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INVITATION FOR BID PROPOSALS

City of Thornton
9500 Civic Center Drive
Thornton, CO 80229-4326

Sealed Bid Proposals for Construction of the "Thornton Trails Wayfinding Signage — Phase II,
Thornton Project No. 20-59A, CDOT Project No. STU M 286-047” will be received in the
Contract Administration Office at the Thornton City Hall (2nd floor), 9500 Civic Center Drive, until
3:00 p.m., March 18, 2022. At that time, Bid Proposals will be publicly opened and read aloud.

Note: Late Proposals will not be accepted under any circumstances. Vendors electing to submit
their bid via mail or courier service accept all responsibility for delivery to the Contract
Administration Office by the bid closing time indicated. Thornton is not responsible for lost or late
delivery of bid proposals.

Project Description: The Project consists of fabrication and installation of wayfinding signage
along three (3) existing trails within Thornton. The Work includes:

1. Niver Creek Trail - starting at Zuni Street, W. 96th Street going southeast to Washington
Street and Coronado Parkway.

2. Brantner Gulch Trail — starting at Lafayette Street and Eastlake Avenue going east to 128th
and Tamarac Street.

3. Plains Tributary Trail — starting near Lilac Street and 138th Place going west then south
then east to 120th Parkway east of Quebec Street.

The Engineer’s Estimate for construction is approximately three hundred fifty thousand dollars
($350,000.00). CDOT has determined that Underutilized Disadvantaged Business Enterprises
(UDBE’s) will participate by contracting for a part of the Work of this Contract. The contract goal
for participation in this Contract by certified UDBE’s has been established at eight percent (8%).
Davis Bacon Wages are required to be paid on this Project.

Colorado Department of Transportation (CDOT) has determined that On the Job Training should
be provided to trainees with the goal of developing full journey workers in the types of trade or
classification involved. The contract goal for On the Job Trainees working in an approved training
plan in this Contract has been established as follows:

Minimum number of total on the Job Training required zero (0) hours.

Contractors interested in submitting a Bid Proposal for this Project must at a minimum be pre-
qualified with the Colorado Department of Transportation (CDOT). Copies of CDOT'’s pre-qualified
Contractor list can be obtained at http://www.dot.state.co.us/Bidding/listings.html. Thornton will
also post-qualify contractors.

Page 5 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019


http://www.dot.state.co.us/Bidding/listings.html

DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

Thornton utilizes the BidNet Direct System at www.BidNetDirect.com to distribute official copies
of the Drawings and Project Manual (“Bid Documents”) for use in preparing Bid Proposals. Bidders
will be required to register with the website to download the Bid Documents and Addenda. There
is no charge by BidNet Direct for this service. If you experience problems with the BidNet Direct
website, please call 1-800-835-4603 for assistance. Bidders are required to acknowledge all
Addenda with their Bid Proposal and are encouraged to either register with the website or to view
the Addenda posted on the Contract Administration bulletin board prior to submission of a Bid
Proposal. Bidders that do not acknowledge all Addenda may be considered non-responsive. The
Bid Documents, including Addenda, are also available for viewing at the Contract Administration
office located on the 2" floor of City Hall at 9500 Civic Center Drive, Thornton, Colorado. Bidders
that do not have download and/or printing capability in-house, may contact a commercial blueprint
company or other reprographics company for assistance with downloading and printing the Bid
Documents.

An optional Pre-Bid Conference to discuss the Project will be conducted via web broadcast with
Zoom video on March 9, 2022, at 10:30 a.m. All Prospective Bidders are encouraged to attend.
Prospective Bidders wishing to take part in the Pre-Proposal Conference should e-mail Keith
Griess at Keith.griess@thorntonco.gov to receive a url link to access the Zoom Video Pre-
Proposal Conference. If possible, please hold all questions concerning the RFP until that time”

Each Bid Proposal shall be made on a form furnished by Thornton, and must be accompanied by
a certified check, cashier's check, or bid bond in an amount of not less than five percent (5%) of
the amount of the Bid Proposal and made payable to the City of Thornton, Colorado.

The successful Bidder will be required to furnish a Performance Bond and a Labor and Material
Payment Bond, each in the amount of one hundred percent (100%) of the total contract amount,
in conformity with the requirements of the Contract Documents.

The successful Bidder will be determined on the basis of the lowest responsive and responsible
Bid Proposals. The apparent successful Bidder(s) will be post qualified. Thornton reserves the
right to reject any or all Bid Proposals, to waive any informalities or irregularities in the Bid
Proposals received, and to accept the Bid Proposal which in its judgment best serves the interests
of Thornton. The apparent successful Bidder will be required to complete a Reference
Authorization and Release Form.

All questions shall be directed in writing to Keith Griess, Contract Administrator, 9500 Civic Center
Drive, Thornton, Colorado 80229-4326, fax 303- 538-7556 or e-mail -
Keith.griess@ThorntonCo.gov, 8:00 a.m. to 5:00 p.m., local time, Monday through Friday,
excluding holidays.

First Advertisement: February 24, 2022, Northglenn-Thornton Sentinel
Second Advertisement: March 3, 2022, Northglenn-Thornton Sentinel
Third Advertisement: March 10, 2022, Northglenn-Thornton Sentinel

DocuSigned by:

Jim Jensen 2/18/2022
BY: E£057D2786399405
Jim Jensen
Contracts Manager
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INFORMATION FOR BIDDERS

Thornton may consider non-conforming any Bid Proposal not prepared and submitted in
accordance with the provisions hereof and may waive any informalities or reject any and all
Bid Proposals.

Bidder may, without prejudice, withdraw a Bid Proposal after it has been deposited with
Thornton, provided the request for such withdrawal is received by Thornton, in writing, before
the deadline set for submission of Bid Proposals. Telephonic communications withdrawing a
Bid Proposal will not be accepted.

Any Bidder may modify its Bid Proposal in writing any time prior to the scheduled deadline for
submission of Bid Proposals, provided such modification is received by Thornton prior to the
Bid Proposal submission deadline. The modification shall not reveal the Bid Proposal price,
but shall provide only the addition or subtraction or other modification so that the final prices
or terms will not be known by Thornton until the original sealed Bid Proposal is opened.

Any Bid Proposal received after the time and date deadline specified will not be considered.

After opening of Bid Proposals, a Bid Proposal may not be withdrawn by the Bidder for a
period of ninety (90) Calendar Days, or as otherwise required by law. Each Bid Proposal must
be accompanied by either a certified check or a cashier's check made payable to The City of
Thornton, or a Bid Bond duly executed by the Bidder as principal and having as Surety thereon
a Surety company approved by Thornton, in the amount of five percent (5%) of the total Bid
Proposal amount. Such checks or Bid Bonds of the three (3) lowest Bidders may be retained
by Thornton for a period of ninety (90) Calendar Days after the Bid Proposal opening. Other
Bidders’ Bid Proposal security will be returned within seven (7) Calendar Days from Thornton’s
receipt of request.

Each Bid Proposal must be submitted on the Bid Proposal form(s) provided by Thornton
and must be signed by the Bidder or its duly authorized agent. All blank spaces for Bid
Proposal prices must be filled in, in ink or typewritten, IN BOTH WORDS AND NUMERALS,
where called for in the Bid Proposal.

If there is a discrepancy between the total price in words and the total price in numbers, the
total price in words will govern. If there is a discrepancy between the Unit or Lump Sum Prices
multiplied by the respective quantities and the extended Bid Proposal Prices for individual Pay
Items, the Unit Price or Lump sum Prices multiplied by the respective quantity shall be the
governing number, and the extended price or prices and the resulting Total Price will be
adjusted accordingly.

Conditional Bid Proposals will not be accepted.

Each Bid Proposal must also include the following CDOT forms, which are included herewith
as Appendix A:
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+ CDOT Form #606, Anti-Collusion Affidavit

« CDOT Form #1413, Bidders List

+ CDOT Form #1414 Anticipated DBE Participation Plan

+ CDOT Form #605, Contractor’s Performance Capability Statement
+ CDOT Form #621, Assignment of Anti-trust Claims

+ CDOT Form #1415, Commitment Confirmation

+ CDOT Form #1415, Good Faith effort Report

Each Bid Proposal must be submitted in a sealed envelope bearing on the outside the name
of the Bidder, Bidder's address, and the name of the Project and the Project Number for which
the Bid Proposal is submitted. If submitted by mail, package delivery, or courier service, a
sealed envelope containing the Bid Proposal must be enclosed in a mailing envelope
addressed to the Contracts and Special Projects Manager, 9500 Civic Center Drive, 2" Floor
City Hall, Thornton, Colorado 80229-4326. Please be sure to note on the outside of the
mailing envelope “Bid Proposal Enclosed, Thornton Trails Wayfinding Signage — Phase I,
Thornton Project No. 20-59A, CDOT Project No. STU M 286-047".

Simultaneously with the delivery of the executed Contract, the Contractor shall furnish its IRS
W-9 taxpayer ID form, the Affidavit if required, the required insurance certificate(s), required
endorsements thereto, ACORD Form 101 if required, and Performance and Labor and
Material Payment Bonds as security for faithful performance of the Contract and for the
payment of all persons performing labor in connection with the Work covered under the
Contract and furnishing materials in connection with the Contract, as specified in the Contract
Documents. The Surety on such Bonds shall be a duly authorized Surety company
satisfactory to Thornton. Attorneys-in-fact who sign Bid Bonds or Performance and Labor and
Material Payment Bonds must file with each bond a certified and effectively dated copy of their
Power of Attorney. The Surety or Sureties must be listed in Federal Circular 570 and must be
approved by Thornton. In no case will Sureties with less than a Best’s A rating be approved.
Insurers, at a minimum, are required to be admitted in the State of Colorado and maintain an
A.M. Best Financial Strength Rating of A or higher.

The successful Bidder, upon Bidder's failure or refusal to execute and deliver the required
Contract, Bonds if required, insurance certificate(s), additional insured endorsements,
ACORD Form 101 if required, the Affidavit if required, and or the W-9 form within ten (10)
Calendar Days from and including the date of Notice of Award, shall forfeit to Thornton the
security deposited with its Bid Proposal. Notice of Thornton's intent to retain the bid security
shall either be hand delivered by Thornton to the Bidder's address, as given on the Bid
Proposal form, or mailed to such address, first class, United States mail, return receipt
requested. Delivery or mailing of the notice to the address provided shall constitute the
required notice without the requirement of an acknowledgment of receipt from the Bidder.

Each Bidder must inform itself fully of the conditions relating to the construction of the Work
and the employment of labor thereon. Failure to do so will not relieve a successful Bidder of
its obligation to furnish all Materials and Equipment and labor necessary to carry out the
requirements of the Contract Documents. Insofar as possible, the Bidder, in carrying out its
Work, must employ such methods or means as will not cause any interruption of or

interference with the work of any other contractor.
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The Bidder's attention is directed to the fact that all applicable state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over construction
of the Work shall apply to the Contract throughout, and will be deemed to be included in the
Contract the same as though herein written out in full.

No interpretation of the meaning of the Drawings, Specifications, Addenda, other Bid
Documents, Contract Documents, or Pre-Bid Meeting Minutes will be made to any Bidder
orally. If a Bidder who contemplates submitting a Bid Proposal is in doubt about the precise
meaning of any part of the proposed Contract Documents, it may submit to Thornton a written
request for an interpretation. Every request for such interpretation shall be in writing
addressed to Keith Griess, Contract Administrator, at 9500 Civic Center Drive, Thornton, CO
80229-4326, fax 303-538-7556, or e-mail — Keith.griess@ThorntonCo.gov, and to be given
consideration it must be received by 5:00 p.m. on the tenth (10th) Calendar Day prior to the
date fixed for the submission of Bid Proposals. The Bidder submitting the request will be
responsible for its prompt and actual delivery. Thornton will not be responsible for any other
explanations or interpretations of the Contract Documents which anyone may make on behalf
of Thornton. Any and all such interpretations and any supplemental instructions will be in the
form of written Addenda to the Bid Documents or to the Contract Documents which, if issued,
will be posted on BidNet Direct System’s website at www.BidNetDirect.com and on the
Contract Administration bulletin board. Failure of any Bidder to receive any such Addenda or
interpretation shall not relieve such Bidder from any obligation under its Bid Proposal, as
submitted. All Addenda so issued shall become part of the Contract Documents. It shall be
the responsibility of each Bidder to verify that each Addendum has been received. A bulletin
board will be maintained at the Contract Administration Office which will list the current
Projects with Bid Proposal due dates and all Addenda, including the date of issue for each. It
is recommended that all Bidders check this board for the status of the particular Project they
are interested in bidding prior to submitting a Bid Proposal.

At the time of submission of a Bid Proposal, each Bidder shall have completed a thorough site
inspection, including, but not limited to, the location, accessibility and general character of the
site of the Work and all existing buildings and structures within and adjacent to the Project
site, sufficient to satisfy itself as to the nature of the Work, the condition of existing buildings
and structures, the conformation of the ground, the character, quality, and the nature of any
Construction Equipment and any other facilities needed preliminary to and during construction
of the Work, the general and local conditions, the construction hazards, and all other matters,
including the labor situation, which might affect the Work. The Bidder also will have carefully
examined and be thoroughly familiar with the Contract Documents, including all Addenda, and
satisfied itself as to the feasibility and correctness of the Contract Documents for the
construction of the Work and that it accepts all terms, conditions, and stipulations contained
in the Contract Documents, and is prepared to work in peace and harmony with other
contractors performing work at the Project site. Bidders also shall have reviewed the
insurance requirements contained in the Contract Documents. The failure or omission of any
Bidder to examine any form, instrument, or document shall in no way relieve any Bidder from
any obligation in respect to its Bid Proposal. The Bidder is to confirm the completeness of the
Contract Documents on which its Bid Proposal is based. If the Bidder determines its Contract
Documents are incomplete or irregular, it is the Bidder’s responsibility to bring this fact to the

attention of the Contract Administrator prior to submitting a Bid Proposal.
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Thornton invites Bid Proposals on the form(s) included as part of this document to be
submitted at such time and place as stated in the Invitation for Bid Proposals. All blanks in
the Bid Proposal forms must be appropriately filled in with typewriter or ink. Bidders are
instructed to submit the entire Bid Proposal form. It is the sole responsibility of the Bidder
to see that the Bid Proposal is received by Thornton before the scheduled deadline set
for submission of Bid Proposals. Any Bid Proposals received after the scheduled deadline
for submission of Bid Proposals will be returned to the Bidder unopened.

The Bid Proposal must be signed in the name of the Bidder and must bear the signature in
long hand of the person or persons duly authorized to sign the Bid Proposal. Changes in or
additions to the Bid Proposal forms, recapitulations of the Work bid upon, alternative Bid
Proposals not requested by Thornton, or any other modifications of the Bid Proposal which
are not specifically called for in the Bid Documents, the Contract Documents, or an Addendum
may be rejected by Thornton as not being responsive to the solicitation.

Bid Proposals shall be made in the name of the principal, and if a co-partnership, the names
of all partners shall be given. Exact postal address shall be given in all cases. If Bid Proposals
are submitted by an agent, satisfactory evidence of agency authority must accompany the Bid
Proposal. Corporate Bidders to be eligible to enter into a Contract with Thornton shall be
qualified to do business in the State of Colorado and Thornton. Bidders shall comply with
applicable licensing requirements. Foreign corporations which have not domesticated or
otherwise become licensed in Thornton shall obtain a permit to do business in Thornton
pursuant to Thornton’s requirements prior to submission of a Bid Proposal.

The Bid Proposal submitted must not contain erasures, corrections, or changes from the
printed forms as completed in typewriter or ink, unless such erasures, corrections, or changes
are authenticated by affixing in the margin immediately opposite the erasure, correction, or
change, the initials of the person who signed the Bid Proposal or the initials of such other
person as may be authorized by the Bidder to make erasures, corrections, or changes in the
Bid Proposal, and such authorization must be evidenced by written confirmation, executed by
the person authorized to sign the initial Bid Proposal, attached to the Bid Proposal at the time
of submittal.

Bid Proposals may be considered non-conforming and may be rejected for any of the following
reasons, unless otherwise provided by law:

1. If the Bid Proposal form(s) furnished to the Bidder by Thornton is not used or is
altered,;
2. If there are unauthorized additions or conditional Bid Proposals, or irregularities

of any kind which may tend to make the Bid Proposal incomplete, indefinite, or
ambiguous as to its meaning;

3. If the Bidder adds any provisions reserving the right to accept or reject any
Contract award or to enter into a Contract pursuant to an award;
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4. If the Unit Prices or Lump Sum Prices contained in the Bid Proposal are
unbalanced either above or below reasonable cost analysis values as
determined by Thornton;

5. If the Bid Proposal Pay Item price for Mobilization exceeds ten percent (10%)
of the total Contract Price;

6. If the Bidder fails to insert a Price for every Bid Proposal Pay Item indicated;
or;
7. If the Bidder fails to complete the Bid Proposal in any other particulars where

information is requested so Bidder's Proposal may be properly evaluated.

Thornton reserves the right to reject any or all Bid Proposals and to waive irregularities or
informalities as may be deemed in Thornton’s best interest.

Thornton reserves the right to reject any Bid Proposal if investigation of such Bidder fails to
satisfy Thornton that such Bidder is properly qualified to carry out the obligations and to
complete the Work contemplated by the Contract Documents. Any or all Bid Proposals will
be rejected if there is reason to believe that collusion exists among Bidders.

Thornton reserves the right to prequalify Bidders, to post-qualify Bidders, to reject all Bid
Proposals, not to make an award, and/or to accept the Bid Proposal deemed most
advantageous and in the best interest of Thornton. The Bidder must comply with all
information and instructions for Bidders. The award of the Contract, if made by Thornton, will
be made by written Notice of Award to a qualified, responsible, responsive, and trustworthy
Bidder submitting the lowest and best Bid Proposal, but Thornton shall determine in its sole
discretion whether a Bidder is responsible, responsive, qualified, and trustworthy to perform
the Contract, whether by prequalification, post-qualification, or other methods, and which Bid
Proposal is the lowest and best and whether it is in the best interest of Thornton to accept the
Bid Proposal. Thornton reserves the right to request financial statements, together with a
Bidder's Post Qualification Form which includes a statement of past experience, personnel
resumes, Construction Equipment available to perform the Work, the Bidder's proposed
Schedule of Work, and other qualification information, from any Bidder considered for award
of a Contract. Failure or refusal to furnish such qualification information, or failure to provide
a satisfactory statement of financial responsibility, shall constitute a basis for disqualifying any
Bidder. In evaluating whether the Bidder is responsible, Thornton, in its sole discretion, may
consider such things as whether the Bidder is in arrears to Thornton under any obligation; has
an unacceptable performance or claims history with Thornton or with other owners; is not
trustworthy; has submitted false information in the past, or is currently involved in a dispute
with Thornton. Thornton also reserves the right to require evidence of satisfactory operation
of any Construction Equipment required to be used to perform the Work. Thornton will
consider the Bid Proposals and reserves the right to reject any or all Bid Proposals, to pass
upon the regularity, or waive any irregularity or informality, of the Bidders and the acceptability
of the Surety offered.
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Prior to bidding, requests to substitute Materials or Equipment from those specified shall be
made in writing and shall identify the Material or Equipment, or the fabrication or installation
method to be replaced, in each request and shall include related Specification sections and
Drawing numbers. The Bidder shall provide complete documentation showing compliance
with the requirements for substitutions, and the following information, as appropriate:

1. Product Data, including Drawings and descriptions of products, fabrication and
installation procedures;

2. Samples, where applicable or requested;

3. A detailed comparison of significant qualities of the proposed substitution with
those of the Work specified. Significant qualities may include elements such as
size, weight, durability, performance, and visual effect;

4, Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Thornton and separate
contractors, which will become necessary to accommodate the proposed
substitution;

5. Any additional information Thornton may request.

All requests for substitution shall be submitted in writing to the Contract Administrator, and all
such requests shall be received by Thornton no later than 5:00 p.m. on the tenth (10th)
Calendar Day prior to the Bid Proposal submittal date. If any additional Material or Equipment
is approved, the information will be published in an Addendum prior to the Bid Proposal
submittal date. All Bid Proposals shall be based only on approved or specified Materials and
Equipment. Thornton is not obligated to approve substitutions, either before Bid Proposal
submission or after Notice of Award, regardless of whether Material, Equipment, or process
is considered equivalent.

The successful Bidder, upon award of a Contract, shall commence Work on the date specified
in the Notice to Proceed and shall diligently prosecute the Work and shall substantially
complete all Work within the Contract Time. Should the Contractor fail to substantially
complete all Work in the allotted time period, Liquidated Damages may be assessed.

At the Pre-Construction Meeting or within fourteen (14) Calendar Days after Notice of Award,
whichever occurs sooner, the successful Bidder shall submit to Thornton a preliminary
schedule showing the order in which the Bidder proposes to carry out the Work to successfully
construct all of the Work within the Contract Time. This schedule shall be in addition to any
other schedule requirements contained in the Contract Documents. Such preliminary
schedule shall show the dates on which the Bidder will start and complete the several parts of
the Work and the order of construction and delivery dates of critical Materials and Equipment.
The preliminary schedule shall be subject to acceptance by Thornton. The schedule shall be
binding on the Bidder and shall be adhered to by the Bidder unless, for good cause shown, a
modification of Schedule shall be requested in writing to Thornton and approved by Thornton
in accordance with the General Conditions of the Contract.
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PROCEDURE FOR CONTRACT SIGNING

1. Signed Notice of Award - One (1) Original of NOA retained by Contract
Administration One (1) Copy of Executed NOA sent to Contractor

2. After award, Contract Administrator sends a copy of Contract to Contractor.

A.

Contractor signs, and attests if applicable, and returns copy of Contract to
Thornton’s Contract Administrator.

The Contractor’s representative signing the Contract shall be authorized to bind
the company in a contract with Thornton.

If Contractor is a corporation, Contracts must be attested and attestation witness
must be an officer of the corporation of at least a Secretary rank (not a notary).
If Contractor is not a corporation, attestation is not required.

Print title of the Contract signer, and the attestation witness if applicable, in the
spaces provided.

Do not date the Contract. The last City of Thornton signatory will date the
Contract.

3. Include the following when returning executed Contracts to Thornton:

A.

Executed Performance Bond and Labor and Material Payment Bond, along with
applicable Powers of Attorney, in one hundred percent (100%) of the Contract
Price from a bonding company listed in the government approved list of bonding
companies (Circular 570). Original signature, with witness signature or
attestation if corporation, are required. Submit an executed Power of Attorney
for each set of bonds.

Certificate(s) of Insurance, the Additional Insured Endorsements, and ACORD
Form 101 if required, showing all required insurance coverages and limits.

If the Acord Certificate is used, we must have a signed (not stamped) certificate.
Thornton, its officers, employees, and agents are to be named as Additional
Insureds, along with CDOT. This language is to appear on the face of the
certificate. Additional Insured Endorsements, indicating completed operations
coverage where applicable, must also be submitted.

W-9 Taxpayer ID Form.
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D. Affidavit if Contractor is a sole proprietor or individual. Contractor must appear
before the Support Services staff at Thornton City Hall for identification
verification and to allow a copy of the identification to be made for Thornton’s
file.

4. Return the Certificates of Insurance, Additional Insured Endorsements, ACORD Form
101 if required, Bond Forms with Power of Attorney, W-9 Taxpayer ID form, the Affidavit
if applicable, and signed (and attested if applicable) Contracts to the Contract
Administrator within ten (10) Calendar Days from date of Notice of Award, unless noted
otherwise in the Contract Documents.

5. Thornton’s Contract Administrator will incorporate the Certificate(s) of Insurance,
Additional Insured Endorsements, ACORD Form 101 if applicable, executed
Performance and Payment Bonds, and applicable Powers of Attorney, into the Project
Manuals with the signed (and attested if applicable) Contract and will route the Project
Manual for City of Thornton signatures. The last City of Thornton signatory will date
the Contract on the first page. One (1) fully executed original will be returned to the
Contractor via approved digital signature service for the Contractor's file. The
Contractor is responsible for sending the Bonding Company one (1) fully execute copy.
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CONTRACT

This Contract for the Thornton Trails Wayfinding Signage — Phase Il, Thornton Project
No. 20-59A, CDOT Project No. STU M 286-047 is made and entered into on this day
of , 20__ between the City of Thornton, a Colorado home rule municipality,
in the state of Colorado, (“Thornton”), and (“Contractor”). Thornton and
Contractor hereinafter may be referred to collectively as, the “Parties” or individually as the
“‘Party.”

l. RECITALS

A. On [date] , Thornton solicited one or more vendors (individually, “Contractor”) to
perform the services it needs for the Thornton Trails Wayfinding Sighage — Phase
II, Thornton Project No. 20-59A, CDOT Project No. STU M 286-047 (the “Project”);
and

B. On [date] , after the solicitation closed, Thornton awarded the Project to the
above-named Contractor; and

C. Contractor represents it is available to perform the work and that it is experienced and
knowledgeable in doing this type of work and is ready, willing and able to perform the
work this Project requires.

For good and valuable consideration, the sufficiency of which is acknowledged, Contractor
and Thornton agree as follows:

I. TERMS & CONDITIONS

A. Contractor’s Role in General; The Work. Contractor shall perform and complete all
Work in connection with the Thornton Trails Wayfinding Signage — Phase I,
Thornton Project No. 20-59A, CDOT Project No. STU M 286-047, in accordance
with the Contract Documents, including any and all Addenda prepared by Thornton’s
Contracts and Purchasing Director, the Drawings and Specifications, and the
Contractor's Bid Proposal, consistent with generally accepted industry standards.

B. Project Description. The Project consists of fabrication and installation of wayfinding
signage along three existing trails within Thornton.

C. Contract Value. Thornton shall pay Contractor for performance of any Work either a
fixed amount or by the unit prices as set forth in Exhibit . The total sumis,
(% ), which is subject to adjustment by the approval of a Change Order.
Payments to Contractor shall be in accordance with the General Conditions’ Article
40, Progress Payments/Applications for Payment.

D. Commencement Date, Contract Time. Work under this Contract shall commence on
the date specified in the written Notice to Proceed from Thornton to the Contractor.
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Upon receipt of the Notice to Proceed, the Contractor shall diligently and continuously
perform and substantially complete all Work under this Contract within One Hundred
Eighty (180) Calendar Days.

E. Liguidated Damages for Unexcused Delay.

1.

The Parties agree that the actual damages Thornton would incur are too difficult
or impossible to determine with any certainty as result of Contractor's
unexcused delay to substantially complete the Work (within the Contract Time
or from the date of the Notice to Proceed).

Contractor therefore agrees to pay as Liquidated Damages, and not as penalty,
the amount identified in the CDOT STANDARD SPECIAL PROVISIONS.

Upon determination by Thornton the Substantial Completion date will not be met
as the result of delay(s) caused by Contractor, Thornton has the right to deduct
the total amount of Liquidated Damages as set forth above from the funds that
are due or becoming due to Contractor, shall be in accordance with the General
Conditions’ Article 27, Liquidated Damages - Time an Essential Element.

F. List of Exhibits, Attachments, Appendices, Addendums and Other Documents.

Invitation for Bid Proposals . Information for Bidders
Addenda . The Contract

Special Conditions . General Conditions
Specifications . Bid Proposal Form
Drawings . Appendices (if any)
Labor and Material Payment Bond = Performance Bond
Notice of Award " Notice to Proceed

Change Orders

The Contract Documents. All the exhibits, attachments, addendum, and other
documents, contained, or referenced in this Contract, are incorporated,
verbatim, by this reference into this Agreement.

Order of Precedence. In case of discrepancy or conflict between any of the
Contract Documents listed below, the provisions of the document listed first in
order shall govern over those documents listed in descending order after the
first listed document as follows:

1) Change Orders 6) Specifications

2) Addenda 7) General Conditions

3) The Contract 8) Information for Bidders
4) Drawings 9) Appendices (if any)

5) Special Conditions 10) Bid Proposal
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3. The Contract Documents are intended to be complementary, and anything
required by any of the Contract Documents shall be binding as if required by all
of the Contract Documents. Contractor shall not take advantage of any apparent
error or omission or conflict in the Drawings or Specifications. In the event
Contractor discovers an error, omission or conflict, it shall immediately notify
Thornton. Thornton will then make such corrections and interpretations as may
be necessary to fulfill the intent of the Drawings and Specifications.

G. Electronic Signatures and Electronic Records. The Parties consent to the use of
electronic signatures. The Agreement, and any other documents requiring a signature
hereunder, may be signed electronically by the Parties in the manner specified by any
applicable City regulation, rule, and/or ordinance. The Parties agree not to deny the
legal effect or enforceability of the Agreement solely because it is in electronic form or
because an electronic record was used in its formation. The Parties agree not to object
to the admissibility of the Agreement in the form of an electronic record, or a paper copy
of an electronic document, or a paper copy of a document bearing an electronic
signature, on the ground that it is an electronic record or electronic signature or that it is
not in its original form or is not an original.

THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK
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APPROVED AS TO LEGAL FORM: CITY OF THORNTON, COLORADO:
William A. Tuthill 1ll, Interim City Attorney

By:
Michael J Hickman, Assistant City Attorney Il Kimberly Newhart
Finance Director
ATTEST: CITY OF THORNTON, COLORADO:
Kristen N. Rosenbaum, City Clerk Sean Saddler, PE
Contracts and Purchasing Director
ATTEST: (FOR FIRM SIGNATURE) INSERT FIRM NAME:

If corporation

Signature Signature
Print Name Print Name
Title Title
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PERFORMANCE BOND

The City of Thornton, a home rule municipality, located at 9500 Civic Center Drive, Thornton,
Colorado 80229 (“Thornton” or “Obligee”) and [Contractor’s full name and type of legal entity].
Contractor, having an office at [enter Contractor’'s address] have entered into an Contract with a
Notice of Award dated , 20 for Contract in connection with Thornton Trails
Wayfinding Signage — Phase II, Thornton Project No. 20-59A, CDOT Project No. STU M 286-047
(the “Project”).

By virtue of this Bond, Contractor as Principal, and (Surety’s full
name) having an office at (Surety’s address)
(the “Surety”). The Principal and Surety are firmly bound to
Thornton, for the maximum amount of $ [spell out dollar amount here] Dollars [$XXXXXXX] (the
"Bond Sum").

Contractor and Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, to Obligee for the performance of the Work this Project requires and
as set forth in the Drawings and Specifications prepared by Icon Engineering, 7000 S Yosemite
Street, Suite 120, Centennial, Colorado 80112.

l. BOND TERMS
A. The Contract by this reference is incorporated into this Performance Bond.
B. If Contractor performs its Contract obligations (the "Work”) as required, Surety shall have

no further obligations under this Bond. If Contractor does not perform the Work, Surety's
obligations under this Bond shall remain in full force and effect.

C. Surety waives notice of any change made by Thornton, including changes of time, to the
Contract or to related subcontracts, purchase orders and other obligations.

D. If Contractor is in default on the Contract, and Thornton has performed its obligations under
the Contract, Surety shall promptly and at the Surety's expense take one (1) of the following
actions:

1. Surety may promptly remedy the default;
2. Surety shall promptly;

a. With Thornton’s consent, complete the Contract in accordance with its terms
and conditions using its agents or independent Contractors;

b. Obtain one or more bids from lowest, qualified Contractors acceptable to
Thornton to complete the Contract in accordance with its terms and
conditions;

C. Arrange for a Contractor, acceptable to Thornton, to complete the Work in

accordance with its terms and conditions of the Contract and secured by
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performance and payment bonds issued by a qualified surety. Surety will
ensure sufficient funds are available to pay the cost to complete the Work
as it progresses, and other costs and damages Surety may be liable to pay,
minus the balance of the Contract price, up to Bond Sum indicated in the
first paragraph of this Performance Bond. The term "balance of the Contract
price" as used in this subsection ¢, means the total amount payable by
Thornton to Contractor under the Contract and any Contract Change Orders
thereto, less the amount properly paid by Thornton to Contractor.

Il. ADDITIONAL TERMS
A. Duration. This obligation will run continuously, and will remain in full force and effect until
and unless the Bond is terminated and cancelled as provided in the Contract or as
otherwise provided by law.

B. Bond Venue.

1. The venue for any action, dispute or proceeding initiated in connection with this
Bond will be District Court in and for the County of Adams, State of Colorado.

2. Any suit under this Bond must be instituted before the expiration of two (2) years
from the date on which final payment under the Contract falls due.

C. No Other Beneficiaries. No right of action shall accrue on this Bond to or for the use of
any person or corporation other than Thornton.

D. Severability. If one or more of the provisions of this Bond are determined to be illegal or
unenforceable by a court of competent jurisdiction, all other provisions will remain effective.

Signed and sealed this day of , 20
Witness Principal

Title Title

Witness Surety

Title Title
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LABOR AND MATERIAL PAYMENT BOND

The City of Thornton, a home rule municipality, located at 9500 Civic Center Drive, Thornton,
Colorado 80229 (“Thornton” or “Obligee”) and [Contractor’s full name and type of legal entity].
Contractor, having an office at [enter Contractor's address] have entered into an Contract with a
Notice of Award dated , 20 for Contract in connection with Thornton Trails
Wayfinding Signage — Phase Il, Thornton Project No. 20-59A, CDOT Project No. STU M 286-047
(the “Project”).

By virtue of this Bond, Contractor as Principal, and (Surety’s full name)

having an office at (Surety’s address)

(the
“Surety”) as the Principal and Surety are firmly bound to Thornton, for the benefit of Claimants, in the
amount of $[spell out dollar amount here] Dollars ($XXXXXXX). Claimants means, without limitation,
an individual or entity contracting directly with Contractor or with a subcontractor of Contractor to
furnish labor and materials for use in the performance of the Contract, and also includes any individual
or entity that has rightfully asserted a claim under an applicable mechanic's lien or state statute against
Contractor for the Project.

Contractor and Surety bind themselves, their heirs, executors, administrators, successors and assigns,
jointly and severally, to pay for labor, materials and equipment furnished by Claimants for the
performance of the Contract for the specified Work and set forth in the Drawings and Specifications
prepared by Icon Engineering, 7000 S Yosemite Street, Suite 120 Centennial, Colorado 80112.

l. BOND TERMS
A. The Contract by this reference is incorporated into this Labor and Material Payment Bond.
B. Surety waives notice of any change made by Thornton, including changes of time, to the

Contract or to related subcontracts, purchase orders and other obligations.

C. If the Contractor promptly makes payment of all sums due to Claimants, and defends,
indemnifies and holds Thornton harmless for claims, demands, liens or suits by any person or
entity seeking payment for labor, materials or equipment furnished for use in the performance
of the Construction Contract, Surety shall have no further obligations under this Bond. If
Contractor fails to promptly make payment of all sums due to Claimants, Contractor’s, and
Surety's obligations under this Bond shall remain in full force and effect, and be subject to the
following:

1. Claimants that directly contract with Principal, or with a subcontractor of the Principal,
for labor and materials or a combination of both used or reasonably required for use
in the performance of the Contract. Labor and materials include without limitation all
and any part of water, gas, power, light, heat, oil, gasoline, equipment, telephone
service or rental equipment used in the Contract, and, if applicable, architectural and
engineering services required for performance of the Work by Contractor and its
subcontractors, and all other items that may be subject to filing a claim under this
Bond.
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The above-named Principal and Surety hereby jointly and severally agree that every
claimant, who has not been paid in full before the expiration of ninety (90) Calendar
Days after the date on which the last Claimant's Work or labor was done or performed,
or furnished materials, may sue on this Bond, prosecute the suit to final judgment,
and execute it to recover any and all sums justly due to Claimant. Thornton shall not
be liable for the payment of any costs or expenses of any such suit.

No suit or action shall be commenced by any Claimant:

a.

Until Claimant, other than a Claimant that directly contracts with the Principal,
has given written notice to Principal, Thornton, and Surety, within ninety (90)
Calendar Days after Claimant last performed Work or labor, or furnished
materials. The notice for which the claim is made, must state with substantial
accuracy the amount claimed, and the name of the party to whom the materials
were furnished, or for whom the labor was performed. Notice shall be delivered
by registered mail or certified mail, postage prepaid, in an envelope addressed
to the Principal, Thornton and Surety, at the place where an office is regularly
maintained for the transaction of business, or it may be served in any manner
by which legal process is served in the state where the Project is located,
however, service need not be made by a public officer;

After the expiration of six (6) months from the date Principal stopped performing
the Work pursuant to the Contract. It is understood that if any time limitation
embodied in this Bond is prohibited by law controlling such limitation, this Bond
shall be deemed amended to equal the minimum period of time limitation as
such law permits;

Other than in a state court of competent jurisdiction in, and for the county or
other political subdivision of the state where the Project, or any part of it is
situated, or in the United States District Court of the District where the Project,
or any part it is situated, and no other place.

Signed and sealed this day of 20

Witness

Principal

Title

Title

Witness

Surety

Title

Title
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BID PROPOSAL

To: City of Thornton
Attn: Contract Administration
9500 Civic Center Drive
Thornton, Colorado, 80229

The undersigned Bidder, having examined the Specifications, Drawings, and all other
documents contained in the Contract Documents, and having examined the Project site where
the Work is to be performed, and having familiarized itself with all local conditions affecting
the Work and having knowledge of the cost of Work, hereby proposes to execute and perform
the Contract set forth in these Contract Documents, of which this Bid Proposal forms a part,
and shall do the Work therein described in accordance with the terms and conditions therein
set forth, and shall furnish all required labor, Materials, Equipment, tools, Construction
Equipment, transportation and services for said Work, and shall pay all applicable fees,
permits, taxes, and other incidental costs, all in strict conformity with the Contract Documents,
for an amount computed upon the basis of the quantity of Work actually performed at the Bid
Proposal prices provided below.

It is understood that any listed quantities of Work to be performed at Unit Prices, except those
items specified to be paid at plan quantity, are approximate only and are intended principally
to serve as a guide in evaluating Bid Proposals, and the Work will be paid by measuring actual
guantities and multiplying the actual quantity by the agreed upon Unit Price. Listed quantities
of Work specified to be paid at plan quantity are given as a convenience to assist the Bidder
during the bid process and are approximate only, and both Bidder and Thornton agree that
regardless of the actual final in place quantity the items of Work specified to be paid at plan
guantities will not be measured for payment, and payment will be made based on the plan
guantity specified multiplied by the agreed upon Unit Price.

It is further agreed that any quantities of Work to be performed and Material to be furnished at
Unit Prices may be increased or decreased as may be considered necessary, in the opinion
of Thornton, to complete the Work fully as planned and contemplated and that all quantities
of Work or Materials, whether increased or decreased, are to be performed at the Unit Prices
set forth in the Bid Proposal, except as provided for in the General Conditions.

It is further agreed that any Lump Sum Prices may be increased to cover Changed or Extra
Work ordered by Thornton, but not shown on the Drawings or required by the Specifications,
in accordance with the provisions of the General Conditions. Similarly, they may be decreased
to cover deletion of Work so ordered.

It is further agreed that any combination of Unit Prices and Lump Sum Prices contained in the
Bid Proposal, as applicable, may be used by Thornton to price Changed or Extra Work
regardless of the scope or quantity of the change, except as may be otherwise provided for in
the General Conditions.
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By submitting this Bid Proposal, the Bidder acknowledges its understanding that the Bid
process is solely intended to serve the public interest, in achieving the highest quality of
services and goods at the lowest price and that no right, interest, or expectation shall vest or
inure to the benefit of a Bidder as a result of any reliance or participation in the process. In
submitting this Bid Proposal, it is understood that the right is reserved by Thornton to reject
any or all Bid Proposals and waive informalities or irregularities in Bid Proposals.

The undersigned further agrees, if awarded the Contract for the Work included in this Bid
Proposal, to begin and to complete the Work contemplated in accordance with all the
conditions set forth in the Contract Documents.

The undersigned has carefully checked the Unit Prices, Lump Sum Prices, and Extended
Prices inserted by it and understands that they are the Bidder's sole responsibility and that
Thornton will not be responsible for any errors or omissions on the part of the undersigned
Bidder in preparing this Bid Proposal.

The undersigned certifies that this Bid Proposal is genuine, not collusive, or made in the
interest or behalf of any person not named as provided in the Instruction to Bidders and that
the undersigned has not, directly or indirectly, induced or solicited any other Bidder, or induced
any other person, firm or corporation to refrain from submitting a Bid Proposal, and the
undersigned has not in any manner sought by collusion to secure for itself an advantage over
any other Bidder.

The undersigned has attached a certified check without endorsement or conditions, payable
to the City of Thornton, in the sum of five percent (5%) of the Bid Proposal, drawn on a bank
which is a member of Federal Reserve System or which is a member of the Federal Deposit
Insurance Corporation, or attach a cashier's check for five percent (5%) of the total Bid
Proposal amount, or attach a Bid Bond written by a surety company approved by Thornton
and listed in the most recent Federal Register Circular 570 or having a current Best's rating of
A or better for five percent (5%) of the total Bid Proposal amount.

It is expressly understood that the check or bond is given as security and as a guarantee that
the Bidder will, if awarded the Contract, timely execute the Contract, furnish an acceptable
Performance Bond and Labor and Material Payment Bond on the forms included in the
Contract Documents if required, furnish the required insurance, and furnish the other
documents required by the Contract. The undersigned expressly acknowledges that the
amount thereof represents the agreed damages that Thornton will sustain if the Bidder fails or
refuses to execute and deliver within ten (10) Calendar Days from and including the date of
the Notice of Award, the Contract, the required Performance Bond and Labor and Material
Payment Bond, the required insurance, and the other documents required by the Contract, in
which event said check or bond shall be immediately payable to and retained by Thornton.

The Bidder grants Thornton the right to hold the lowest three (3) Bid Proposals received,
together with the accompanying Bid Proposal securities, for a period of ninety (90) Calendar
Days after the date of submission of the Bid Proposals and to delay Notice of Award until the
end of such time period.
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The undersigned Bidder further grants Thornton the right to award this Contract on the basis
of any possible combinations of base Bid Proposal and add or deduct alternate(s), if any, that
best suits Thornton's needs.

The undersigned Bidder further agrees to furnish to Thornton all such information and data
deemed by Thornton to be necessary to determine the ability of Bidder to perform the Work,
and within two (2) Business Days of Bid Proposal submission, shall provide Thornton a
completed Reference Authorization and Release Form, a copy of which is included herein.

The undersigned Bidder further agrees to comply with Colorado’s statutes. Pursuant to
Colorado Law, if Bidder's form of business is a sole proprietor or individual, Bidder hereby
agrees that upon receipt of Notice of Award, Bidder will complete and file with Thornton a
sworn Affidavit, the form of which will be provided by Thornton, affirming that Bidder is
lawfully present in the United States and to provide acceptable identification as described in
the Affidavit. Furthermore, if Bidder's Work involves provision of a service and not provision
of a specific end product, Bidder, upon being awarded the Work, hereby certifies the
following:

1. Bidder, as of the date of Notice of Award, shall not knowingly employ or
contract with an illegal alien who will perform Work under this Contract.

2. Bidder shall participate in either the E-Verify Program created in Public Law
104-208, as amended and expanded in Public Law 108-156, as amended, and
jointly administered by the United States Department of Homeland Security
and the Social Security Administration, or its successor program, or the
Department Program, which is the employment verification program
established by the Colorado Department of Labor and Employment (the
“‘Department”) pursuant to Section 8-17.5-102 (5), C.R.S.

3. Bidder has confirmed the employment eligibility of all employees who are
newly hired for employment to perform Work under the Contract through
participation in either the E-Verify Program or the Department Program.

4. Bidder shall not enter into a contract with a Subcontractor that fails to certify to
Bidder that the Subcontractor shall not knowingly employ or contract with an
illegal alien to perform Work under this Contract.

5. Bidder shall not use either the E-Verify Program or the Department Program
procedures to undertake pre-employment screening of job applicants while
this Contract is being performed.

6. If Bidder obtains actual knowledge that a Subcontractor performing Work
under this Contract employs or contracts with an illegal alien, Bidder shall:

a. Notify the Subcontractor and Thornton within three (3) Calendar Days
that Bidder has actual knowledge that the Subcontractor is employing

or contracting with an illegal alien; and
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b. Terminate the subcontract with the Subcontractor if within three (3)
Calendar Days of receiving the notice required pursuant to this
subparagraph, the Subcontractor does not stop employing or
contracting with the illegal alien; except that Bidder shall not terminate
the subcontract with the Subcontractor if during such three (3) Calendar
Days the Subcontractor provides information to establish that the
Subcontractor has not knowingly employed or contracted with an illegal
alien.

7. Bidder shall comply with any reasonable request by the Department made in
the course of an investigation that the Department is undertaking pursuant to
the authority established by Colorado Law.

8. If Bidder violates any provision of this certification, Thornton may terminate this
Contract for cause. If this Contract is terminated for cause, notwithstanding
any provision to the contrary, Bidder shall be liable for actual and
consequential damages suffered by Thornton.

The Bidder’s attention is directed to the fact that all applicable state and federal laws, county
and city ordinances, licenses and regulations of all authorities having jurisdiction over the
Project shall apply to the Contract throughout, and they will be deemed to be included in the
Contract the same as though herein written out in full.

The undersigned Bidder acknowledges that the City of Thornton Charter Section 7.4 prohibits
Thornton from making Contracts with firms which employ certain relatives of Thornton
employees unless the City Council determines that the making of such a Contract is in
Thornton's best interest. For the purposes of this Charter Section, relative shall include
domestic partners. The undersigned Bidder attests to the following:

No City Council Member, member of a board or commission, Municipal Judge,
City Manager, City Attorney, or employee of the City of Thornton or any such
person's family member, domestic partner, or person assuming a relationship
being the substantial equivalent of the above, has an existing or pending, direct
or indirect, financial, pecuniary or personal interest in the Bidder or with this
Invitation for Bid Proposals, except as follows (list, if none state “None”):____

The undersigned Bidder acknowledges the following Addenda:

Addendum # Dated Initial
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The undersigned Bidder expressly agrees to the following provisions:

A.

10.

11.

12.

13.

14.

That the Bid Proposal stated shall include the utilization of the Subcontractor(s) and
Supplier(s) listed in the List of Subcontractors/Suppliers below.

That the Subcontractor(s) and Supplier(s) listed below shall not be changed by the
Bidder unless the Subcontractor(s) or Supplier(s) are unable to perform due to
bankruptcy, labor strikes, or termination of business by the Subcontractor(s) or
Supplier(s).

That any Subcontractor(s) and Supplier(s) shall be subject to Thornton’s approval.

List below any Subcontractor(s) and Supplier(s) whose contract(s) exceeds ten
thousand dollars ($10,000).

SUBCONTRACTOR/SUPPLIER TYPE OF WORK

Attach additional sheet if more space is needed.
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SCHEDULE OF CONTRACT PAY ITEMS AND PRICES

I:\Ieorr.1 DI i &7 Description Unit Qty ;Jr?éte Total Price
1 202-00810 | Removal of Ground Sign EA 1
2 202-00815 Removal of Sign (Special) EA 13
3 203-00000 | Unclassified Excavation CcY 12
4 203-01597 | Potholing HR 8
5 203-01622 | Sweeping (with Pickup Broom) HR 40
6 207-00205 | Topsoll CcY 9
7 208-00012 | Erosion Log Type 1 (9 Inch) LF 48
8 208-00020 | Silt Fence LF 50
9 208-00045 Concrete Washout Structure EA 3
10 208-00051 Storm Drain Inlet Protection (Type 1) LF 30
11 208-00207 Erosion Control Management DAY 7
12 212-00006 | Seeding (Native) AC 0.02
13 212-00050 | Sod SF 65
14 212-01200 | Landscape Restoration LS 1
15 213-00003 | Mulching (Weed Free) AC 0.02
16 214-00145 | Plant Protection Fence LF 50
17 217-00020 Herbicide Treatment HR 16
18 240-00000 | Wildlife Biologist HR 16
19 240-00100 Prairie Dog Management LS 1
20 601-40007 | Cut Stone Veneer (Ashler) (Kiosk) SF 49
21 614-000111 | Sign Panel (Class I) SF 1317
22 614-00040 (S}é?c?slf)OSt (6 Inch OD Aluminum) LE 18
23 614-000401 Sg;r(ioNsévs)a.S Inch OD Steel) (Map LF 162
o 614-00214 'SrLeb?:]g)lgn Post (2.0x2.0 Inch LF 1371
25 614-03001 Concrete Footing (Kiosk) EA 2
26 614-03002 | Concrete Footing (Map Board-New) EA 7
27 607-11580 | Fence (Temporary) LF 50
28 625-00001 Construction Surveying (Hourly) HR 35
29 626-00000 | Mobilization LS 1
30 627-00005 Pavement Marking Paint GAL 19
31 630-00012 | Traffic Control Management DAY 5
32 630-80341 '(‘i)onstruction Traffic Sign (Panel Size EA 6
33 630-80380 | Traffic Cone EA 12
34 700-70010 F/A Minor Contract Revisions FA 1
35 700-70023 F/A On-The-Job Trainee FA 1
TOTAL BASE BID
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SCHEDULE OF CONTRACT ITEMS AND PRICES

Total Base Bid Proposal Dollars
(Words)
Cents
(Words)
$
(Numerals)
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Dated this day of , 20
FIRM NAME
By:
Title:

Bidder's Legal Status

State of Organization

Firm's Address:

Telephone:

Email:

Witness: (Attest and Seal if Bid Proposal is by Corporation)
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CONTRACTOR'S POST QUALIFICATIONS

Must be submitted by the apparent successful Bidder within two (2) Business Days of
notification by Thornton. Failure to do so may be cause for Thornton to determine that the
apparent successful Bidder is non-responsive and may subject the apparent successful
Bidder to forfeiture of its Bid Bond.

Submit to: City of Thornton, Contract Administration
Address: 9500 Civic Center Drive, Thornton, CO 80229
Attention: Keith Griess, Contract Administrator

Email: Keith.griess@thorntonCO.qgov
Fax: 303-538-7556
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POST-QUALIFICATION QUESTIONNAIRE

1. How many years has your organization been in business as a General Contractor

under the present firm's name?

2. How many years has your organization been in business under other business
name(s)? List other names:
3. If a corporation, answer the following:

Date of incorporation:

State of incorporation:

President:

Vice-President(s):

Secretary:

Treasurer:

4. If a partnership, answer the following:

Date of organization:

Type of partnership:

(General/Limited/Assoc)

Name and address
of all partners:
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5. If other than a corporation or partnership, describe the organization form and provide
the name and address of all principals:

6. List the trades and percent of the total contract you normally perform with your own
forces:
%
%
%
%
%
Percent of total contract by dollar amount typically self-performed: %
7. Have you ever failed to complete any work awarded to you? If so, indicate

when, where, and why below. Have you ever been declared in default on a contract?
If “yes”, indicate when, where, and why below.

8. Has any director, officer, or partner of your firm ever been a director, officer, or partner
of another organization that failed to complete a construction contract? If
‘yes”, state circumstances below.

Page 35 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

9. Has your firm ever failed to be awarded a contract on which your firm was low bidder?

If “yes”, state when, where, and why below.

10.  Has your firm in the past two (2) years, or is your firm at the present time, late in the
completion of any projects for a government agency? If “yes”, list all
applicable projects and state when, where, and why below.

11. Liquidated damages and/or disputes: List all government or agency projects in the last
two (2) years where Liquidated Damages were or may be assessed, and where
substantial disputes on projects occurred or are currently occurring. Attach a detailed
explanation, using an additional sheet if necessary.

12.  Has your firm’s bonding company been contacted in the past two (2) years concerning
either the late completion of a project or the non-payment of subcontractors or
suppliers? If “yes”, explain the circumstances in detail.
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13.  List all major construction projects your firm currently has under contract in Colorado

on this date:

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number
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Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number

Architect/Engineer

Phone Number

Contract Amount

Contract Date

Percent Complete

Original Scheduled Completion Date

Change Order Amount to Date

Project Name

Current Scheduled Completion Date

Owner

Phone Number
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Architect/Engineer Phone Number

Contract Amount Contract Date

Percent Complete Original Scheduled Completion Date

Change Order Amount to Date Current Scheduled Completion Date_

(Attach additional sheet if necessary.)

14.  List major construction projects similar to this Project that your firm has completed in
Colorado in the past three (3) years. Bidder must have significant, recent, similar,

experience to be considered qualified.

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Actual Completion Date

Original Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number
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Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Owner

Phone Number

Architect/Engineer

Phone Number

Original Contract Amount

Final Contract Amount

No. of Change Orders

Contract Date

Original Completion Date

Actual Completion Date

Project Name

Page 40 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022

Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

15.

16.

17.

18.

Owner Phone Number
Architect/Engineer Phone Number
Original Contract Amount Final Contract Amount

No. of Change Orders Contract Date
Original Completion Date Actual Completion Date

(Attach additional sheet if necessary.)

List the years of construction experience of all the principal individuals in your
organization located in Colorado. Identify those individuals that will be assigned to
this Project by indicating the percent of their time to be dedicated to this Project.

Yrs.
Name Position Experience % Time

Provide resumes of your proposed Project Manager and Superintendent and include
references for each from owners and consulting engineers or architects for their last
three (3) projects. Of the similar completed projects listed previously, indicate which
were worked on by your proposed Project Manager and Superintendent.

Include a proposed project organization chart showing key staff, their area of
responsibility, and the date they will be available to begin Work on the Project.

List major equipment available for this Project:
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19. Indicate the firm’s resources available for cost estimating, scheduling, project
management (document and issue tracking), procurement, and cost tracking, including
software utilized and the staff member(s) assigned to this Project that have expertise
in its use.

20.  List other key Subcontractors and suppliers likely to provide services and/or materials
on this Contract which were not listed on the Bid Proposal Form:

Subcontractor/Supplier Service/Materials

21.  Describe project approach and provide a proposed outline construction schedule with
sufficient detail to identify the major tasks and construction Milestone Dates to
accommodate Thornton’s desired Substantial Completion Date.

(Use additional sheet if necessary.)
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22.

23.

24.

Safety Record:

a.

Provide the firm's Incidence rate of non-fatal occupational injuries and
illnesses per one hundred (100) full time workers (Total Recordable Cases or
TRC rate) as defined by the Bureau of Labor Statistics Table 1 over the prior
three (3) year period. Refer to http://www.bls.gov/iif/oshsum.htm, Yr.
1 , Yr. 2 , Yr. 3

Provide the Incidence rate of non-fatal occupational injuries and ilinesses per
one hundred (100) full-time workers (Total Recordable Cases or TRC rate) as
defined by the Bureau of Labor Statistics Table 1 over the prior three (3) year
period for the projects on which the proposed Superintendent or Project
Manager worked (depending on who is assigned site safety responsibility in the
Contractor’s organization). Yr. 1 , Yr. 2 , Yr. 3 i
Provide the firm’s Workers’ Compensation Experience Modification Rate Factor
(EMREF) for the prior three (3) years from the National Council on Compensation
Insurance, Inc. (NCCI, www.ncci.com).

Indicate the number of fatal accidents that occurred on any of your firm’s
projects in the last three (3) year period. . Describe circumstances
and whether any corrective action was required or if any fines were levied by
OSHA or other governmental agency.

A TRC rate in excess of the national average in any given year for the applicable
industry or an EMRF in excess of 1.2 in any given year may be cause for
disqualification.

Describe any experience by the firm or key staff with partnering, both formal and
informal. Highlight the partnering experience by key staff proposed for this Project.
Indicate if the firm plans to conduct any partnering sessions on this Project.

(Use additional sheet if necessary.)

List states and categories in which the firm is legally qualified or licensed to do
business.
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25.

26.

27.

28.

Bank References:

a. Provide the contact name, bank name and address, and telephone number of the
firm’s banking references.

b. Provide a letter of reference from the firm’s primary operating bank.

Trade References - Provide the contact name, company name and address, and
telephone number of subcontractors and suppliers frequently used by your firm:

Bonding Company:

a. Provide the name, address, and telephone number of the firm's bonding agent.

b. Provide a letter from the bonding agent indicating the firm's bonding capacity and
that it is adequate to undertake this Work. Indicate what portion remains of this
bonding capacity at the time of Post-qualification submittal.

Insurance Company:

a. Provide the name, address, e-mail addresses, and telephone number of the firm's
insurance agent(s) and the names and ratings of the insurance companies.

Worker's Comp:

General Liability:

Builder's Risk and/or Installation Floater:
Auto Liability:
Other:
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29.

30.

b. Provide certificate(s) of insurance outlining coverage and policy limits.

Indicate if any of the coverages can be increased, and whether there are any
current claims that will affect coverage limits available to Thornton for this Project.

In a separate sealed envelope labeled with the Project Name and Project Number, the
firm's name, the date submitted, and marked ‘CONFIDENTIAL — CLAIM AND
LITIGATION RECORD?”, provide the following:

a. A list of the construction projects, along with address and telephone number of the

owner, to which the firm or any of the firm’s directors, partners, or officers were party
in their role as director, partner, or officer of the firm, during the previous ten (10)
years if such projects were the subject of formal arbitration or litigation of any type.
If the dispute resulted in a confidential settlement agreement, the names of the
parties involved may be redacted, but the project must be listed.

Indicate if any judgments have been entered within the last five (5) years against
your firm or against any of the firm’s directors, partners, or officers related to their
role in the performance of construction projects with the firm or with prior
construction firms. If so, provide a list of Judgment Creditors, where docketed
and date, and amount for each. Indicate if any of the judgments included an award
of attorneys’ fees as a sanction. If yes, explain why.

. Alist of current lawsuits that are pending at this time against the firm, or against any

of the directors, partners, or officers of the firm related to their role in the
performance of construction projects with the firm. Indicate the parties and
summarize the nature of the dispute.

Was the firm or any of its directors, partners, or officers ever suspended, debarred, or
determined to be ineligible from entering into contracts with any federal, state, or local
governmental entity? If “yes”, give detalls:
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31. Criminal Convictions: Indicate if the firm, or any of its officers, employees, subsidiary
companies, or affiliates has pled guilty, nolo contendere, or been convicted of any
crimes, including petty offenses, misdemeanors, or felonies, in any jurisdiction in the
United States, related to perjury, bidding, labor, taxes, wages, safety, environmental,
or performance of construction contracts within the past five (5) year period.

32.  Financial Capacity:
By submission of the Post-Qualification Affidavit, the bank letter of reference, and the
bonding company letter required herein, the Bidder certifies that it has adequate
financial capacity to perform the Work in accordance with the Contract Documents.

THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK

Page 46 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

BIDDER'S POST-QUALIFICATION AFFIDAVIT

The undersigned, as

(Owner, Officer or Director of Corporation, Partner, or Member of Firm)
of the Bidder, hereby certifies that the foregoing information is, to the best of his/her knowledge

and belief, true and accurate as of the day of ,

20___ . Bidder, by its signature hereon, authorizes the obtaining of reference information and
hereby releases the party providing such information and the City of Thornton from any and
all liability to Bidder as a result of such reference information being provided. Bidder further

waives any right to receive copies of information so provided.

Corporate Seal Signature
(If Corporation)

Print Name

Title (must be Owner, Officer of Corporation
or member of Partnership as applicable)

NOTARY
STATE OF COLORADO )
)ss
COUNTY OF )
The foregoing instrument was acknowledged before me this day of
,20__, by as for the

WITNESS my hand and official seal.

My commission expires:

Notary Public
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SPECIAL CONDITIONS

Table of Contents

1. ACCESS BY PRIVATE PROPERTY OWNERS

2. ACCESS TO PUBLIC FACILITIES

3. APPROPRIATIONS

4. CLEANUP

5. CONCRETE SPECIFICATIONS

6. CONTINUATION OF UTILITY SERVICE

7. CONTRACT SIGNATURE

8. CONTRACTOR’S DAILY SITE REPORTS

9. CONTRACTOR'S SCHEDULE OF WORK

10. DAVIS-BACON WAGE ACT/EQUAL OPPORTUNITY

11. DUMP/DISPOSAL SITES

12. EMERGENCY PROTECTION

13. EXISTING ABOVE GROUND AND UNDERGROUND UTILITIES,
FACILITIES, AND EASEMENT LOCATIONS

14. FIELD INSPECTIONS AND QUALITY ASSURANCE TESTING
SCHEDULING

15. GRADES AND ALIGNMENT

16. INSURANCE
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17.

18.

19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

30.

31.

32.

33.

LICENSES AND PERMITS

LOCATION OF PROJECT

MEASUREMENT FOR PAYMENT

MOBILIZATION

PRODUCT SUBSTITUTIONS

PROJECT MEETINGS

PROTECTION OF PUBLIC AND PRIVATE PROPERTY

QUALITY ASSURANCE INSPECTION AND TESTING

RECORDKEEPING AND AUDITS

SALVAGEABLE MATERIALS

SOILS TESTS

STAGING AREA

STOCKPILING MATERIAL OR EQUIPMENT

SUBMITTALS, SHOP DRAWINGS, AND SAMPLES

TEMPORARY ACCESS AND SAFE TRAVEL MAINTENANCE

TRAFFIC CONTROL

WATER USE
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1. ACCESS BY PRIVATE PROPERTY OWNERS

Contractor shall insure that property owners’ access from the street to their property is
not restricted except during limited times during Contractor's normal working hours.
When access to a private property cannot be continuously maintained during normal
working hours, the Contractor must personally provide written and verbal notice to the
affected property owners a minimum of twenty-four (24) hours in advance of the
closure. Emergency vehicle access shall not be blocked at any time for any reason.

2. ACCESS TO PUBLIC FACILITIES

The Contractor shall assure that safe access to public facilities including, but not limited
to, parking lots, picnic shelters, playgrounds, and pedestrian ways, is provided. Any
disruption to the public’s normal use of such facilities shall not occur without the express
written permission of Thornton.

3. APPROPRIATIONS

Pursuant to C.R.S. § 24-91-103.6, as may be amended from time to time, the amount
of money appropriated by Thornton for this Contract is equal to or in excess of the
original Contract Price. No Change Order or other form of order or directive by
Thornton requiring additional compensable Work to be performed, which Work causes
the aggregate amount payable under the Contract to exceed the amount appropriated
for the original Contract, shall be issued unless the Contractor is given written
assurance by Thornton that lawful appropriations to cover the cost of the additional
Work has been made or unless such Work is covered under the remedy-granting
provision of this Contract.

In the event that the Thornton City Council reduces the appropriation or fails to
appropriate additional funds should they be needed for the continuation of this
Contract, Thornton may, upon prior written notice as provided for herein, terminate this
Contract without penalty and thereupon be released of further obligations pursuant
thereto.

4. CLEANUP

The Contractor shall make every effort to contain its operations to the smallest area
possible. All areas which have been disturbed shall be returned to their original grade
and condition, or better. Contractor shall clean all streets and sidewalks affected by its
construction in accordance with Thornton's Standards and Specifications for the
Design and Construction of Public Improvements, Latest Edition. Contractor shall have
Construction Equipment available on the Project site, including sweepers, hoses and
other items, as necessary, to clean up at least on a daily basis during construction, or
as required or otherwise directed by Thornton.
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5. CONCRETE SPECIFICATIONS

This specification represents Thornton’s minimum standards in regards to installation,
movement, cracking, finish, replacement requirements, and overall appearance of
concrete flatwork. This specification is not a complete specification, but is intended to
supplement Project specific specifications. In the event of a conflict between this
specification and any other project or nationally recognized specification including, but
not limited to, ADA, AASTHO, COT standards, and CDOT standards, the more
stringent specification shall apply.

This specification is applicable for exterior flatwork including, but not limited to,
sidewalk, curb and gutter, cross pans, handicap ramps, and general exterior flatwork
such as plazas. This specification is not applicable to bus pads, railroad crossings, or
road pavements.

The following minimum standards shall apply to all Work performed. Any concrete not
within these minimum standards shall be replaced or, in Thornton’s sole discretion,
ground smooth. The Contractor shall perform all repair or replacement Work at no cost
to Thornton.

A. Deviation from Design Slope

Deviation from design slope in any direction shall not exceed plus or minus
0.25%. Notwithstanding the foregoing, in no case shall deviation from design
slope cause water to pond.

B. Surface Tolerance within Design Slope
1. Deviation of Pavement in Longitudinal Direction:

Except at curb and gutter transitions to inlets, the gap below a 10’
straightedge resting longitudinally on high spots shall not exceed V4"
On tangent roadway alignments and curves with greater than 1,000’,
and on sharp vertical curves and horizontal curves with radius of 1,000’
or less. The total maximum allowable defection shall be 0.25” from the
edge of the straightedge with allowance made for curve deflection.
Should the length of the longitudinal segment or segments being
measured not accommodate a 10’ straightedge, a shorter straightedge
shall be used and the allowable gap shall be proportioned accordingly.

2. Deviation of Pavement in Transverse Direction:

The gap below a 10’ straightedge resting on high spots shall not exceed
Y4a”. Should the width of the transverse direction being measured not
accommodate a 10’ straightedge, a shorter straightedge shall be used
and the allowable gap shall be proportioned accordingly.

Page 52 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

3. Deviation in Surface Tolerance of Ramps, Sidewalks, Curb and Gultter,
and Intersection Cross Pans:

In any direction, the gap below a 10’ straightedge resting on high spots
shall not exceed V42”. Should the length of the direction being measured
not accommodate a 10’ straightedge, a shorter straightedge shall be
used and the allowable gap shall be proportioned accordingly.

C. Movement of ramps, sidewalks, curb and gutter, and intersection crosspan
occurring after placement, but before the end of the Warranty Period:

1. Lateral, (horizontal) movement shall not exceed 2" from original
approved lines.

2. Differential settlement or heaving, in any direction, within a monolithic
segment or between adjacent segments separated by a control joint,
expansion joint, or construction joint, shall not exceed %4” in any 10’
length.

Any concrete not within the %4” tolerance shall be replaced or ground
smooth at Thornton’s sole option, by the Contractor at no cost to
Thornton. Notwithstanding the above, any settlement or heaving that
causes water to pond shall be cause to remove and replace, or with
Thornton’s approval to grind the concrete, to restore proper drainage.

D. Cracks

All concrete shall be installed with tooled or saw cut control joints meeting
requirements of the Project specifications and/or Thornton standards. Joints
at construction joints shall be tooled. Joints shall be tooled or cut while
concrete is still green and prior to the appearance of any shrinkage cracks and
shall be made to a depth of at least '42” of the total thickness of the concrete.
Cracks of any size, width, or length that does not fall within the width of the
tooled or saw cut control joint are not acceptable. All concrete panels or
segments with cracks not within the tooled or saw cut joints shall be replaced
by the Contractor at no cost to Thornton.

E. Damaged Concrete

All chipped, scratched, grooved, spalled, pitted, honeycombed, vandalized, or
concrete damaged in any way shall be replaced by the Contractor at no
additional cost to Thornton.

F. Surface Finish
1. The Contractor shall screed, float, and trowel smooth all concrete prior

to final finish. The surface finish of all concrete shall be uniform, even,
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level, and esthetically pleasing as shall be determined by Thornton.
The quality of the surface finish shall be equivalent to that routinely
achievable by a highly competent concrete finisher comparable to a
journeyman skill level.

2. All concrete flatwork shall have light broom finish unless otherwise
specified. The broom grooves shall be straight to a tolerance of 1/2”
maximum lateral deviation (74" either side of a straight edge) in any &’
length and not more than 1/16” in depth. The Contractor shall clean the
broom between each pass so that broom finish is clean, consistent, and
esthetically pleasing. If concrete finish becomes rough, uneven, deeply
grooved, or in any way visually unpleasing in the sole opinion of
Thornton, the Contractor shall replace the affected panels at no cost to
Thornton.

G. Replacement of all Defective Concrete

All replaced concrete shall be uniformly tied into the existing concrete on each
side of the replaced concrete section and shall adhere to all specifications and
tolerances. Removal of concrete for replacement shall be to the nearest
existing control joint, construction joint, or expansion joint in either direction, or
if prior approval is obtained from Thornton to a new saw cut joint; provided
however, no resulting sidewalk or curb and gutter segments shall be less than
5’ from control joint to control joint in length. All edges shall be saw cut cleanly
with no chips or spalling in existing concrete to remain. Saw cut edges shall
be parallel and perpendicular to the existing work. Saw cut joints shall not over
cut into existing material to remain. Should any concrete become chipped,
cracked, or damaged in any way during removal, the Contractor shall remove
and replace this damaged concrete back to the next control joint at no
additional cost to Thornton. Curb and gutter replacement and segments shall
be tied to existing curb and gutter on each side of the replaced segment with
two (2) dowels (#4 rebar x 2’ long), one (1) placed under the gutter section and
one (1) placed under the curb section of the repair. These dowels will be epoxy
anchored into the existing curb and gutter by means of drilling horizontally a 1’
long hole with a diameter as recommended by the epoxy manufacturer for #4
rebar and anchoring the dowels in the hole using Hilti HY-150 or approved
equal epoxy adhesive. The remaining 1’ of the dowel will be embedded in the
replacement curb and gutter section. The dowels will be evenly spaced in the
pan section of the curb and gutter so as to provide a minimum of 2 %" of
concrete cover on all sides.

H. Curing and Weather Protection
All concrete shall be cured and protected from the weather per Project
specifications or per Thornton Standard Specifications sections 607 and 608,

whichever is more stringent.
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6. CONTINUATION OF UTILITY SERVICE

Utility service shall be maintained to all areas at all times during construction of the
Work, except when it is necessary to shut down a line to make a connection with a new
line. Residents shall be given twenty-four (24) hours written and verbal notice by the
Contractor when it is known that their service will be interrupted. The appropriate Fire
Rescue Authority shall be kept advised of the status of all fire hydrants affected by any
Work.

7. CONTRACT SIGNATURE

The Contractor shall return the W-9 Forms, all appropriate Bonds, Insurance
Certificates, and Additional Insured Endorsements, and sign the contract within ten
(10) Calendar Days of receipt of Notice of Award.

8. CONTRACTOR’S DAILY SITE REPORTS

The Contractor shall submit a Daily Site Report to Thornton by 8:00 a.m. each Work
day for the previous Work day. If the Contractor fails to comply with this requirement,
Thornton may reject any pending Applications for Payment until the Contractor submits
all reports that are due. The report shall, at a minimum, describe:

A. Type(s), location(s), quantity(s), and progress of Work performed consistent
with the Schedule of Contract Items and Prices as defined by the Contract
Documents;

B. On-site labor for craftsman by craft, Subcontractor, supervision, and office

personnel, with activities performed, number of personnel and hours worked on
each activity;

C. Construction Equipment (hnumber, type, and hours) utilized on-site and for which
activities;

D. Type(s) and quantity(s) of Material and Equipment incorporated into the Work;
E. Unanticipated problems encountered;

F. Climatic data (temperature, precipitation, wind) for morning and afternoon;

G. Accidents;

H. Damage to in-place Work;

l. Materials or Equipment received at the Project site;
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J. Results of any testing;

K. Any unforeseen conditions or any Work which Contractor believes may be
eligible for additional compensation or extra time. If Contractor notes any Work
which it believes may be eligible for additional compensation or extra time,
Contractor shall obtain Thornton’s Representative’s initials and date on the
relevant section of the Daily Site Report prior to submission to Thornton and
shall immediately follow the procedures described in the Contract under
Changed or Extra Work, Claims for Extra Costs, and/or requests for an
extension of the Contract Time. Thornton’s Representative’s initials on the Daily
Site Report shall not constitute approval of any claim for extra cost or time, but
shall merely indicate the date the Contractor knew or should have known of a
potential claim; and

L. Other notable events.
9. CONTRACTOR'S SCHEDULE OF WORK

The Contractor shall submit for review by Thornton, within fourteen (14) Calendar Days
from Notice of Award, its baseline Schedule of Work in graphic bar chart form
(“Schedule of Work™). This Schedule of Work shall be the Contractor's working
schedule and shall be used to plan, organize, and execute the Work, record and report
the progress of the Work, and forecast remaining Work. The Contractor shall be
responsible for assuring that all Subcontractor Work and acquisition and delivery of
Materials and Equipment, as well as its own Work, are included in the Schedule of
Work and that the Schedule of Work represents a coordinated plan of Work. The
Schedule of Work shall be periodically updated as required herein.

The Schedule of Work shall clearly show all intermediate Milestone Dates, Substantial
Completion of the Work, procurement, fabrication, and construction activities, activity
descriptions and durations, activity start and finish dates, specified phasing and
sequencing requirements, and the proposed sequence of activities required for the
orderly performance and completion of all elements of the Work. The selection and
number of activities shown on the Schedule of Work shall be subject to Thornton’s
review and acceptance. Activity durations shall be in Calendar Days, and in general,
shall not be less than one (1) Calendar Day nor exceed fourteen (14) Calendar Days.
Seasonal weather conditions, holidays, long lead time procurements, and other
contingencies shall be considered in the planning and scheduling of the Work. The
Contractor, at its option, may provide a Critical Path Method (CPM) schedule. The
Contractor’s attention is called to the General Conditions section titled Extension of
Contract Time, which requires a CPM schedule analysis to substantiate a request for
extension of Contract Time, even if the Contractor does not provide a CPM schedule
for all of the Work.

Acceptance of the Schedule of Work by Thornton shall be a Condition Precedent to the

making of any progress payments to the Contractor. Acceptance of the Schedule of

Work by Thornton; however, shall not relieve the Contractor of its sole responsibility for
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10.

11.

the accuracy or feasibility of the Schedule of Work, or of its sole responsibility to
complete the Work in accordance with the Contract Documents, nor does such
acceptance by Thornton warrant, acknowledge or admit the reasonableness of
durations, sequence, or logic of the Schedule of Work.

The Schedule of Work shall be monitored on a weekly basis and up-dated on a bi-
weekly basis to incorporate actual start and finish dates, to record actual progress
achieved during the reporting period, and to provide a more accurate schedule of the
next period’s Work. A copy of the then current up-dated Schedule of Work shall be
submitted to Thornton with the Contractor’s Application for Payment (as defined by
Special Conditions - Measurement for Payment and General Conditions - Progress
Payments). The then current Schedule of Work shall be accompanied by a written
narrative, which shall address the status of major activities, the impact of Change
Orders, the impact of delaying events, if any, activities that are behind schedule, and
actions that are being taken to improve progress and attain compliance with the
Contract Time for completion of the Work.

If at any time the Contractor's progress is determined by Thornton to be inadequate to
meet Milestone Dates, achieve the Substantial Completion Date or otherwise comply
with the Contract Documents, Thornton may notify the Contractor. Upon receipt of
such notice, the Contractor shall immediately take all steps necessary to improve the
progress of the Work so that it will meet the Milestone Dates and the Substantial
Completion Date and otherwise comply with the Contract Documents. Thornton
reserves the right to require the Contractor to prepare a well-defined recovery schedule
in order to insure that Substantial Completion and/or any Milestone Dates are met.

If, within a reasonable period of time after notice is given as outlined above, Thornton
determines that the Contractor has not sufficiently improved progress, Thornton may
require the Contractor to, at the Contractor's expense and at no additional cost to
Thornton, increase the Contractor's work force, work additional hours per day or days
per week, increase the number of shifts per day, or increase the amount of Construction
Equipment. Neither such notice by Thornton nor Thornton's failure to issue such notice
shall relieve the Contractor of its obligation to achieve the quality of Work and rate of
progress required by the Contract Documents. The Contractor shall not be entitled to
any additional compensation for acceleration or other costs it may incur.

DAVIS-BACON WAGE ACT/EQUAL OPPORTUNITY

The Contractor is required to comply with the Davis-Bacon Wage Act and Equal
Opportunity Clause.

DUMP/DISPOSAL SITES

The Contractor shall be responsible for locating disposal and dump sites and making

arrangements for disposal of all material removed from the Project site. This includes

concrete, asphalt, unsuitable or unstable trench material, and any other trash, rubbish,

or debris generated as a result of the construction of the Work. Asbestos or other
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12.

13.

hazardous materials will be disposed of in accordance with any and all applicable laws
and regulations. The Contractor shall promptly submit copies of the disposal manifests
to Thornton to demonstrate proper disposal of all materials.

EMERGENCY PROTECTION

A.

After the Notice to Proceed has been issued and continuing through Initial
Acceptance, the Contractor shall be solely responsible for protection and safety
of the public and the Contractor's/Subcontractor's workers, twenty-four (24)
hours a day, seven (7) days a week. Contractor shall also be solely responsible
after Initial Acceptance when the Contractor is on the Project site performing
any Warranty Work.

Whenever, in the opinion of Thornton, the Contractor has not taken sufficient
precaution for the safety of the public or the protection of the Work, or of adjacent
structures or property, and whenever, in the opinion of Thornton, an emergency
has arisen and immediate action is considered necessary, then Thornton, with
or without notice to the Contractor, may provide suitable protection by causing
Work to be done and Materials and Equipment to be furnished and placed. The
cost of such Work and Materials and Equipment shall be borne by the
Contractor, and if not paid on presentation of the bills, such costs will be
deducted from any amounts due or that become due the Contractor. The
performance of such emergency Work shall not relieve the Contractor of
responsibility for any damage which may occur.

EXISTING ABOVE GROUND AND UNDERGROUND UTILITIES, FACILITIES, AND
EASEMENT LOCATIONS

A.

Contractor shall timely notify the "Notification Association" as may be required
by Section 9-1.5-101, C.R.S., et. seq. regarding location of utilities and utility
easements. Contractor shall request a written record of any information from all
owners or operators, other than Thornton, of underground facilities (as defined
in the statute) regarding the location of the specific underground facilities.
Contractor shall comply with all requirements of Article 1.5 of Title 9, C.R.S. as
it pertains to the "excavator".

Contractor shall ascertain and notate the following on the Contractor’s record
Drawings regarding all utilities, facilities, and utility easements:

1. Shown correctly on Contract Documents (marked correctly in field,
marked incorrectly in field);

2. Shown within a range on Contract Documents (marked correctly in field,
marked incorrectly in field);

3. Shown incorrectly on Contract Documents (marked correctly in field,
marked incorrectly in field);
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4. Not shown at all on Contract Documents, but marked in field; and
5. Not shown on Contract Documents and not marked in field.
C. Thornton shall not be responsible for the accuracy or completeness of any

information provided by third-party owners or operators of underground utilities
and facilities, whether shown on the Contract Documents and/or located in the
field. Contractor shall be responsible to determine the location of all
underground utilities and facilities. Thornton will reimburse the Contractor for
such underground investigations, such as potholing, as defined in the Schedule
of Contract Items and Prices.

D. The center-line locations of underground utilities and facilities which are owned
or operated by Thornton are shown in the Contract Documents. As part of the
Work, Contractor shall, on behalf of Thornton, mark the actual location of such
utilities and facilities on the Contractor’s record documents to the extent the
actual location varies from the location shown in the Contract Documents.

E. In the event that the Contract Documents indicate that the location of any
underground utilities or facilities are "unknown", "uncertain”, or within a "range",
the Contract Price shall include, and Contractor shall have full responsibility for,
determining the exact location of such underground utilities and facilities by
"potholing,” "handwork,” or such other means as may be necessary to
determine the precise location without damaging them. The precise location of
such underground utilities and facilities shall be incorporated into the record
drawings maintained by the Contractor.

F. Contractor shall notify Thornton immediately and request further direction if a
utility or facility shown in the Contract Documents or marked in the field cannot
be found by potholing or handwork within 18” horizontally from the exterior
edges of the expected utility location.

G. The cost of all of the following will be included in the Contract Price, and
Contractor shall have sole responsibility for:

1. Reviewing and checking all information and data provided by all owners
or operators of underground utilities and facilities;

2. Locating all underground utilities and facilities within 18” horizontally from
the exterior edges of the expected utility location shown or indicated in
the Contract Documents or marked in the field;

3. Coordination of the Work with the owners and operators of all
underground utilities and facilities during construction; and

4, The safety and protection of all such underground utilities and facilities
and repairing any damage thereto resulting from the Work.
Page 59 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

14.

15.

H.

If an underground utility or facility is uncovered or revealed, whether by field
locates or by construction activities at or contiguous to the Project site, which
was not shown or indicated in the Contract Documents, the Contractor shall
promptly after becoming aware thereof and before further disturbing conditions
effected thereby or performing any Work in conjunction therewith (except in
emergency situations), identify the owner of such underground utility or facility
and give written notice of the discovery to that owner, the "Notification
Association," and Thornton. The location of all such underground utilities and
facilities shall be incorporated into the record drawings maintained by
Contractor. Thornton will promptly review the underground utility or facility and
determine the extent, if any, to which a change is required in the Contract
Documents to reflect and document the consequences of its existence. During
such time, Contractor shall be solely responsible for the safety and protection of
such underground utility or facility.

Contractor shall be allowed an adjustment in the Contract Price, Contract Time,
or both, to the extent that it is necessitated by the existence of any underground
utility or facility that is not shown in the Contract Documents or is not field located
within 18” horizontally from the exterior edges of the expected location, and that
the Contractor did not know of and could not reasonably have been expected to
be aware of or to have anticipated; provided, however, that the Contractor is
performing the Work in the correct location, including both horizontal alignment
and elevation, and in accordance with the Contract Documents, and has
adequately performed required potholing or hand excavation in advance of
construction. If Thornton and Contractor are unable to agree on entitlement to
or the amount or length of any adjustment in the Contract Price or Contract
Time, Contractor may make a claim in accordance with the claim procedures
set forth in the Contract Documents. In no event shall Thornton be liable to
Contractor for any claims, costs, losses, lost profits or damages incurred or
sustained by Contractor on or in connection with any other project or anticipated
project of Contractor.

FIELD INSPECTIONS AND QUALITY ASSURANCE TESTING SCHEDULING

Contractor must provide a minimum of two (2) Business Days’ notice to Thornton and
Thornton's Representative to schedule any required field inspections or tests. Failure
to give two (2) Business Days’ notice may result in a delay in the required inspection
or testing. If two (2) Business Days’ notice is not provided, the Contractor will not be
entitled to a claim for additional Contract Time and will not be relieved of required
acceptance inspections or tests of any finishing, Materials or Equipment.

GRADES AND ALIGNMENT

A.

Thornton established permanent horizontal and vertical control points as

indicated on the Drawings. The Contractor shall be responsible for the full layout

of grades and alignment governing construction of the Work. Adequate

information for establishing lines and grades and location for all Work items have
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been specified on the Drawings. Although the best information available
regarding existing utility alignments and grades is shown on the Drawings, the
Contractor shall be responsible for verifying and determining exact locations,
dimensions, depths, and existing materials prior to construction. The Contractor
shall verify the location of all existing underground utilities and facilities far
enough in advance of new Work installation to allow for possible grade, depth,
alignment, or Material changes necessary to avoid conflicts.

B. All horizontal and vertical control points established to control construction of
the Work shall be carefully preserved by the Contractor, and in case of their
destruction or obliteration, such control points will be replaced at the
Contractor’s expense without reimbursement by Thornton.

16. INSURANCE

A. The Contractor agrees to procure and maintain in force during the term of this
Contract, at its own cost, the following coverages:

1. Workers' Compensation Insurance as required by the Labor Code of the
State of Colorado and Employer's Liability Insurance. Evidence of
qualified self-insured status may be substituted.

2. Commercial General Liability Insurance (MINIMUM LIMITS)
(@) Each Occurrence $2,000,000.00
(b) Products/Completed Operations Aggregate $2,000,000.00
(c) Personal and Advertising Injury $2,000,000.00
(d) General Aggregate $5,000,000.00

The policy shall include coverage protecting against bodily injury,
property damage, and personal injury claims arising from the exposures
of (1) premises-operations; (2) products and completed operations
including materials designed, furnished and/or modified in any way by
Contractor; (3) independent subcontractors; (4) contractual liability risk
covering the indemnity obligations set forth in this Contract; and (5)
where applicable, liability resulting from explosion, collapse, or
underground exposures.

If the above insurance is written on a claims-made form, it shall continue
for three (3) years following termination or completion of the Contract.
The insurance shall provide for a retroactive date of placement prior to
or coinciding with the effective date of the Contract.
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3. Automobile Liability Insurance with minimum combined single limits for
bodily injury and property damage of not less than one million dollars
($1,000,000) for any one (1) occurrence. This insurance will insure
against bodily injury and/or property damage arising out of the
Contractor’s operation, maintenance, use, loading or unloading of any
auto including owned, non-owned, hired and employee autos.

4. Other insurance, with varying limits, which from time to time, may
reasonably be required by the mutual agreement of Thornton and
Contractor against other insurable hazards relating to the Work to be
done, shall be provided.

B. Contractor shall procure and maintain the minimum insurance coverages listed
herein. Such coverages shall be procured and maintained with forms and
insurers acceptable to Thornton. All coverages shall be continuously
maintained to cover all liability, claims, demands, and other obligations
assumed by the Contractor. If the above insurance is written on a claims-
made form, it shall continue for three (3) years following termination or
completion of the Contract. The insurance shall provide for a retroactive date
of placement prior to or coinciding with the effective date of the Contract.

C. Contractor shall cause any Subcontractor to procure and maintain adequate
levels of insurance coverage for Workers’ Compensation, Commercial
General Liability, Automobile Liability, and other coverages Contractor may
require. Contractor shall prepare a schedule of required coverages for each
of its Subcontractors and shall submit such schedule to Thornton prior to any
Subcontractor commencing any Work under the Contract. Such coverages for
any Subcontractors shall be procured and maintained with forms and insurers
acceptable to Thornton. All coverages shall be continuously maintained to
cover all liability, claims, demands, and other obligations assumed by the
Contractor.

D. The Contractor shall name Thornton, its officer, agents, and employees as
additional insureds for completed operations with respect to the Commercial
General Liability and Auto Liability coverages above. A Certificate of
Insurance shall be completed and forwarded, along with the Additional Insured
Endorsements, to Thornton by the Contractor’s Insurance Agent(s) as
evidence that policies providing the required coverages, conditions, and
minimum limits are in full force and effect and shall be subject to review and
approval by Thornton prior to commencement of any Work under this
Contract. The initial completed Certificate(s) of Insurance and Additional
Insured Endorsement(s) shall include the Contractor's e-mail address for
future inquiries and updates, and shall be sent to:
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City of Thornton

Keith Griess, Contract Administrator
9500 Civic Center Drive

Thornton, CO 80229-4326

Subsequent Certificates of Insurance indicating renewal of coverage(s) shall
be sent to Thornton’s Risk Manager at
certificatesofinsurance@thorntonCO.gov no later than thirty (30) Calendar
Days prior to the expiration date. Indicate “Renewal COI” and the Project
Number in the e-mail subject line.

E. Failure on the part of the Contractor or a Subcontractor to procure or maintain
policies providing the required coverages, terms, conditions, and minimum limits
shall constitute a material breach of Contract upon which Thornton may
immediately terminate the Contract. At its discretion, Thornton may procure or
renew any such policy or any extended reporting period and may pay any and
all premiums in connection therewith, and all monies paid by Thornton shall be
repaid by Contractor to Thornton upon demand, or Thornton may offset the cost
of the premiums against any monies due or to become due to Contractor from
Thornton. In addition to the foregoing, in the event any coverage required by
the Contact expires or is cancelled during the term of the Contract, the
Contractor shall be required, without further notice from Thornton, to suspend
the Work at 12:00 a.m. on the date of insurance expiration or cancellation, and
may not resume Work until the required insurance coverage is obtained and
evidence of such coverage is submitted to and approved in writing by Thornton.
The Contractor shall not be entitled to any compensation therefor, including
compensation for delay. The Contract Time shall continue to run during such
suspension period and the Contractor shall remain fully responsible for any
Liguidated Damages that are assessed as a result of late performance. During
such suspension of Work the Contractor remains responsible for all safety and
protection of persons and property under the Contact.

F. Thornton reserves the right to request and receive a certified copy of any policy
and any endorsement thereto. Contractor agrees to execute any and all
documents necessary to allow Thornton access to any and all insurance policies
and endorsements pertaining to the Work.

G. Every policy required above shall be primary insurance, and any insurance
carried by Thornton, its agents, officers, or employees shall be excess and not
contributory insurance to that provided by the Contractor. The Contractor shall
be solely responsible for any deductible losses under the required policies and
such deductible losses shall not be billed to Thornton.

H. The Contractor shall not be relieved of any liability, claims, demands or other
obligations assumed pursuant to the Contract by reason of its failure to procure
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and maintain insurance, or by reason of its failure to procure or maintain
insurance in sufficient amounts, durations or types.

The Parties understand and agree that Thornton, its agents, officers, and
employees, are relying on, and do not waive or intend to waive by any provision
of this Contract, the monetary limitations or any other rights, immunities, and
protections provided by the Colorado Governmental Immunity Act, C.R.S. 24-10-
101 et seq., as may be amended, or otherwise available to Thornton, its agents,
officers, or employees.

The Contractor shall provide Products and Completed Operations Liability
Insurance and name Thornton as an additional insured for a minimum of one (1)
year after the date of Final Acceptance. The Contractor shall continue to provide
evidence of such coverage by submission of a Certificate of Insurance to
Thornton no later than thirty (30) Calendar Days prior to the scheduled expiration
of such coverage. Additional Insured endorsements shall indicate applicable
Products and Completed Operations coverage.

All policies shall include a provision that the coverages afforded under the
policies shall not be canceled, terminated, or materially changed prior to the
natural termination date until at least thirty (30) Calendar Days prior written
notice has been sent to Thornton. The Certificate(s) shall indicate the form
used, if any, under which this provision is included.

17. LICENSES AND PERMITS

A.

The Contractor shall be required to obtain, at its expense, all appropriate
licenses from Thornton and/or other governing jurisdictions before the start of
construction. A Master Plumber's License is required to perform Work on water
and sanitary sewer mains in Thornton. Costs associated with obtaining a
Master Plumber's License are the responsibility of the Contractor.

Unless otherwise specified or indicated, all permits necessary for construction
of the Work, including federal, state, county, and local permits shall be obtained
by and paid for by the Contractor.

If required, the Contractor shall obtain a Building Permit and/or a Traffic Control
Permit prior to commencing any construction. The Contractor shall obtain a
Construction Permit prior to any construction.

Building Permits are obtained from the City of Thornton City Development
Building Inspection Division located at 9500 Civic Center Drive, Thornton, CO
80229. Construction Permits are obtained from the City of Thornton City
Development Planning Division located at 9500 Civic Center Drive, Thornton,
CO 80229. Traffic Control permits are obtained from the City of Thornton
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18.

19.

Infrastructure Department Traffic Division, located at 12450 Washington Street,
Thornton, CO 80241. There is no charge to the Contractor for these permits.

LOCATION OF PROJECT

The Work is located in the City of Thornton, Colorado.

MEASUREMENT FOR PAYMENT

A.

Thornton shall determine all quantities, amounts of Work done, and
percentages complete under the Contract. To assist Thornton in determining
guantities, the Contractor shall first measure and quantify all Work. At the time
quantity measurements are made by the Contractor, Thornton’s
Representative may be present to verify and agree to such measurements. |If
Thornton or Thornton’s Representative disagrees with Contractor's
measurements, Thornton may, at its option, independently measure quantities
and adjust payments in accordance with its measurements. The Contractor
shall fully cooperate with Thornton in any such endeavor at no additional cost
to Thornton.

From quantity figures agreed to by the Parties, it will be the Contractor's
responsibility to prepare a monthly Application for Payment for the Work
accomplished to date. If the Parties cannot agree on the quantities and the
resulting amount of payment, Thornton may, but shall not be obligated to,
prepare an Application for Payment on the Contractor’s behalf.

Applications for Payment shall be submitted each month, or on another
schedule as the Parties may agree upon, on the date designated by Thornton.
Failure of the Contractor to timely submit a complete, correct, and certified
Application for Payment (accompanied by an updated Schedule of Work) may
cause a delay in payment.

By submitting the signed Application for Payment, the Contractor certifies that
to the best of the Contractor's knowledge, information, and belief the Work
covered by the Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the
Contractor to its Subcontractors and suppliers for Work for which previous
Certificates for Payment were issued and for which payments were received
from Thornton, and that the current payment shown in the Application for
Payment is now due.

The Contractor shall, along with its monthly Application for Payment for Work
completed, submit an estimate of the Work which will be completed during the
following month.

When items are specified to be paid for by the ton, the following system will be
used:
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1. Duplicate tally tickets shall be prepared to accompany each truckload of Material

delivered. The tickets shall bear at least the following information:

a. Truck number;

b.  Quantity delivered in tons, cubic yards, or other measurement
as applicable;

c. Driver's name and date;

d. Type of Material; and

e. Location of delivery by street and stationing on each street.

It is the Contractor's responsibility to see that a ticket is given to Thornton’s
Representative on the day the delivery occurs for each truckload of Material
delivered. Pay quantities will be prepared and approved on the basis of such
tally tickets.

. When the Bid item stipulates quantities by weight, they shall be weighed on

scales that are in accordance with the requirements of the State of Colorado for
similar use. Certified weight bills shall be furnished by the Contractor to
Thornton’s Representative at the time of each delivery.

20. MOBILIZATION

A.

The Pay Item price for mobilization shall also include any "start up" or incidental
costs necessary to begin the Work, including any necessary Construction
Equipment, offices, buildings, Materials or Equipment, personnel that are to be
located at the Project site in preparation for the Work, Bonds, Insurance,
permits, and any other incidental expenses that cannot otherwise be attributed
directly to the other Bid Proposal Pay Items.

Payments for mobilization shall be made on a monthly basis in accordance with
the following formula:

Contract Amount Completed Mobilization Paid
5% = 25%
10% = 50%
25% = 60%
50% = 100%

The overall Pay Item price for mobilization should not exceed ten percent (10%)
of the original Contract Price. If the overall Pay Item price for mobilization
exceeds ten percent (10%), and if Thornton does not reject the Bid, Thornton
shall have the option of withholding payment of the amount exceeding ten
percent (10%) of the Contract Price until the date of Final Payment.
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21.

PRODUCT SUBSTITUTIONS

A.

This section specifies administrative and procedural requirements for handling
requests for substitutions made after Notice of Award.

Requests for changes in products, materials, equipment, and methods of
construction required by the Contract Documents proposed by the Contractor
after Notice of Award are considered requests for “substitutions”. The
following are not considered substitutions:

1. Substitutions requested by Bidders as required by the Bid Documents
and accepted by written addendum prior to submittal of a Bid Proposal
are considered as included in the Contract Documents and are not
subject to requirements specified in this section;

2. Revisions to Contract Documents requested by Thornton;

3. Specified options of products and construction methods included in the
Contract Documents; and

4. The Contractor's determination of and compliance with governing
regulations and orders issued by authorities with jurisdiction over the
Work.

Substitution Request Submittal: Requests for substitution will be considered
if received within thirty (30) Calendar Days after commencement of the Work.
Requests received more than thirty (30) Calendar Days after commencement
of the Work may be considered or rejected at the sole discretion of Thornton.

Contractor shall submit three (3) copies of each request for substitution to
Thornton for consideration. Such requests shall be submitted in the form and
in accordance with procedures required for Change Order Proposals.

Contractor shall identify the product or the fabrication or installation method to
be replaced in each request and include related Specification sections and
Drawing numbers. Contractor shall provide complete documentation showing
compliance with the requirements for substitutions and the following
information, as appropriate:

1. Product data, including Drawings and descriptions of products,
fabrication, and installation procedures;

2. Samples, where applicable or requested;

3. A detailed comparison of significant qualities of the proposed
substitution with those of the Work specified. Significant qualities may
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include elements such as size, weight, durability, performance, and
visual effect;

4. Coordination information, including a list of changes or modifications
needed to other parts of the Work and to construction performed by
Thornton and separate contractors that will become necessary to
accommodate the proposed substitution;

5. The substitution’s effect on the Schedule of Work compared to the
Schedule of Work without approval of the substitution. Indicate the
effect of the proposed substitution on the overall Contract Time;

6. Cost information, including a proposal of the net change, if any, in the
Contract Price; and/or

7. Certification by the Contractor that the substitution proposed is equal-
to or better in every significant respect to that required by the Contract
Documents and that it will perform adequately in the application
indicated. Include the Contractor's waiver of rights to additional
compensation or time that may subsequently become necessary
because of the failure of the substitution to perform adequately.

Thornton’s Action: Within seven (7) Calendar Days of receipt of the request
for substitution, Thornton shall request any additional information or
documentation necessary for evaluation of the request. Within fourteen (14)
Calendar Days of receipt of the request, or seven (7) Calendar Days of receipt
of the additional information or documentation, whichever occurs later,
Thornton will notify the Contractor of acceptance or rejection of the proposed
substitution. If a decision on use of a proposed substitute cannot be made or
obtained within the time allocated, the Contractor shall use the product
specified. Acceptance will be in the form of a Change Order.

C. Conditions: The Contractor's substitution request will be received and
considered by Thornton when the following conditions are satisfied, as
determined by Thornton; otherwise requests will be returned without action
except to record noncompliance with these requirements:

1. Extensive or costly revisions to the Contract Documents are not
required,;

2. Proposed changes are in keeping with the general intent of Contract
Documents;

3. The request is timely, fully documented and properly submitted;

4. The request is directly related to a “similar products” clause or similar

language in the Contract Documents;
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5. The specified product or method of construction cannot be provided
within the Contract Time. The request will not be considered if the
product or method cannot be provided as a result of the Contractor’s
failure to pursue the Work promptly or coordinate activities properly;

6. The specified product or method of construction cannot receive
necessary approval by a governing authority, and the requested
substitution can be approved; and

7. A substantial advantage is offered Thornton, in terms of cost, time,
energy conservation or other considerations of merit, after deducting
offsetting responsibilities Thornton may be required to bear. Additional
responsibilities for Thornton may include additional compensation to the
Architect or Engineer for redesign and evaluation services, increased
cost of other construction by Thornton or separate contractors, and
similar considerations.

The Contractor’'s submittal and Thornton’s acceptance of Shop Drawings,
product data, or Samples that relate to construction activities not complying
with the Contract Documents does not constitute an acceptable or valid
request for substitution, nor does it constitute approval. Any deviations from
the Drawings and Specifications shall clearly reference the approved
substitution request and shall comply with all submittal requirements in the
Contract Documents.

22. PROJECT MEETINGS

A.

Meetings shall be held between Thornton, Contractor, and other applicable
entities at a standard time and place, established during the Preconstruction
Meeting. Meetings are to be held as necessary at Thornton’s sole discretion.
Thornton shall require the attendance of Contractor's Superintendent and any
other person(s) deemed necessary, including Subcontractors and or suppliers,
at these meetings. The meetings shall be conducted by the Contractor for the
following purposes:

1. Review the overall progress of the Work and the current status of the
Schedule of Work;
2. Identification and resolution of problems which are or may be impeding

the planned progress of the Work;

3. Coordination of the efforts of concerned Parties so that the Work
progresses per the Schedule of Work; and

4, Maintenance of lines of communication, including sound working
relationships between Thornton and Contractor, and a mutual
understanding of requirements of the Contract Documents.
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Contractor shall be responsible for the preparation and distribution of written
minutes of these meetings to all attendees and other concerned or impacted
parties, as designated by Thornton. Contractor shall distribute meeting minutes
within two (2) Business Days of the meeting. Within five (5) Calendar Days of
receipt of the meeting minutes, Thornton shall review the content for
completeness and accuracy, and note modifications and/or corrections.
Contractor shall incorporate modifications and/or corrections into the meeting
minutes as deemed appropriate by Thornton, and the revised meeting minutes
will be re-distributed to all attendees by Contractor. If Thornton does not note any
revisions to the meeting minutes during the five (5) Calendar Day period, then
Thornton accepts the meeting minutes as an accurate and complete record of
the meeting.

23. PROTECTION OF PUBLIC AND PRIVATE PROPERTY

A.

The Contractor shall make every effort to avoid damage to all public and private
property, including, but not limited to, dikes, ditches, roadways, sidewalks,
fences, trees, landscaping, structures, and utilities. Thornton assumes no
responsibility whatsoever for any damage resulting from the Contractor's
operations, whether such damage occurs on public or private property. The
Contractor shall defend, indemnify, and hold harmless Thornton from all claims
for damage resulting from its operations. Any and all damages due to a
disruption of utility service attributed to the Contractor's operations shall be the
sole responsibility of the Contractor.

The Contractor shall contact any property owners verbally and in writing where
additional access is needed to the Project site. Any damage to such property
by the Contractor will be the responsibility of the Contractor. All claims must be
settled before issuance of Final Payment.

24.  QUALITY ASSURANCE INSPECTION AND TESTING

A.

C.

Quality Assurance inspections and tests such as, but not limited to, fill control
(compaction), asphalt density, rebar inspection, and concrete testing, shall be
performed by a commercial testing laboratory of Thornton’s choosing and at
Thornton's expense. The Contractor may observe all such Quality Assurance
inspections and tests.

Thornton’s Quality Assurance inspections and tests are for Thornton’s benefit.
Thornton’s Quality Assurance inspections and tests are not a substitute for the
Contractor’s Quality Control responsibilities or its testing and inspection program.
The Contractor is solely responsible for performing and paying for all necessary
Quiality Control Tests.

In the event a Quality Assurance inspection or test fails to meet the criteria
established by the Specifications, another inspection or test will be performed

after the necessary corrective Work has been completed by the Contractor. The
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Contractor shall bear the expense of all the re-inspections and/or re-tests
required. Thornton shall have the right to back charge the Contractor for re-
inspections and re-tests and to deduct the cost of re-inspections and re-tests
from payments due or that become due to the Contractor.

Contractor shall perform excavation Work necessary for compaction testing, as
requested by Thornton, at no additional cost to Thornton.

25. RECORDKEEPING AND AUDITS

A.

Contractor shall keep full and detailed records and accounts relating to its
performance of the Contract as may be necessary for proper management of
the Work. All financial information shall be maintained in accordance with
generally accepted accounting principles. Contractor’s records and accounts
shall include, but not be limited to, all estimating and bid preparation
documents (EPD); correspondence; internal office correspondence; internal
memos; conversation memorandums; policies and procedures; subcontract
files; Change Order files; backcharge logs and supporting documentation;
scheduling files; job cost and man-hour records; invoices; delivery tickets; bills
of sale; all documentation relating to disputes or claims; safety reports;
accident reports; photographs; videos; accounting records; daily reports; and
any other supporting evidence deemed necessary by Thornton to substantiate
charges, expenses, or costs related to the Contract.

Contractor’s records and accounts shall be open to inspection and subject to
audit and/or reproduction in any tangible form, including computer readable data
by Thornton, to permit full and complete evaluation and verification of any:

1. Requests or claims by Contractor, its Subcontractors, or its suppliers for
any additional compensation related to the Contract;

2. Contractor representations, warranties and/or guarantees under the
Contract; or

3. Legal action by Contractor, its Subcontractors, or its suppliers involving
Thornton and related to the Contract.

Such inspections and audits may require copying from time to time at
reasonable times and places of any and all information, materials and data of
every kind and character, including without limitation: records; books; papers;
documents; subscriptions; recordings; agreements; Purchase Orders; leases;
contracts; subcontracts; commitments; arrangements; notes; daily diaries;
supervisory reports; drawings; sketches; receipts, vouchers; memoranda; and
any and all other agreements, sources of information and matters that may in
Thornton’s judgment have any bearing on or pertain to any matters, rights,
duties, or obligations under or covered by the Contract Documents. Such
records subject to inspection and audit shall also include, but not be limited to,
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26.

27.

those records necessary to evaluate and verify direct and indirect costs
(including overhead allocations) as they may apply to costs associated with the
Contract or to a Claim for additional compensation or time.

Thornton shall be afforded access to all of the Contractor’s records and shall be
allowed to interview any of the Contractor's employees (including contract
labor), pursuant to the provisions of this section throughout the term of the
Contract and for a period of three (3) years after Initial Acceptance of the Work,
or longer if required by law.

Contractor shall require all Subcontractors, sub-subcontractors and suppliers to
comply with the provisions of this section by insertion of the requirements in its
written agreements with those parties. Contractor shall cooperate fully and shall
cause all related parties, including Contractor’'s Subcontractors entering into
subcontracts, to cooperate fully in furnishing or in making available to Thornton
from time to time whenever requested in an expeditious manner any and all
such information, materials and data.

Thornton shall have access to the Contractor’s facilities, shall have access to all
necessary records, and shall be provided adequate and appropriate work space
in order to conduct inspections and audits in compliance with this section.

SALVAGEABLE MATERIALS

A. Salvageable Material designated on the Drawings or in the Specifications to be
salvaged or turned over to Thornton shall be removed from the Project site and
delivered to a storage location as directed by Thornton, where it shall be
unloaded by the Contractor.

B. All non-designated Salvageable Material shall become the property of the
Contractor. All such material shall be removed from the Project site in a
reasonable time following salvage at the Contractor’s cost. Its disposition shall
be in accordance with all applicable federal, state, and local laws.

SOILS TESTS

Soils tests and analysis for planting suitability and compliance with the specifications
shall be performed by a commercial testing laboratory. Contractor shall coordinate all
testing with Thornton prior to incorporation of the Materials into the Project. All soils
shall meet planting specifications stated in the Contract Documents prior to installation
of plant Material. Failure of a soil test may require, at Thornton’s sole discretion, soil
amendment and retesting or excavation to a depth of 12” and replacement with
acceptable Material. If not included as a Bid Proposal Pay Item, testing shall be at
Thornton’s cost, but re-testing required due to any failed tests shall be at the
Contractor’s expense.
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28.

29.

30.

31.

STAGING AREA

The Contractor is solely responsible for acquisition and payment of any staging area to
be used during construction over and above any staging area(s) which may be shown
on the Drawings. This area shall be secure to prevent loss of Materials and Equipment.
Any replacement of lost or damaged Materials and/or Equipment shall be the
responsibility of the Contractor at no cost to Thornton.

STOCKPILING MATERIAL OR EQUIPMENT

The Contractor shall not stockpile Materials or Equipment in the public streets or ROW,
except for that which is expected to be used that day unless permanent traffic control
is allowed and the stockpile is approved in advance by Thornton. If Material is
stockpiled for use that day, the Contractor shall utilize proper traffic control and
necessary barricades. At all times, the Contractor shall provide access to the individual
residents/users adjacent to the Work, as well as necessary services they may require
(e.g. mail service, trash collection, etc.).

SUBMITTALS, SHOP DRAWINGS, AND SAMPLES

Thornton’s representatives shall have fourteen (14) Calendar Days to review and
approve or reject Shop Drawings and Samples, unless otherwise stated in the
Specifications. Rejected items shall be resubmitted to Thornton and subsequent
review by Thornton will be within seven (7) Calendar Days. See also General
Conditions - Submittals, Shop Drawings, Samples, Service Parts Manuals, and
Operator’s Instructions.

TEMPORARY ACCESS AND SAFE TRAVEL MAINTENANCE

Once Work has commenced in a roadway or other area subject to vehicular traffic,
including bicycles, the Contractor shall provide and maintain access and safe travel
conditions by ramping or surfacing with suitable materials to insure safe travel at all
times. |If, in the opinion of Thornton, the products used and/or the maintenance
methods provided are not capable of safely supporting the anticipated vehicular traffic,
the Contractor shall either immediately remove the existing products and provide
higher quality products, up to and including placement of temporary hot mix asphal,
increase the frequency of maintenance, or both, as may be directed by Thornton. The
provision of products and their maintenance to assure access and safe travel at all
times shall be considered incidental to the Work, with all costs to be borne by the
Contractor. Failure to comply with this requirement may, at Thornton's sole discretion,
result in the Work or a portion of the Work being suspended until the situation is
corrected. Contractor shall not be entitled to additional compensation or Time. Should
the Contractor not perform any necessary patching and maintenance in a timely
manner, Thornton may, at its option, have the Work performed by others and may
deduct the cost from amounts due, or that become due, to the Contractor.
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32.

33.

TRAFFIC CONTROL

A. Adequate traffic flow shall be maintained at all times, and all barricading and
temporary signage for detours and traffic control must meet the standards as
set forth in the most current edition of the Manual on Uniform Traffic Control
Devices (MUTCD) as adopted by the Colorado Department of Transportation
and as adopted by the United States Department of Transportation Federal
Highway Administration and requirements of Thornton's Traffic Engineer. Traffic
control may be paid as a separate Bid item. If traffic control is not a separate
Bid item, then it is considered incidental to the Work and shall be included in the
Contract Price. Public safety is the Contractor’s sole responsibility.

B. For all ROW requiring closure for any Work therein, appropriate permits shall be
obtained. Prior to the start of construction, the Contractor shall provide
Thornton's Traffic Engineering Division with planned traffic control methods and
procedures for the Work for review and acceptance by Thornton’s Traffic
Engineer. In general, except for alleyways, one (1) lane of the roadway for each
direction must be kept open at all times or, if this cannot be achieved, sufficient
flagpersons must be provided to properly channel traffic at all times when there
is only one (1) lane open.

WATER USE

All water used by the Contractor for testing, compaction, dust control or other uses
related to construction of the Work shall be recorded by a meter furnished by Thornton,
and the water shall be obtained from a location specified by Thornton which will be no
more than five (5) miles from the Project site. A one thousand four hundred dollar
($1,400) refundable deposit for meter use shall be paid by the Contractor. Water use
shall be metered, but will be furnished by Thornton at no charge to the Contractor. The
Contractor shall be responsible for paying a monthly water meter rental charge of forty
dollars ($40) per month. The meter is required to be returned to the City of Thornton
every six (6) months for maintenance and calibration. If there are any damages to the
meter and or any missing parts, the cost of repair and or replacement of parts will be
deducted from the Contractor’s deposit.
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10.

11.

12.

13.

14.

15.

GENERAL CONDITIONS

Table of Contents

ACCEPTANCE OF FINAL PAYMENT CONSTITUTES RELEASE OF
CLAIMS BY CONTRACTOR

ACCESS AND DRAINAGE/FIRE HYDRANTS

ACCIDENT PREVENTION/EMERGENCY/AUTHORITY TO ACT

ASSIGNMENTS

AUTHORITY AND DUTIES OF THORNTON'S REPRESENTATIVE

AUTHORITY OF THORNTON

CERTIFICATES AND MANUFACTURER’S GUARANTEES/ WARRANTIES

CHANGED OR EXTRA WORK

CLAIMS FOR EXTRA COST

CLEANUP PRACTICES

CONCEALED OR UNKNOWN CONDITIONS

CONSTRUCTION REVIEW/QUALITY ASSURANCE/QUALITY CONTROL
TESTING

CONTRACT IN DEFAULT — GROUNDS FOR DEFAULT

CONTRACT IN DEFAULT — PROCEDURE FOR DECLARING IN DEFAULT

CONTRACTOR'S EMPLOYEES AND SUBCONTRACTORS
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16. CONTRACTOR’S RESPONSIBILITIES

17. CONTRACTOR'S UNDERSTANDING

18. CORRELATION OF DOCUMENTS

19. DECISIONS OF THORNTON

20. DEFINITIONS AND TERMS

21. DISPUTE VENUE/APPLICABLE LAW/STATUTE OF LIMITATIONS

22. DRAWINGS AND SPECIFICATIONS

23. DRAWINGS SHOWING CHANGES DURING CONSTRUCTION (Record
Drawings or As-Builts)

24. EXTENSION OF CONTRACT TIME

25. INDEMNIFICATION

26. LAWS, PERMITS, LICENSES, REGULATIONS, ETC.

27. LIQUIDATED DAMAGES - TIME AN ESSENTIAL ELEMENT

28. MATERIALS, EQUIPMENT, SUPPLIES, SERVICES, FACILITIES

29. NON-DISCRIMINATION

30. NOTICE AND SERVICE

31. OPERATIONS AND STORAGE AREAS

32. OR EQUAL CLAUSE
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33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

43.

44,

45.

46.

47.

48.

49.

ORDER OF CONSTRUCTION

OVERTIME

PATENTS, COPYRIGHTS, AND ROYALTIES

PAYMENT FOR USE, OR OCCUPANCY OF WORK, SUBSTANTIAL

COMPLETION, PUNCH LIST, FINAL PAYMENT, WARRANTY PERIOD

PAYMENT WITHHELD

PERSONAL LIABILITY OF THORNTON

POTENTIALLY DANGEROUS WORK

PROGRESS PAYMENTS/APPLICATIONS FOR PAYMENT

PROTECTION OF PERSONS

PROTECTION OF PROPERTY

QUALITY OF MATERIALS

REFERENCE TO STANDARD SPECIFICATIONS

REMEDY OF DEFECTS, THORNTON’S RIGHT TO CORRECT

RIGHT-OF-ENTRY

RIGHT OF THORNTON TO TERMINATE THE CONTRACT

RIGHT-OF-WAY

SANITARY CONVENIENCES
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50.

51.

52.

53.

54.

55.

56.

57.

58.

59.

60.

61.

62.

63.

SECURITY - CONTRACT

SEPARATE CONTRACTS

SEVERABILITY CLAUSE

SUBCONTRACTING

SUBMITTALS, SHOP DRAWINGS, SAMPLES, SERVICE PARTS
MANUALS, AND OPERATOR'S INSTRUCTIONS

SUSPENSION OF WORK BY THORNTON

TAXES

TERMINATION FOR CONVENIENCE

THORNTON'S REMEDIES CUMULATIVE; NONWAIVER

USE OR OCCUPANCY OF COMPLETED PORTIONS

VARIATION FROM ESTIMATED PAY ITEM QUANTITIES

WARRANTY AS TO WORKMANSHIP, MATERIALS AND EQUIPMENT

WARRANTY PERIOD

WEATHER
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1. ACCEPTANCE OF FINAL PAYMENT CONSTITUTES RELEASE OF CLAIMS BY
CONTRACTOR

A. The acceptance of Final Payment by the Contractor shall operate as a release
of all claims by the Contractor for all things done or furnished in connection with
the Contract and for every act or omission or neglect of Thornton or others
relating to, or arising out of the Contract, except for claims previously made in
writing by the Contractor and rejected and/or remaining unsettled by Thornton
at the time of Final Payment.

B. No payment, final or otherwise, shall operate to release the Contractor, its
Surety or its insurers from any obligations under the Contract or under the
Performance Bond or Labor and Materials Payment Bond including, but not
necessarily limited to, any one (1) or more of the following:

1. Obligations arising from or relating to latent defects;
2. Faulty Work or Material appearing after any payment;
3. Failure of the Work to perform in accordance with the requirements of

the Contract Documents;
4, Unsettled claims of Thornton;

5. Claims for non-payment of laborers, mechanics, materialmen or
suppliers, or for Construction Equipment used or rented; and/or

6. Claims under any maintenance requirements of the Contract
Documents or any special guarantees or warranties provided for under
the Contract Documents.

2. ACCESS AND DRAINAGE/FIRE HYDRANTS

The Contractor shall keep a sufficient clear area around all fire hydrants to permit their
full and effective use in case of fire. The Contractor shall keep natural drainage and
water courses unobstructed or provide other equal courses effectively placed.

3. ACCIDENT PREVENTION/EMERGENCY/AUTHORITY TO ACT

Precaution shall be exercised by the Contractor at all times for the protection of all
persons, Work and property, and hazardous conditions shall be guarded against or
eliminated. In an emergency affecting the safety of life or property, the Contractor shall
be allowed to act in a diligent manner at its discretion, without special instruction or
authorization from Thornton, to prevent such threatened loss or injury, and Contractor
shall so act, without appeal, if so instructed or authorized. Contractor shall notify

Thornton immediately thereafter. Any compensation claimed by the Contractor on
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account of emergency Work affecting the safety of life or property, other than the
Contractor's Work or property, shall be determined as provided under General
Conditions - Claims for Extra Cost, subject to the approval of Thornton.

4. ASSIGNMENTS

The Contractor shall not assign the whole or any part of the Contract or any monies
due or to become due thereunder without the written consent of Thornton and of the
Surety on the Contractor's Bonds. A copy of the consent of the Surety, together with
a copy of the assignment, shall be filed with Thornton. If the Contractor assigns all or
any part of any monies due or to become due under the Contract, the instrument of
assignment shall contain a clause to the effect that it is agreed that the right of the
assignee in and to any monies due or to become due to the Contractor under the
Contract shall be subject to prior claims and liens of all persons, firms, and corporations
for services rendered; for the payment of all Materials and Equipment furnished; for
payment of all Construction Equipment used or rented in the performance of the Work;
and for the payment of any liens, claims, or amounts due federal, state, or local
governments or any of their special enterprises.

5. AUTHORITY AND DUTIES OF THORNTON'S REPRESENTATIVE

A. Thornton’s Representative is placed on the Project site to observe the Work
and to keep Thornton informed as to the progress of the Work and the manner
in which the Work is being done; to keep records; act as liaison between the
Contractor and Thornton; to call to the attention of the Contractor any Defective
Work or deviations from the Contract Documents; and to reject work. Failure
of Thornton’s Representative to call to the attention of the Contractor any
Defective Work or deviations from the Contract Documents shall not constitute
acceptance of such Work by Thornton or relieve the Contractor of performing
the Work in strict accordance with the Contract Documents.

B. Work that has not been given Initial Acceptance by Thornton remains in the
control of the Contractor until the entirety of the Work is complete. Because
Thornton’s Representative cannot control how the Contractor performs the
Work, the responsibility for safety and proper use shall be solely the
Contractor's. Until the entirety of the Work is completed, the Contractor may do
Work that changes or modifies Work previously done, and even though at any
given time, a portion of Work might be well done and acceptable in quality, the
responsibility for keeping it in that condition until all of the Work is complete, is
the sole responsibility of the Contractor. For this reason, Thornton will not
accept any portion of the Work until the entirety of the Work is complete and
control of the Work is withdrawn from the Contractor by Initial Acceptance by
Thornton.

C. Because one of Thornton’s Representative’s primary interest is to see that the
Work progresses expediently and in a Good and Workmanlike Manner, he or
she may offer suggestions to the Contractor, which the Contractor may or may
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not accept, at its discretion. Such suggestions are never to be considered as
anything but suggestions and involve no assumption of responsibility, financial
or otherwise, by either Thornton’s Representative or Thornton.

Any assistance which Thornton’s Representative may give the Contractor will
not be construed as the basis of any assumption of responsibility or liability in
any manner, financial or otherwise, by Thornton’s Representative or Thornton.

Thornton’s Representative is not and does not purport to be a safety engineer
and is not engaged in that capacity by Thornton and shall have neither
authority nor the responsibility to enforce safety laws, rules, regulations or
procedures, nor shall he or she be responsible for the safety of persons on
and about the Project site.

The presence or absence of Thornton’s Representative’s on any project will
be at the sole discretion of Thornton, and such presence or absence of
Thornton’s Representative will not relieve the Contractor of its sole
responsibility to obtain the construction results required by the Contract
Documents.

Thornton’s Representative shall not be authorized to approve or accept any
portion of the Work or to issue instructions contrary to the Contract Documents.
Such approvals, acceptance, or instructions, when given, must be in writing
and signed by Thornton. Thornton’s Representative shall have authority to
reject Defective Work; however, the failure of Thornton’s Representative to
reject Defective Work or Work that deviates from the Contract Documents shall
not constitute acceptance of such Work by Thornton.

Nothing in this section shall in any way be construed so as to require or to
place responsibility for the method, manner, scheduling, coordination, or
supervision of the Work upon Thornton’s Representative or Thornton. Such
responsibility rests solely with the Contractor.

6. AUTHORITY OF THORNTON

A.

Thornton, or its consulting Engineer, shall furnish engineering services during
construction of the Work to the extent provided in the Contract Documents.
Thornton or its consulting Engineer shall observe and review the Work during
construction. Compliance with the Contract Documents shall be solely the
Contractor’'s responsibility, notwithstanding such observation, or review.
Thornton may suspend the Work when it appears such suspension may be
necessary to accomplish the proper implementation of the intent of the
Contract Documents.
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The authority to observe, review, or suspend the Work, or exercise such other
authority as may be granted to Thornton by the Contract Documents, shall not
be construed or interpreted to mean supervision of construction, which is the
Contractor's sole responsibility, nor make Thornton responsible for providing a
safe place for the performance of work by the Contractor, its employees,
Subcontractors or suppliers, or for access, visits, use, work, travel or occupancy
by any other person.

Thornton shall have the authority to reject any, or all Work, Materials, and
Equipment which does not conform to the Contract Documents and to decide
technical questions which arise in the execution of the Work.

Thornton shall make the final determination of the amount, quality,
acceptability, and fitness of the several kinds of Work, including Materials and
Equipment, which are to be paid for under the Contract and shall decide all
guestions which may arise in relation to such Work.

Thornton's decisions shall be final and conclusive, except as otherwise
expressly provided. In case any question shall arise relative to the Contract
Documents, the determination of Thornton shall be a Condition Precedent to
Contractor’s right to receive payment for work affected by such determination.

Thornton shall decide the meaning and intent of any portion of the Contract
Documents where it may be found obscure or to be in disagreement.

7. CERTIFICATES AND MANUFACTURER’S GUARANTEES/WARRANTIES

Four (4) copies of any manufacturer's guaranty/warranty or certificate for any type of
Material or Equipment provided shall be submitted to Thornton as a condition
precedent to granting Initial Acceptance of the Work.

8. CHANGED OR EXTRA WORK

A.

Thornton reserves the right, at any time during the progress of the Work, to
make necessary alterations to, deviations from, additions to, or deletions from
the Work, or to require the performance of Changed or Extra Work neither
covered by the Drawings and Specifications nor included in the Contractor’s
Bid Proposal, but forming a part of the contracted Work.

Minor changes in the Work are changes that do not involve an adjustment in
the Contract Price and/or the Contract Time and do not materially and
adversely affect the Work, including the design, quality, performance, and
workmanship required by the Contract Documents. Thornton shall have the
authority to order minor changes that do not involve extra cost or Contract
Time and are not inconsistent with the design concept and purposes of the
Work.
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In the event the Contractor determines a minor change in the Work is desired,
the Contractor shall promptly inform Thornton, in writing, of any such minor
changes proposed to be made by the Contractor. Provided Thornton agrees
in writing that such changes are minor, the Contractor may make minor
changes in the Work consistent with the intent of the Contract Documents.
The Contractor shall record all such changes on the Record Drawings
maintained by the Contractor.

C. The Contractor shall not proceed with any Changed or Extra Work without a
written Change Order approved in writing by Thornton. Any Changed or Extra
Work performed by Contractor without written approval from Thornton shall be
done solely at the Contractor’s risk, and the Contractor waives any claim for
additional compensation and/or extension of Contract Time therefor.

D. Changed or Extra Work shall in no way invalidate the Contract or the
Contractor's Bonds, but any difference in cost shall be added to or deducted
from the Contract Price, as the case may be. No anticipated profits shall be
allowed on Work that is deleted. Adjustments, if any, in the Contract Price by
reason of any such Changed or Extra Work shall be determined by one (1) of
the following methods in the order as listed or, if appropriate as solely
determined by Thornton, by a combination of the methods listed below.
Adjustments, if any, in the Contract Time by reason of any such Changed or
Extra Work shall be determined in accordance with General Conditions -
Extension of Contract Time.

1. Method A By applicable Unit Prices contained in the Contractor's
Bid Proposal for the same or similar type or class of Work
as determined by Thornton.

2. Method B If applicable, Unit Prices were not included in the
Contractor’s Bid Proposal, then by a Unit Price proposal
for the Changed or Extra Work from the Contractor that is
accepted by Thornton.

3. Method C If applicable, Unit Prices were not included in the
Contractor’s Bid Proposal and a Unit Price proposal is not
practical or cannot be mutually agreed upon, then by a
lump sum price proposal for the Changed or Extra Work
from the Contractor that is accepted by Thornton.

4, Method D  If applicable, Unit Prices were not included in the
Contractor's Bid Proposal, and if Thornton and the
Contractor cannot mutually agree on pricing per Method
B or C before Thornton requests the Contractor to begin
Work on the Changed or Extra Work, then the Contractor
shall be paid the "actual field cost”’, as defined in

paragraph H below. Each Party must notify the other
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Party in advance of utilizing Method D to allow each Party
the opportunity to perform its due diligence during the
performance of the Changed or Extra Work. Failure of the
Contractor to notify Thornton in advance that it disagrees
with the application of Methods A, B, or C shall bar the
Contractor from unilaterally using Method D.

E. Method A — Method A is applicable to price Changed or Extra Work when the
following conditions are met:

1. When the same or similar type or class of work, as determined by
Thornton, is contained in the Contractor’s Bid Proposal as a Pay Item;
When Unit Prices are provided in the Bid Proposal for the Pay Item; and

When the actual final quantity, after adding in the Changed or Extra
Work, is not less than seventy-five percent (75%) nor greater than one
hundred twenty-five percent (125%) of the total estimated quantity for
the applicable Pay Item.

If condition 1. and 2. are met, but the actual final quantity is less than seventy-
five percent (75%) or greater than one hundred twenty-five percent (125%) of
the total estimated quantity for the applicable Pay Item, and if a larger quantity
variation was expected as expressly noted on the Bid Proposal Form by an
asterisk (*), then Method A shall be used to price the Changed or Extra Work
regardless of the final actual quantity installed.

If condition 1. and 2. are met, but the actual final quantity is less than seventy
five percent (75%) or greater than one hundred twenty-five percent (125%) of
the total estimated quantity for the applicable Pay Item, and if a larger quantity
variation was not expected as expressly noted on the Bid Proposal form by an
asterisk (*), then Method B or C shall be used to price the Changed or Extra
Work; provided however, that the original estimated quantity shall be paid at
the original Unit Price proposed for the particular Pay Item.

F. Methods B and C — Under Methods B and C, the Contractor shall provide
backup documentation showing an estimated itemized cost breakdown for
labor (including labor man-hours), Materials and Equipment installed in the
Work, Construction Equipment (including rental equipment) utilized in the
performance of the Work, Subcontractor costs, incidental expenses, and
overhead and profit not to exceed fifteen percent (15%) of the total Change
Order price. Documentation shall be sufficient to enable Thornton to evaluate
the Contractor’s Unit Price or lump sum proposal.
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G.

Method D - When any Changed or Extra Work is performed under Method D,
the term "actual field cost" is hereby defined to be and shall include:

1.

The actual payroll cost, including payroll taxes, of all workmen such as
foremen, equipment operators, carpenters, electricians, mechanics,
and laborers for the time actually engaged in performing the Changed
or Extra Work. No other labor related costs will be allowed including,
but not limited to, Contractor's management or supervisory personnel,
home office personnel, employee benefits, employee bonuses,
insurance, and any other incidental costs. An allowance for these
indirect costs is covered in the Contractor’s allowable markup on the
actual field cost, as described below;

The actual cost of all Materials and Equipment incorporated into the
Changed or Extra Work;

The cost of all Construction Equipment for the time actually employed
or used in the performance of the Changed or Extra Work based on the
Colorado State Department of Transportation's Equipment Schedule in
force on the date of the Change Order Request;

Transportation charges at cost necessarily incurred in connection with
any Construction Equipment authorized by Thornton for use on such
Changed or Extra Work, but which is not already on the Project site;

The actual cost of all power, fuel, lubricants, water, and similar
operating expenses as well as other expendable materials such as
small tools;

All incidental expenses incurred as a direct result of such Changed or
Extra Work, including a prorata portion of premiums related to the
Contractor’s Bonds, and where the premiums therefore are based on
payroll costs, on insurance required by the Contract;

The actual cost of any subcontracted Work. In determining the amount
payable to the Contractor for a Subcontractor’'s Work, the Contractor
must either obtain a minimum of three (3) competitive firm fixed quotes
for the subcontracted Work, or if using an existing Subcontractor, shall
require the Subcontractor to submit documentation as required herein
to determine the Subcontractor's actual field cost. If the
Subcontractor’s actual field cost is used to determine the Contactor’s
overall reimbursement for the Changed or Extra Work, the
Subcontractor's markup on its cost of Work to cover its general
management and supervisory personnel, home office personnel,
employee benefits, employee bonuses, insurance, taxes other than
payroll taxes, any other incidental costs, overhead and profit, and all
other elements of cost not embraced within the actual field cost as
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defined herein, shall not exceed fifteen percent (15%) of its actual field
cost; and

8. The Contactor’'s markup on the actual field cost for self-performed work
and the Contractor’s markup on subcontracted work. The Contractor’'s
markup on self-performed work may not exceed fifteen percent (15%)
of the actual field cost for such work. This markup shall cover and be
full compensation for the Contractor's general management and
supervisory personnel, home office personnel, employee benefits,
employee bonuses, insurance, taxes other than payroll taxes, any other
incidental costs, overhead and profit, and all other elements of cost not
embraced within the actual field cost as defined herein. The
Contractor's markup on subcontracted Work shall not exceed five
percent (5%) of the Subcontractor's cost whether determined by a
competitive quote or by the Subcontractor’s actual field cost plus its
markup as defined herein, whichever is applicable. No "pyramiding” or
additional percentage shall be authorized for the Contractor for any
Changed or Extra Work performed by Subcontractors.

When any Changed or Extra Work is performed under Method D, Thornton
shall direct the form in which the accounts of the actual field costs shall be kept
by the Contractor. The Contractor must specify in writing the proposed method
of doing the Work and the type and kind of Construction Equipment, if required,
which shall be used in the performance of the Changed or Extra Work, and
Thornton must agree in writing to the methodology before the Contractor may
commence the Changed or Extra Work. The Contractor shall furnish
satisfactory bills, payrolls and vouchers covering all items of cost when
requested by Thornton and shall give Thornton access to accounts relating
thereto.

H. Should Thornton and the Contractor be unable to agree on the method for
pricing Changed or Extra Work or on the total value of the Changed or Extra
Work, Thornton may utilize any combination of Methods A, B, C, and D to
develop a Change Order to facilitate the continuation of the Work and payment
therefor without delay.

Any Changed or Extra Work shall be considered a part of the Contract, subject
to all of its terms, conditions, stipulations, review, warranties, and tests and
may be performed without notice to the Surety. The Contractor and its Surety
hereby agree to these provisions.

J. It is the Contractor’'s and the Surety’s joint responsibility to be aware of all
Contract Change Orders and to ensure that the Contract value under the Labor
and Material Payment Bond and the Performance Bond are modified as
appropriate with each Change Order. In addition, the Surety shall ensure that
the Contractor’s bonding limit has not been exceeded by any Contract Change
Order.
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9.

CLAIMS FOR EXTRA COST

A.

If it appears to the Contractor that Changed or Extra Work is required for which,
in its opinion, it should receive additional compensation for extra costs, within
ten (10) Calendar Days of when the Contractor knew or should have known of
the condition giving rise to the Changed or Extra Work, the Contractor shall
give written notice to Thornton’s Contract Administration Division making a
Claim for Extra Cost and requesting a Change Order be authorized by
Thornton for Changed or Extra Work. Contractor shall simultaneously provide
a copy of said claim to Thornton’s Field Representative. Should a difference
of opinion arise as to what does or does not constitute Changed or Extra Work,
or concerning the extra cost incurred and the payment thereof, and if Thornton
insists on immediate conformance, the Contractor shall proceed with the Work
after presenting its written notice to Thornton. Performance by Contractor of
the Work in question shall not in any way prejudice the Contractor’s ability to
receive compensation on a Claim for Extra Cost. Failure to submit timely
notice to Thornton as provided for herein shall constitute a complete waiver by
the Contractor of its claim for extra cost for Changed or Extra Work.

Provided timely notice has been filed with Thornton, and provided Method A
for pricing Changed or Extra Work does not apply and provided that Thornton
and the Contractor have not agreed upon pricing per Methods B and C, the
Contractor shall keep an accurate account of the "actual field cost’, as
provided for in Method D under the General Conditions - Changed or Extra
Work. The Contractor shall thereby not waive any right it might have to
compensation for a Claim for Extra Cost in connection with the Changed or
Extra Work. Upon receipt of the Contractor’s Claim for Extra Cost, Thornton
will make a final determination as to whether or not Changed or Extra Work
was involved and, if so, the amount due to the Contractor.

Contractor shall provide to Thornton all supporting documents and receipts in
support of its Claim for Extra Cost within thirty (30) Calendar Days after
performing the Work for which extra cost is claimed. Thornton shall have the
right to reject any Claim for Extra Cost if the foregoing procedure is not
followed. Failure to submit accurate and complete supporting documentation
within thirty (30) Calendar Days after performing the Work shall constitute a
complete waiver of the claim by the Contractor.

In giving verbal instructions, Thornton shall have the authority to make minor
changes that do not involve extra cost or Contract Time and are not
inconsistent with the design concept and purposes of the Work; but otherwise,
except in an emergency endangering life or property, no Changed or Extra
Work shall be performed unless pursuant to a Change Order approved by
Thornton, and no Claim for Extra Cost shall be valid unless so approved,
except as otherwise provided herein.
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10. CLEANUP PRACTICES

A.

The Contractor shall maintain general cleanup practices to keep all ROW,
streets, alleys, sidewalks, and other premises as free from material and debris
as the character of the Work will permit, and upon completion of any part of
the Work, shall as required and or as directed by Thornton, remove all surplus
material, mud, rubbish, debris, or other objectionable items and leave ROW,
streets, alleys, sidewalks and other premises in a safe, acceptable condition.
Under no circumstances shall the Contractor allow any condition to exist which
creates a nuisance, fire hazard or an environment injurious to health or safety,
or an attraction for children, animals, etc., during or after construction.

In the event the Contractor fails to comply with this section, after notice has
been given by Thornton, Thornton shall have the right to proceed to clean up
such material and debris, make repairs, and charge the cost of the cleanup to
the Contractor and to deduct the cost from any monies due or that become
due to the Contractor.

11. CONCEALED OR UNKNOWN CONDITIONS

A.

If conditions are encountered at the Project site which are (1) sub-surface or
otherwise concealed physical conditions which differ materially from those
indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature, which differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, Contractor shall give written notice to
Thornton promptly before such conditions are disturbed and in no event later
than two (2) Business Days after its first observance of the conditions.

Thornton shall promptly investigate such conditions, and if they differ
materially and cause an increase or decrease in the Contractor's cost of, or
time required for, performance of any part of the Work, shall provide an
adjustment in the Contract Price, Contract Time, or both. If Thornton
determines that the conditions at the Project site are not materially different
from those indicated in the Contract Documents and that no change in the
terms of the Contract is justified, Thornton shall notify the Contractor in writing,
stating the reasons. Any objection to Thornton’s determination must be made
in writing by the Contractor, stating its reasons therefore, within ten (10)
Calendar Days after Thornton has given notice of its decision.

12. CONSTRUCTION REVIEW/QUALITY ASSURANCE/QUALITY CONTROL
TESTING

A.

During construction, the Work shall be subject to the review and observation
of Thornton. The Contractor shall afford every reasonable facility and
assistance to Thornton to make such review. If any Work is covered up without
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approval or consent of Thornton, it will be uncovered for examination by
Thornton at the Contractor's expense.

B. The fact that Thornton has a representative on the Project site shall not be
taken as acceptance of the Work or any part of it. The Contractor shall notify
Thornton upon completion of the entirety of the Work, and the Work shall be
given final construction review by Thornton. Any Quality Control tests and
Quality Control re-tests may be witnessed by Thornton or Thornton’s
Representative. If all parts of the Work are acceptable and comply with the
Contract Documents, Initial Acceptance shall be granted by Thornton. If parts
of the Work are not acceptable and require additional work by the Contractor
necessitating additional cost, such costs shall be paid for by the Contractor.

C. Contractor shall furnish Quality Control tests and reports on Quality Control
tests of all Materials and Equipment called for in the Contract Documents. The
Quality Control testing laboratory must be approved by Thornton, and the
Contractor shall pay the cost of the Quality Control tests and any Quality
Control re-tests that may be required, including all transportation charges.

D. Thornton shall arrange for and conduct Quality Assurance testing at its own
cost.
E. All Quality Control and Quality Assurance tests and re-tests, unless otherwise

provided in the Specifications, shall be in accordance with the pertinent
sections of the latest edition of the standards applicable to the material or
devices to be tested. A partial list of the principal societies referred to and their
abbreviations follows:

A.A.S.H.T.O. American Association of State Highway and Transportation

Officials
A.C.I. American Concrete Institute
A.l.S.C. American Institute of Steel Construction
A.N.S.I. American National Standards Institute

A.S.T.M. American Society of Testing Materials
AW.W.A. American Water Work Association

C.P.. Clay Pipe Institute
C.S. Commercial Standards
F.S. Federal Specifications
N.E.C. National Electric Code
T.M.C.A. Tile and Marble Contractors of America
F. All parts of the Work shall conform to the standards of construction in the

Contract Documents and to the intent thereof, and if they do not conform, shall
be made to do so by rebuilding or replacing or otherwise as instructed by
Thornton at Contractor’s expense.
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If after commencement of the Work Thornton determines that any Work
requires special inspection, testing or approval not otherwise provided for in
the Contract Documents, Thornton shall issue written authorization instructing
the Contractor to order such special inspection, testing, or approval, and the
Contractor shall give timely notice of its readiness and of the date arranged so
Thornton may observe such inspecting, testing, or approval. If such special
inspection or testing reveals a failure of the Work to comply with the Contract
Documents, or with laws, ordinances, rules, regulations, or orders of any public
authority having jurisdiction over the Work, the Contractor shall bear all costs
of such inspection and/or testing.

Required certificates of inspection, Quality Control testing results, or approval
shall be secured by the Contractor and promptly delivered to Thornton.

13. CONTRACT IN DEFAULT — GROUNDS FOR DEFAULT

Thornton may declare the Contract in default for any one (1) or more of the following
reasons as determined by Thornton in its sole discretion:

A.

B.

Failure to complete the Work within a Milestone Date or the Contract Time;

Failure or refusal to comply with an instruction of Thornton within a reasonable
time;

Failure or refusal to remove rejected Materials or Equipment;

Failure or refusal to perform any Work or to repair any Defective Work that
deviates from the Contract Document requirements;

Bankruptcy, insolvency, or the making of an assignment for the benefit of
creditors;

Failure to provide a qualified Superintendent or sufficient and competent
workmen or Subcontractors to carry on the Work in a satisfactory and Good
and Workmanlike Manner;

Failure to prosecute the Work in accordance with the Schedule of Work;

Failure to provide proper Materials and Equipment;

Failure to comply with provisions of the Contract Documents as determined by
Thornton;

Disregard of laws, ordinances, rules or regulations, or any order of any public
body having jurisdiction over the Work, or the violation of any construction or
safety codes; and/or
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14.

15.

16.

K. Multiple claims, frivolous claims, and or inflated claims.

CONTRACT IN DEFAULT — PROCEDURE FOR DECLARING IN DEFAULT
Thornton may declare the Contract in default by giving written notice to the Contractor
and its Surety. The notice shall contain the reason or reasons for declaring the
Contract in default and shall fix a day certain, not less than seven (7) Calendar Days
after the date of the notice, when the Contract shall be declared in default, unless the
Contractor or its Surety remedies the default to Thornton's satisfaction or makes
satisfactory arrangements with Thornton for its remedy prior to the day certain fixed
in the notice. Thornton may, at its sole option, extend the day certain for declaring
the Contract in default without prejudice to Thornton's right to thereafter declare the
Contract in default. If the Contractor or its Surety fails to remedy the default or make
arrangements for its remedy prior to the date set for declaring the Contract in default,
or any extension thereof, the Contract shall be declared in default.

CONTRACTOR'S EMPLOYEES AND SUBCONTRACTORS

A. The Contractor shall provide and maintain, continually on the Project site
during the performance of the Work, adequate and competent
superintendence of all operations for and in connection with the Work. The
Contractor shall either personally superintend its Work or shall cause it to be
done by a capable Superintendent acceptable to Thornton. The
Superintendent shall have the authority to see that the Work is carried out in
accordance with the Contract Documents and in a first class, thorough and
Good and Workmanlike Manner in every respect.

B. Incompetent, disorderly, intemperate, or incorrigible employees and or
Subcontractors shall be removed from the Project by the Contractor when
notified by Thornton, and such person shall not again be permitted to return to
the Project site without the written consent of Thornton.

C. The Contractor agrees to defend, indemnify, and hold Thornton harmless from
any and all loss or damages arising out of labor disputes within the
Contractor’s control that occur during the performance of the Contract.

CONTRACTOR’S RESPONSIBILITIES

The Contractor agrees that the following are Contractor's responsibility under the
Contract Documents:

A. Contractor shall supervise, inspect and direct the Work completely and
efficiently, devoting such attention thereto and applying such skills and
expertise as may be necessary to perform the Work in accordance with the
Contract Documents. Contractor shall be solely responsible for the means,
methods, techniques, sequences, and procedures of construction. Contractor
shall promptly, as directed by Thornton, either correct all Defective Work,
whether or not fabricated, installed or completed, or if the Work has been
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rejected by Thornton, remove it from the Project site and replace it with Work
that is not Defective. Contractor shall pay all claims, costs, losses and
damages caused by or resulting from such correction or removal (including,
but not limited to, all costs of repair or replacement of the work of others).

B. The Contractor shall comply with all federal, state, county, district, and
municipal laws, ordinances, rules, regulations, building codes, and safety
codes relating to or applicable to the Work and shall furnish certification of
compliance at completion of the Work upon request of Thornton.

C. The Contractor shall perform all Work and furnish all Materials, Equipment,
Construction Equipment, labor, transportation, superintendence, Quality
Control testing, facilities, services, means, methods, techniques, insurance,
bonding, and utilities, except as otherwise specified in the Contract
Documents, necessary or proper to perform and complete all Work required
by and in accordance with the Contract Documents and pay for all applicable
taxes, licenses, and permits incidental to performing the Work.

D. The Contractor alone shall be solely responsible for:

1. All construction means, methods, techniques, sequences, and
coordination of all Work under the Contract Documents;

2. All conditions at the Project site, including the safety of all persons and
property;
3. The supervision, direction, and control of all Work under the Contract;
and
4, All safety procedures and precautions necessary in connection with the
Work.
E. These responsibilities of the Contractor shall apply continuously and shall not

be limited to normal working hours. Review of construction by Thornton or
Thornton’s Representative shall not relieve the Contractor of such
responsibilities.

F. The Contractor shall furnish, erect, maintain, and remove all construction plant
and all temporary works and facilities as may be required to perform the Work.

G. The Contractor alone shall be fully responsible for the safety, efficiency, and
adequacy of its Construction Equipment, Material and Equipment, facilities,
and appliances, and for any damage which may result from their failure or their
improper construction, maintenance, or operation.
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17.

18.

H. Thornton will provide Contractor with reports, Drawings, Specifications, and
such other data as may be available to Thornton and reasonably required by
Contractor to perform the Work. No Project information shall be disclosed by
Contractor to third parties without prior written consent of Thornton or pursuant
to a lawful Court Order directing such disclosure. All documents provided by
Thornton to Contractor shall be returned to Thornton at the end of the Project
or upon Thornton’s request. Contractor is authorized by Thornton to retain
copies of such documents at Contractor’s expense.

Regarding any electronic devices with data storage capability, including but
not limited to computers and copiers, used by the Contractor in connection
with the performance of Work, Contractor represents the following:

1. Devices, such as copiers or fax machines, which are not intended to be
a data storage devise for purposes of performing the Work hereunder,
shall have their data storage devices scrubbed each day, either
manually or automatically, to delete any data related to Thornton’s
Project.

2. At the time an electronic device with data storage capacity is taken out
of service, all such devises will be securely scrubbed of all data related
to Thornton’s Project and all data storage drives will be physically
destroyed prior to disposition of the device to insure no Thornton data
could ever be retrieved from such device.

All data, drawings, designs, plans, reports, studies, schedules, computer programs
(nonproprietary), computer input and output, analyses, tests, maps, surveys, or any
other materials developed for this Project by Contractor are and shall be the sole and
exclusive property of Thornton. Contractor hereby transfers any copyright,
trademark, or other intellectual property rights to Thornton. However, any reuse of
any documents by Thornton without prior written authorization by Contractor other
than for the specific intended purpose of this Contract will be at Thornton’s risk. Prior
to disposal of any Project documents, the Contractor shall provide Thornton with a
ten (10) Calendar Day written notice that it has documents it intends to dispose of,
during which time Thornton may take physical possession of such documents.

CONTRACTOR'S UNDERSTANDING

No verbal agreement or conversation with any officer, agent or employee of Thornton,
either before or after the execution of the Contract, shall affect or modify any of the
terms, conditions, or other obligations set forth in any of the Contract Documents. All
Contract modifications must be in writing and be in the form of a Change Order.

CORRELATION OF DOCUMENTS

A. The Drawings and Specifications are complementary and supplementary.
Portions of the Work which can best be illustrated by the Drawings may not be
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19.

20.

included in the Specifications, and portions best described by the
Specifications may not be depicted on the Drawings. All items necessary or
incidental to completely construct or erect the Work specified shall be
furnished, whether called for in the Specifications or shown on the Drawings.

B. The order of precedence of the Contract Documents shall be as established
in the Contract. Any discrepancies between the Contract Documents shall
promptly be brought to Thornton’s attention for resolution.

DECISIONS OF THORNTON

Thornton, through its duly authorized representatives, shall within a reasonable time
after appropriate notice, make decisions in writing on requests, disagreements, and
claims between the Contractor and Thornton.

DEFINITIONS AND TERMS

When the Contract indicates that Work shall be "accepted, acceptable, approved,
authorized, condemned, considered necessary, contemplated, deemed necessary,
designated, determined, directed, disapproved, established, given, indicated,
insufficient, interpreted, ordered, permitted, rejected, required, reserved, satisfactory,
specified, sufficient, suitable, suspended, unacceptable or unsatisfactory”, it shall be
understood that these expressions are followed by the words "by Thornton”.

Wherever the following abbreviations, terms, or pronouns are used in any of the
Contract Documents, the intent and meaning shall be interpreted as follows:

ABBREVIATIONS -
AAN American Association of Nurserymen
AAR Association of American Railroads

AASHTO American Association of State Highway and Transportation

Officials
ACI American Concrete Institute
ADA Americans with Disabilities Act
AGC Associated General Contractors of America
Al Asphalt Institute
AlA American Institute of Architects
AISC American Institute of Steel Construction
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AlSI American Iron and Steel Institute

AITC American Institute of Timber Construction
ANSI American National Standards Institute, Inc.
ARA American Railway Association

AREA American Railway Engineering Association
ARTBA American Road and Transportation Builders Association
ASCE American Society of Civil Engineers

ASLA American Society of Landscape Architects
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
ATSSA American Traffic Safety Services Association
AWG American Wire Gauge

AWPA American Wood Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CCA Colorado Contractors Association

CDOT Colorado Department of Transportation

CP Colorado Procedure

CPSC Consumer Products Safety Commission

CRS Colorado Revised Statutes, 1973, as amended
CRSI Concrete Reinforcing Steel Institute

DBIA Design Build Institute of America

EIA Electric Industries Association

FHWA Federal Highway Administration Department of Transportation.
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FSS Federal Specifications and Standards

IEEE Institute of Electrical and Electronics Engineers
IES llluminating Engineering Society

IMSA International Municipal Signal Association
IPCEA Insulated Power Cable Engineers Association
ITE Institute of Transportation Engineers

MIL Military Specifications

MUTCD Manual on Uniform Traffic Control Devices
NEC National Electrical Code

NEMA National Electrical Manufacturers' Association
NIST National Institute of Standards and Technology
NSF National Sanitation Foundation

OSHA Occupational Safety and Health Act

SAE Society of Automotive Engineers

UL Underwriters Laboratories, Inc.

ADVERTISEMENT - A public announcement inviting Bid Proposals for work to be
performed and/or Materials and Equipment to be furnished.

APPLICATION FOR PAYMENT - The application submitted by Contractor for
payment for Work performed during the prior pay period. May also be called Pay
Request.

BASIS OF PAYMENT - The terms under which Work is paid for, as designated in the
Contract Documents.

BID - The offer of a Bidder, on the prescribed form(s), to perform the Work at the
prices quoted. May also be referred to as a Bid Proposal or Proposal.
BIDDER - An individual, firm or corporation submitting a Bid Proposal for the Work.

BID PROPOSAL - The offer of a Bidder, on the prescribed form(s), to perform the
Work at the prices quoted. May also be referred to as Bid or Proposal.
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BID PROPOSAL FORM - The documents furnished by Thornton on which the offer
of a Bidder is submitted.

BID PROPOSAL GUARANTY - The security furnished with a Bid Proposal to
guaranty that the Bidder will enter into the Contract if the Bid Proposal is accepted
and a Contract is awarded.

BUSINESS DAY - Monday through Friday, except for holidays observed by Thornton.

CALENDAR DAY - Each and every day shown on the calendar, beginning and ending
at midnight.

CERTIFIED INVOICE - An invoice from a supplier which has been endorsed by the
Contractor guaranteeing that the Material was purchased and received and
establishing the value of the Material.

CHANGE ORDER - A written order issued to the Contractor by Thornton which
covers additions, deletions, or revisions to the Work, Extra Work, and/or any
adjustment to the Contract Time and/or Contract Price. The Change Order is the only
method authorized for modifying the Contract.

CHANGED OR EXTRA WORK - Work not provided for in the Contract as awarded,
but determined by Thornton to be essential to the satisfactory completion of the
Contract within its intended scope.

CONDITION PRECEDENT - An act or event that shall occur prior to the start of a
subsequent act or event as defined by the Contract Documents.

CONSTRUCTION EQUIPMENT - All plant, machinery, tools and apparatus, including
parts and supplies for operation and maintenance, which are necessary for the proper
construction and acceptable completion of the Work.

CONTRACT DOCUMENTS - The Contract Documents are comprised of the items
listed in the Contract.

CONTRACT PRICE - The monies payable by Thornton to Contractor for completion
of the Work in accordance with the Contract Documents.

CONTRACT TIME - The number of Calendar Days, including authorized time
extensions, allowed for Substantial Completion of the Work. Where a calendar date
of completion is specified, the Work shall be substantially completed on or before that
date, including authorized time extensions.

CONTRACTOR - The Party contracting directly with Thornton to furnish and perform

all Work in accordance with the Contract Documents.
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DEFECTIVE - An adjective which, when modifying the word Work, refers to Work that
is unsatisfactory, faulty or deficient, in that it does not conform to the Contract
Documents, or does not meet the requirements of any inspection, reference standard,
test or approval referred to in the Contract Documents, or has been damaged prior to
Initial Acceptance (unless responsibility for the protection thereof has been assumed
by Thornton in writing at Substantial Completion).

DRAWINGS - The Drawings or reproductions provided by Thornton which show the
location, character, dimensions and details of the Work. May also be called Plans.

ENGINEER - Depending on the context, Engineer may mean the person or
designated representative assigned by Thornton within the Infrastructure Department
to fulfill the responsibility, duty, and authority associated with the position of City
Engineer or Traffic Engineer, or Engineer may mean the consulting engineer
engaged by Thornton to produce designs, drawings, and specifications for the
construction of the Project.

FINAL ACCEPTANCE - The acknowledgment by Thornton that the Warranty Period
has expired and outstanding items have been repaired to the satisfaction of Thornton
and there appears to be no further outstanding items to be corrected under the
Warranty.

FINAL PAYMENT - The final amount due to the Contractor, as may be adjusted for
any verified statements of claim properly filed with Thornton, upon achieving Initial
Acceptance of the Work and payable at 5:00 p.m. on the Final Settlement Date.

FINAL SETTLEMENT DATE - The date designated by Thornton in accordance with
CRS 38-26-107, as may be amended from time to time.

GENDER AND NUMBER - References are made as if masculine in gender and
singular in number unless neuter gender is appropriate in the context; however, the
use of any gender shall be applicable to all genders and the use of singular number
shall include the plural and conversely.

GOOD AND WORKMANLIKE MANNER - In a manner generally considered skillful
by those capable of judging such Work and as compared to industry standard
practices in the Denver Metropolitan Area.

GOOD REPAIR - A condition free from any defect, functional problems, or structural
deterioration (except that from ordinary and reasonable use) which appreciably
reduces the effectiveness or efficiency of the Work for the purpose intended, or any
departure from the standards of original construction described in the Contract
Documents. The Contractor warrants that the Work shall be in Good Repair during
the Warranty Period.
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INITIAL ACCEPTANCE - An acknowledgment by Thornton that, to the best of
Thornton's knowledge, all Work, including Punch List items, has been completed in
accordance with the Contract Documents. Initial Acceptance shall not release the
Contractor of any Warranty obligations.

LUMP SUM PRICE - Prices as established by the Bid Proposal, Schedule of Contract
Items and Prices, for elements of Work which are to be installed complete in place
and paid as a stipulated sum for the entire element of Work.

MATERIALS AND/OR EQUIPMENT - All components, articles, appliances, devices,
substances, supplies, and miscellaneous items specified or required for the
construction of the Work.

MAY - Permissive.
METHOD OF MEASUREMENT - The manner in which a Pay Item is measured.

MILESTONE DATE - A principal event specified in the Contract Documents relating
to an intermediate completion date or time prior to Substantial Completion of the
entirety of the Work.

NON-CONFORMANCE - Not in accordance with the terms and conditions set forth
in the Contract Documents.

NOTICE OF AWARD - The written notice provided by Thornton to the successful
Bidder awarding a Contract for the Work.

NOTICE TO PROCEED - Written notice to the Contractor to proceed with the Work,
including, when applicable, the date of the beginning and the end of the Contract
Time.

OWNER - The City of Thornton or its designated representative. May also be referred
to as Thornton or the City.

PAY ITEM - A specifically described element of Work for which a price is agreed to
in the Contract Documents.

PLANS - The Drawings, or reproductions, provided by Thornton, which show the
location, character, dimensions, and details of the Work. May also be called
Drawings.

PROJECT - The overall project of which the Work may be all or only a part.

PUNCH LIST - The list of Work items contained in the Certificate of Substantial
Completion that the Contractor is required to complete or correct prior to Thornton
granting Initial Acceptance.
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QUALITY ASSURANCE TESTING - The testing performed and paid for by Thornton
to assist in evaluating whether Materials or workmanship complies with the quality
requirements.

QUALITY CONTROL TESTING - The testing that the Contractor performs at its cost
to assure that all Materials and workmanship have met the minimum standards for
quality.

RECORD DRAWINGS - Drawings or other construction documents continuously
maintained by the Contractor during the course of construction to show changes
made to the original Drawings and/or Specifications. May also referred to as As-Built
Drawings.

RIGHT-OF-WAY - A general term denoting land, property, or interest therein,
acquired for or devoted to the construction of an improvement; may also be referred
to as ROW.

SALVAGEABLE MATERIAL - Material that can be saved or salvaged.

SAMPLES - Physical examples furnished or constructed by the Contractor to illustrate
Materials, and Equipment, workmanship or finishes, and to establish standards by
which the Work will be judged.

SCHEDULE OF WORK - A bar chart schedule or a critical path method (CPM)
schedule, as the Contract Documents require, which graphically depicts the
Contractor’s plan for the performance of the Work from Notice to Proceed to
Substantial Completion.

SHALL - Mandatory.

SHOP DRAWINGS - Drawings, diagrams, schedules and other data specifically
prepared for the Work by the Contractor or Subcontractor or sub-subcontractor,
manufacturer, supplier, or distributor to illustrate some portion of the Work.

SPECIFICATIONS - Those portions of the Contract Documents, which may also be
known as the Technical Specifications, consisting of the written technical descriptions
of Materials and Equipment, construction systems, standards, and workmanship
applicable to the Work.

STOP WORK ORDER - An order issued by Thornton to the Contactor to suspend
Work under the Contract; except Work necessary to assure the safety and protection
of persons and property shall continue to be the responsibility of the Contactor unless
otherwise directed by Thornton.

SUBCONTRACTOR - A party supplying labor and material, or only labor, for Work
under a separate contract or agreement with the Contractor. Nothing contained in
the Contract Documents shall create any contractual relationship between Thornton

and any Subcontractor.
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21.

SUBMITTALS - Shop Drawings, Samples, diagrams, illustrations, certificates, test
reports, schedules, performance charts, brochures, shop layouts, fabrication layouts,
assembly layouts, foundation layouts, wiring and piping layouts, Specifications and
descriptive literature, and any other submittals required by the Contract Documents,
which are prepared by the Contractor or a Subcontractor, manufacturer, supplier or
distributor, and which illustrate some portion of the Work.

SUBSTANTIAL COMPLETION - When the Work is sufficiently completed so it may
be utilized by Thornton for the purposes for which it was intended, in accordance with
applicable life, health, and safety codes, but excluding minor Work to be completed
or corrected as Punch List Work.

SUBSTANTIAL COMPLETION DATE - The date on which all the Work is required to
be substantially completed. May also be called Date of Substantial Completion.

SUPERINTENDENT - The Contractor's authorized on-site representative in charge
of directing the Work.

THORNTON’S REPRESENTATIVE - Thornton's authorized on-site representative
assigned to observe the Work.

UNIT PRICE - Prices as established by the Bid Proposal, Schedule of Contract Iltems
and Prices and/or by Change Orders for discrete elements of Work intended to be
paid by multiplying the actual quantity of Work performed by the Unit Price bid or
subsequently agreed upon by Change Order.

WARRANTY PERIOD - The period from Initial Acceptance to Final Acceptance
during which the Contractor is responsible for corrections to keep the Work in Good
Repair.

WORK - All Materials and Equipment incorporated or to be incorporated into the
Work, and all labor, expendable equipment, utilities, transportation, operations and
services necessary to produce the construction, including all obligations, duties, and
responsibilities necessary to the successful completion of the construction of the
Work in Good and Workmanlike Manner.

DISPUTE VENUE/APPLICABLE LAW/STATUTE OF LIMITATIONS

A. In the event of any dispute arising under the Contract, venue shall lie in the
DISPUTE District Court in and for the County of Adams, State of Colorado.

B. The laws of the State of Colorado shall apply to any dispute, notwithstanding
its choice of law principles.

C. Any action arising out of or relating to the Contract or the Work asserted by
the Contractor against Thornton shall be brought within two (2) years from
when the action accrued, pursuant to C.R.S. § 13-80-102(h).

Page 101 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

22.

23.

24.

DRAWINGS AND SPECIFICATIONS

A. After execution of the Contract, Thornton will provide the Contractor with four
(4) sets of Drawings and Specifications. If additional Drawings and
Specifications are required, the Contractor can download and print the
required number of documents at its expense from Thornton’s on-line
document posting service provider.

B. When, in the opinion of Thornton, revised partial Plans, Drawings and/or
Specifications are required to clarify or reflect Changed or Extra Work,
Thornton shall provide four (4) copies of such revisions to Contractor.
Additional copies shall be paid for by the Contractor. Contractor shall
immediately post such revisions to the Record Drawings to be maintained by
the Contractor.

C. The Drawings and Specifications are the property of Thornton and are
furnished to the Contractor solely for the construction of the Work.

D. Data and Measurements. The data given in the Specifications and shown on
the Drawings are believed to be accurate, but Thornton does not guarantee
the accuracy of such data. It is the Contractor’s responsibility to confirm all
levels, locations and measurements, and verify all dimensions prior to
construction and adapt the Work to the exact limits of construction. Scale
measurements taken from Drawings are solely for reference and must be
verified by the Contractor.

DRAWINGS SHOWING CHANGES DURING CONSTRUCTION (Record Drawings
or As-Builts)

Throughout construction, the Contractor shall maintain a thorough up-to-date record
of all changes on the Drawings made during construction. As a condition precedent
prior to granting Initial Acceptance, the Contractor shall file with Thornton one (1) set
of complete reproducible red lined Record Drawings showing all changes and
including Contractor's field construction notes neatly and legibly recorded thereon.
Such drawings shall include, but not be limited to, the exact routing if changed from
drawing location of sewer, water, gas, oxygen supply, condenser water lines, fuel oil
tanks and lines, fire protection lines, and any other buried utility lines, and routing of
buried electrical feeder lines and changes to routing of conduit runs which are buried
or concealed in concrete slabs.

EXTENSION OF CONTRACT TIME

A. The Contractor expressly agrees that in undertaking to complete the Work
within the Contract Time, it has taken into consideration and made allowances
in the Schedule of Work for all delays and hindrances incidental to such Work,
whether growing out of delays in securing Materials and Equipment, labor,
normal inclement weather, or otherwise.
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B. If the Contractor is delayed at any time in the progress of the Work by an act
or omission of Thornton, any separate contractor employed by Thornton,
Changed or Extra Work, industry-wide labor strikes, fire, epidemics,
guarantine restrictions, freight embargoes, unavoidable casualties, abnormal
weather conditions, causes beyond the Contractor's control, or by any other
cause which Thornton determines may justify the delay, the Contract Time
shall be extended for such reasonable time as Thornton may determine based
on the timing and submittal requirements set forth below; provided, however,
that such delay could not have been avoided by the exercise of due diligence
by the Contractor.

C. No extension of the Contract Time will be granted for:

1. Variations between an original Contract Pay Item quantity estimate and
the actual Pay Item quantity placed unless such variance exceeds one
hundred twenty-five percent (125%) of the original Contract Pay Item
guantity estimate;

2. Rain, snow, wind, flood, or natural phenomena of normal intensity for
the locality where the Work is to be performed,

3. Acts or omissions of the Contractor or its Subcontractors;
4. Delays occurring concurrently (either at the same time, on the same

critical path, or on a concurrent critical path) with delays attributable to
acts or omissions of the Contractor or its Subcontractors; and/or

5. A delay occurring to an activity which is not on the then-current critical
path.
D. A request for an extension of the Contract Time shall be submitted in writing

to Thornton no later than ten (10) Calendar Days after the commencement of
the delay. In the case of a continuing delay for the same cause, only one
request is necessary.

The Contractor shall support its request for an extension of the Contract Time
with a supplemental submittal, which shall be submitted to Thornton within
fourteen (14) Calendar Days of submitting the initial request. The Contractor’s
supplemental submittal shall include:

1. A description of the activities that were delayed, the reasons for the
delay, an explanation of how they were delayed, and a detailed factual
statement relative to all relevant dates, locations, etc.;

2. A schedule analysis (based on the critical path method) which shows in
graphic form how and where a delay on the then-current critical path
occurred and its effect on any Milestone Date or the Substantial

Completion Date; and
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3. An explanation of the Contractor's efforts to reschedule the Work in
order to mitigate the effect of the delay and/or prevent further delays.

In the event the Contractor requires more than fourteen (14) Calendar Days to
provide the supplemental submittal, the Contractor shall request in writing an
extension of time from Thornton within the fourteen (14) Calendar Day period.
If the supplemental submittal or a request for an extension of time to submit
the supplemental submittal is not received by Thornton within the fourteen (14)
Calendar Day period, the Contractor waives any claim for an extension of
Contract Time therefor.

E. If abnormal weather conditions are the basis for a request for an extension of
the Contract Time, such request shall be supported by data substantiating that
weather conditions during the period of time impacted were unusually severe
and could not have been reasonably anticipated. To establish the existence
of abnormal weather, the Contractor must submit documentation which shows
that the weather conditions experienced in a given calendar month fall outside
of the extreme ranges of weather data for the Denver area published by the
National Climatic Data Center during the same calendar month over the prior
ten (10) year period. The existence of abnormal weather is not sufficient in
itself to justify an extension of Contract Time; the Contractor must still
demonstrate that the abnormal weather delayed specific activities that were
on the then-current critical path that controlled the overall completion of the
Work.

F. Failure to strictly comply with the timing and submittal requirements of this
section shall constitute a waiver by Contractor of any request for an extension
of the Contract Time. All extensions to the Contract Time shall be by Change
Order. No oral extensions of Contract time shall be granted by Thornton or
may be relied upon by the Contractor.

G. Notwithstanding anything to the contrary in the Contract Documents, an
extension to the Contract Time, to the extent permitted under this section, shall
be the sole and exclusive remedy of the Contractor for any delay in the
commencement, prosecution, or completion of the Work; hindrance,
interference, or obstruction in the Contractor’s performance of the Work; loss
of productivity; or other similar claims, whether or not such delays are
foreseeable. In no event shall the Contractor or its Subcontractors be entitled
to any compensation or recovery of any damages in connection with any delay
to the Work. The Contractor hereby waives any and all claims past, present,
or future for monetary damages arising out of or related to any delay or
interference including, without limitation, consequential damages, lost
opportunity costs, lost profits, impact damages, acceleration damages, loss of
labor productivity damages, all other time related damages, or other similar
remuneration against Thornton. Thornton's exercise of any of its rights or
remedies under the Contract Documents, regardless of the extent or frequency
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25.

26.

27.

of Thornton's exercise of such rights of remedies, shall not be construed as
active interference with the Contractor's performance of the Work.

INDEMNIFICATION

To the fullest extent permitted by law, Contractor agrees to defend, indemnify and
hold harmless Thornton, its officers, agents and employees, from and against all
liability, judgments, damages or losses which arise out of, result from, or are in any
manner connected with the Work to be performed under this Contract, to the extent
it is determined such liability, judgments, damages or losses were caused by the
negligent acts, errors, or omissions of Contractor, any subcontractor of Contractor, or
any officer, employee or agent of Contractor, or anyone else employed directly or
indirectly by any of them or anyone for whose acts any of them may be liable and will
pay to Thornton any expenses incurred by reason of such liability, judgments,
damages or losses, including, but not limited to, court costs and reasonable attorneys’
fees incurred in defending or investigating such claims. Such payments on behalf of
Thornton shall be in addition to any and all other legal remedies available to Thornton
and shall not be considered Thornton’s exclusive remedy.

LAWS, PERMITS, LICENSES, REGULATIONS, ETC.

A. In executing the Work, the Contractor shall comply with all applicable federal
and state laws, municipal ordinances, and rules and regulations of all
authorities having jurisdiction over employment discrimination, wages and
working conditions, and the construction of the Work including, but not limited
to, all construction or building codes, OSHA requirements, and safety codes
which apply to:

1. Performance of the Work;
2. Protection of the Project site, adjoining and/or adjacent property; and

3. Maintenance of passage-ways, guard fences, or other protective
facilities.

B. The Contractor shall obtain all permits and pay for all licenses and approvals
necessary for the construction of the Work and give all required notices.

LIQUIDATED DAMAGES - TIME AN ESSENTIAL ELEMENT

A. It is mutually understood and agreed that time is an essential element of the
Contract and that it is critical that the Work progress vigorously to completion.

B. The Contractor agrees that the Work shall be prosecuted regularly, diligently,
and uninterrupted at such rate of progress as will insure Milestone Dates are
met and Substantial Completion is achieved within the Contract Time.
Contractor understands that the Substantial Completion Date set forth in the
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Contract Documents is a reasonable time for completion of the Work, taking
into consideration the average of the preceding ten (10) years’ climatic range
during the specified Contract Time based on U.S. Weather Bureau statistics
for the locality where the Work is to be performed and the usual industrial
conditions prevailing in that locality.

If the Contractor neglects, fails or refuses to complete the Work within the
Contract Time, then for each Calendar Day after the end of the Contract Time
Substantial Completion of the Work is not achieved, the amount per Calendar
Day specified in the Contract shall be assessed by Thornton, not as a penalty,
but as predetermined and agreed upon Liquidated Damages.

The amount is fixed and agreed upon by and between the Contractor and
Thornton because of the impracticability and extreme difficulty of fixing and
ascertaining the actual damages Thornton would sustain in the event the Work
is not completed by a Milestone Date or the Date of Substantial Completion.

Thornton shall have the right to deduct Liquidated Damages from any money
due, or to become due the Contractor, and to sue for and recover any
additional compensation for damages for non-performance of the Contract.

The assessment of Liquidated Damages for failure to complete the Work within
the Contract Time shall not constitute a waiver of Thornton's right to collect
any additional damages which Thornton may sustain by failure of the
Contractor to carry out the terms of this Contract.

If Liquidated Damages for Milestone Dates are specified in the Contract, all
conditions for Liquidated Damages shall apply to each and every Milestone
specified. All Milestones represent independent damages Thornton will suffer
and therefore shall be viewed independently. All Milestones shall be
cumulative, increasing by the amount specified for each date the Contractor
does not achieve substantial completion for each specific Milestone. If the
Contractor fails to obtain Substantial Completion of the Work within the
Contract Time, the Liquidated Damages for Milestone Dates shall cease to
accrue and Liquidated Damages for failure to complete the Work will
commence.

28. MATERIALS, EQUIPMENT, SUPPLIES, SERVICES, FACILITIES

A.

It is understood that, except as otherwise specifically stated in the Contract
Documents, the Contractor shall provide and pay for all Materials and
Equipment, Construction Equipment, including rental equipment, water, heat,
light, fuel, power, transportation, superintendence, temporary construction of
every nature, and all other services and facilities of every nature whatsoever
necessary to execute, complete, and deliver the Work in a Good and
Workmanlike Manner within the Contract Time.
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29.

30.

31.

32.

B. No Materials or Equipment shall be purchased by the Contractor or by any
Subcontractor subject to any chattel mortgage or under a conditional sale
contract or other agreement by which an interest is retained by the seller.

NON-DISCRIMINATION

Contractor, its agents, employees, and Subcontractors shall not discriminate on the
basis of race, color, creed, national origin, ancestry, age, gender, religion, or physical
or mental disability in any policy or practice.

NOTICE AND SERVICE

Where the manner of giving notice is not otherwise provided, notice to the Contractor
from Thornton shall be in writing and considered delivered and service completed,
when the notice is posted, by mail via the United States Postal Service, to the
Contractor at the address given in the Contractor's Bid Proposal, or delivered in
person to the Contractor or its authorized representative on the Project site.

OPERATIONS AND STORAGE AREAS

A. All operations of the Contractor (including storage of Materials and Equipment)
shall be confined to areas authorized by Thornton. The Contractor shall be
liable for any and all damages to such premises.

B. The Contractor shall defend, indemnify, and hold harmless Thornton from
liability of any nature or kind arising from any use, trespass, or damage
occasioned by its operations on the premises of third persons.

C. The Contractor shall be responsible for the care, compliance with law, and
storage of Materials or Equipment delivered to the Project site or purchased
for use thereon. Stored Materials or Equipment shall be carefully and
continuously protected from damage or deterioration and located so as to
facilitate inspection by Thornton. The responsibility for the care and storage
of Materials or Equipment shall be the Contractor’'s whether such Materials or
Equipment are furnished by the Contractor or by Thornton. Storage of
Materials or Equipment shall not unduly interfere with the progress of the
Contractor's Work or the work of any other contractor.

OR EQUAL CLAUSE

A. The inclusion of a manufacturer's name, trademark, or other proprietary
identification of a product shall not limit competition, but shall establish a
standard of quality, implying an “or equal” clause, unless expressly specified
otherwise (see Special Conditions). However, the substitution of a product in
place of that specified shall be permitted only upon Thornton’s issuance of
written approval in the form of an addendum or Change Order in response to
a formal request submitted by the Contractor sufficiently in advance to allow
adequate time for evaluation by Thornton. If Thornton, in its sole discretion,
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33.

34.

35.

determines that tests are necessary for a proper evaluation, such testing shall
be performed as specified by Thornton and at the Contractor’s expense.

B. The substitution of a product shall be subject, without limitation, to any
requirements listed in the Special Conditions or other parts of the Contract
Documents and the following conditions:

1. It is determined by Thornton that the proposed substitute product is
equal or superior in properties, quality, character, and appearance to
that specified;

2. Such changes as may be required in the Work to install the substitute
product and to properly integrate it into the Work are approved by
Thornton;

3. All costs for changes due to substitutions are the responsibility of the
Contractor;

4. The Contractor will provide at least the same warranty for the
substitution that the Contractor would have provided for the product
specified; and

5. The effect of the substitution on the total cost of the Work is approved
by Thornton.

ORDER OF CONSTRUCTION

Where Thornton’s operations require specific sequencing of the Work, such
sequencing requirements as provided for in the Contract Documents shall be
followed.

OVERTIME

Any Work necessary to maintain the Schedule of Work that is considered shall be
performed without additional expense to Thornton. The Contractor shall notify
Thornton in writing a minimum of two (2) Business Days in advance of any overtime
Work being performed.

PATENTS, COPYRIGHTS, AND ROYALTIES

A. The Contractor shall protect, defend, indemnify, and hold harmless Thornton
and its officers, agents, servants, and employees from liability of any nature or
kind, including cost and expenses for, or on account of any patented or
unpatented invention, process, article, or appliance manufactured or used in
the performance of the Work, including its use by Thornton or Thornton's
officers, agents, servants, or employees, unless otherwise specified in the
Contract Documents.
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36.

If the Contractor uses any design, device, or Materials and Equipment covered
by letters, patent or copyright, it shall provide for such use by suitable
agreement with the owner of such patented or copyrighted design, device or
material. It is mutually agreed and understood that without exception, the
Contractor shall pay all royalty and license fees and the Contract Price shall
include all royalties or costs arising from the use of such design, device, or
Materials and Equipment in any way involved in the Work. The Contractor
and/or its Surety shall defend, indemnify and hold harmless Thornton from any
and all claims for design, device, or Materials and Equipment, or any
trademark or copyright in connection with the Work, and shall indemnify
Thornton for the cost, expense, or damage which it may be obligated to pay
by reason of such infringement during the prosecution of the Work or after
completion of the Work.

PAYMENT FOR USE, OR OCCUPANCY OF WORK, SUBSTANTIAL COMPLETION,
PUNCH LIST, FINAL PAYMENT, WARRANTY PERIOD

No progress or Final Payment, nor any partial or entire use or occupancy of the Work,
nor acceptance thereof, by Thornton shall be construed to be acceptance of Defective
Work or improper Materials or Equipment, either wholly or in part. The Contractor's
obligation to perform and complete the Work in strict accordance with the Contract
Documents shall be absolute.

A.

When the Contractor considers the Work to be substantially complete, the
Contractor shall make a written request to Thornton for the issuance of a
Certificate of Substantial Completion. Thornton, upon receipt of the request,
shall make an inspection of the Work and either issue a written Certificate of
Substantial Completion, or deny the Contractor's request in writing and provide
the reasons for such denial.

In the case of a denial of the issuance of a Certificate of Substantial
Completion, the Contractor shall complete the Work so as to address
Thornton’s concerns and comply with the Contract Documents and shall again
request in writing that Thornton issue a written Certificate of Substantial
Completion. Thornton will handle any subsequent requests as outlined herein.

If Thornton issues a Certificate of Substantial Completion, the Certificate shall
list any items remaining to be completed as Punch List items and shall set a
date certain by which the Contractor shall complete or correct the Punch List
items. The date certain shall not be longer than thirty (30) Calendar Days
beyond the date of the Certificate of Substantial Completion. If the Contractor
does not provide in writing within four (4) Calendar Days of the issuance of the
Certificate of Substantial Completion good and sufficient reasons why the
Punch List Work cannot be completed by the date established in the Certificate
of Substantial Completion, the date shall be as established in the Certificate
and the Punch List Work shall be completed by that date. If the Contractor
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does provide good and sufficient reason why the Punch List Work cannot be
completed by the date certain, Thornton will revoke the Certificate of
Substantial Completion until such time as the Work is sufficiently complete to
allow the Punch List work to be completed within thirty (30) Calendar Days
from the date of Substantial Completion. If the Contractor does not complete
the items on the Punch List by the date certain, Thornton, upon seven (7)
Calendar Days notice shall have the option to withhold from the Final Payment
up to two (2) times the value of the uncompleted Work, to complete any
uncompleted Work or repair deficient Work, and to deduct the actual cost from
any amounts due or that become due to the Contractor and or to seek
compensation from the Surety.

D. Upon completion of the Punch List Work, the Contractor shall make written
application to Thornton for an inspection of the Work, and Thornton will make
such inspection. When Thornton finds the Work acceptable and complete
under the Contract Documents, Thornton will grant Initial Acceptance. Initial
Acceptance shall not release Contractor from any Warranty obligations. The
Warranty Correction Period shall begin on the Date of Initial Acceptance.
Thornton will issue Initial Acceptance in writing that shall set out the beginning
and end dates for the Warranty Correction Period.

Upon issuance of Initial Acceptance, Thornton will, as required by CRS 38-26-
107 as may be amended, establish the Date of Final Settlement and post or
advertise the Notice of Contractor's Final Settlement. The Work shall be
deemed completed satisfactorily and finally accepted by Thornton as those
terms are used in C.R.S. § 24-91-103(1)(a) upon Initial Acceptance.

E. The Contractor shall submit a final Application for Payment upon completion
of the Punch List Work. Prior to receiving Final Payment, the Contractor, if
requested by Thornton, shall file with Thornton:

1. Receipts showing payment in full;

2. A waiver of claims and/or liens from each Subcontractor, material men,
supplier, manufacturer, and dealer for all labor, Material and Equipment
used or furnished by each on the Work; and

3. A complete release of all claims and/or liens of the Contractor which
may have arisen under the Contract.

In lieu thereof, Thornton may request and the Contractor shall file statements
showing the balance due on all accounts. The manner in which settlement is
made by Thornton with the Contractor shall not release the Contractor or its
Surety.
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The Warranty Period shall begin on the Date of Initial Acceptance. Thornton
will issue Initial Acceptance in writing that shall set out the beginning and end
dates for the Warranty Period.

The Contractor shall be responsible for the maintenance, security, heat,
utilities, damages to the Work, and insurance until the date of Initial
Acceptance. In addition, the Contractor shall be responsible for the provision
of maintenance, security, heat, utilities, damages to the Work, and insurance
for the affected portion of the Work during any period in which the Contractor
is called upon to perform Warranty Work.

37. PAYMENT WITHHELD

A.

Thornton may withhold payment or, on account of subsequently discovered
evidence, may nullify the whole or part of any payment certificate as may be
necessary to protect Thornton from loss on account of any one (1) or more of
the following:

1. Defective Work not remedied, Thornton may withhold up to two (2)
times the value of the defective Work;

2. Claims filed or notice indicating probable filing of claims of third parties
against the Contractor;

3. Failure of the Contractor to make payments to Subcontractors or to
make payments for labor, Material, Equipment, Construction
Equipment, or equipment rental;

4. Reasonable doubt that the Work can be completed for the balance of
the Contract Price remaining;

5. Damage to a Subcontractor or another contractor;

6. Failure or refusal of the Contractor to comply with an instruction of
Thornton within a reasonable time;

7. Unsatisfactory prosecution of the Work;

Liguidated Damages assessed against the Contractor;
Failure to comply with the provisions of the Contract Documents;

© ®

10. Being in arrears to Thornton for any amounts owed to Thornton;
11.  Failure to supply or update the Schedule of Work; and/or

12. Damage to Thornton’s property or equipment.
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38.

39.

40.

When the above grounds are removed, payment shall be made for amounts
withheld. The right to withhold payment; however, shall not preclude Thornton
from its right to declare the Contract in default for any of the reasons specified
in the General Conditions — Contract in Default.

PERSONAL LIABILITY OF THORNTON

In carrying out any of the provisions of the Contract or in exercising any power or
authority granted thereby, there shall be no liability upon Thornton’s duly authorized
representatives, either personally or as officials of Thornton, it being understood that
in such matters, they act as agent and representatives of Thornton.

POTENTIALLY DANGEROUS WORK

A.

When the use of explosives, driving, or removal of piles, wrecking, excavation,
or other similarly potentially dangerous activities are necessary for the
prosecution of the Work, the Contractor shall exercise the utmost care so as
not to endanger life or property. The Contractor shall be fully responsible for
any and all damages, claims, and for the defense of any actions against
Thornton resulting from such potentially damaging activity, including payment
of attorneys’ fees.

The Contractor shall notify each public utility company or other owner of
property having structures or improvements in proximity to the Project site of
its intent to perform potentially dangerous activities. Such notice shall be given
sufficiently in advance to enable the companies or owner’s of property to take
such steps as they deem necessary to relieve the Contractor of responsibility
for any damages, claims, or the defense of any actions against Thornton
resulting from the performance of such Work.

All explosives shall be stored in a secure manner and all storage places shall
be marked clearly "EXPLOSIVES - KEEP OFF”, and shall be in the care of
competent watchmen at all times.

PROGRESS PAYMENTS/APPLICATIONS FOR PAYMENT

A.

When monthly progress payments are authorized, the Contractor shall, on the
date established by Thornton, submit to Thornton an itemized Application for
Payment, on forms provided by Thornton and supported by such data
substantiating the Contractor's right to payment as Thornton may require.

If payments are to be authorized on account of Materials and Equipment not
incorporated in the Work, but delivered and suitably stored at the Project site,
which are necessary for the orderly prosecution of the Work, the Contractor
shall furnish with its Application for Payment bills of sale, bills of lading,
Certified Invoices, or such other evidence as may be appropriate and

satisfactory to Thornton that establishes:
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1. Actual cost, including transportation to the Project site, of such Materials
and Equipment;

2. Titles thereof in Thornton's name, upon payment; and

3. Appropriate insurance coverage to protect Thornton's interest therein
upon payment.

C. The Contractor warrants that title to all Materials and Equipment covered by
an Application for Payment, whether incorporated into the Work or not, shall
pass to Thornton upon receipt of payment by the Contractor. The Contractor
further warrants that upon submittal of an Application for Payment for Work for
which payment has been received from Thornton, shall to the best of the
Contractor’s knowledge, information, and belief, be free and clear of all liens,
claims, security interests, or encumbrances in favor of the Contractor,
Subcontractors, suppliers, or other persons or entities making a claim by
reason of having provided labor, Materials or Equipment relating to the Work;
and that such Materials or Equipment furnished or installed comply with the
requirements of the Contract Documents.

D. The passing of title to Thornton shall not be construed as relieving the
Contractor of the sole and complete responsibility for:

1. The care and protection of the Work, Materials and Equipment for which
payment has been made; and

2. The restoration of any damaged or destroyed Work, Materials or
Equipment. Such responsibility shall continue until all Work under the
Contract has been completed and accepted by Thornton.

E. Thornton shall make progress payments on account of the Contract Price on
the basis of Contractor's Application for Payment and shall make payment to
Contractor within thirty (30) Calendar Days after the Application for Payment
is approved by Thornton. All such payments will be measured by the schedule
of values established in the Contract Documents (and in the case of Unit Price
Work based on the number of units completed) or in the event there is no
schedule of values, as provided in the Special Conditions.

F. Prior to Substantial Completion, progress payments will be made in an amount
equal to the percentage indicated below, less the aggregate of payments
previously made and less such amounts as Thornton is entitled to withhold in
accordance with General Conditions - Payment Withheld:

1. Ninety-five percent (95%) of the Work completed (with the balance
being retainage). Thornton may determine that as long as the character
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and progress of the Work remain satisfactory to it, no additional
retainage will be withheld.

2. Ninety-five percent (95%) (with the balance being retainage) of
Materials and Equipment not incorporated in the Work, but delivered,
suitably stored and accompanied by documentation satisfactory to
Thornton as provided by the Contract Documents.

G. Under no circumstances shall payment constitute a waiver of Thornton's right
to require the Contractor to fulfill all of the requirements of the Contract
Documents.

41. PROTECTION OF PERSONS

A. The Contractor shall:

1. At all times protect the lives and health of its employees and
Subcontractors;
2. Take all necessary precautions for the safety of all persons on or in the

vicinity of the Project site; and

3. Comply with all applicable federal, state, county, and municipal safety
laws and codes.

B. Contractor shall comply with all provisions of the "Wililams Steiger
Occupational Safety and Health Act of 1970" (OSHA), including any
amendments thereto and rules and regulations issued pursuant thereto,
applicable to the Work and performance of the Contract. Whereas the state
in which the Work is performed has passed legislation bearing on Occupational
Safety and Health, such legislation and amendments thereto, together with
rules and regulations issued pursuant thereto shall be complied with by the
Contractor.

42. PROTECTION OF PROPERTY

A. The Contractor, at no additional expense to Thornton, shall at all times:

1. Safely guard Thornton's property and abutting or adjacent property from
injury, loss, or damage;

2. Protect by false work, braces, shoring or other effective means all
buildings, foundations, walls, fences, and other property along his line
of Work, or affected directly by its Work, including, but not limited to,
Thornton's property, against damage;
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43.

44,

45.

3. Cover or otherwise protect stockpiles of Materials to avoid damage to
the Materials and damage to any property from such Materials; and

4, Repair, replace, or make good any such damage, loss or injury, unless
caused directly by Thornton.

B. The Contractor shall exercise care to protect from injury all water lines, sanitary
sewer lines, gas mains, telephone cables, electric cables, services pipes, and
other utilities or fixtures which may be encountered during the Work. All
utilities and other service facilities or fixtures, if damaged, shall be repaired by
the Contractor at its sole expense.

C. The Contractor, at no additional expense to Thornton, shall at all times safely
guard and protect the Work; provide, erect, and maintain suitable barriers
around all excavations or obstructions to prevent accidents; and provide,
place, and maintain during the night sufficient lights, signals, and signs for this
purpose on or near the Work. The Contractor shall at all times, until Initial
Acceptance, protect the Work, Equipment and Material from accidental or any
other damage and repair any damage at no cost to Thornton.

QUALITY OF MATERIALS

In the absence of detailed Specifications, all Materials and Equipment shall conform
to the latest standards of the American Society for Testing Materials (ASTM) available
at the time the Invitation for Bids is issued, unless otherwise indicated.

REFERENCE TO STANDARD SPECIFICATIONS

Any reference to standard specifications in any of the Contract Documents shall
always imply the latest edition of such standard specification or specifications
available at the time the Invitation for Bids is issued, unless otherwise indicated.

REMEDY OF DEFECTS, THORNTON’S RIGHT TO CORRECT

If, in the opinion of Thornton, a defect exists, or functional or structural deterioration
takes place, or substantial departure from the standards of original construction exists
in the Work, Thornton shall notify the Contractor by letter sent via the United States
Postal Service to the address given in the Contractor's Proposal. If the Contractor
does not proceed within seven (7) Calendar Days of the date of the notice, to remedy
such defects, deficiencies, deterioration or departures, or the Contractor’'s remedies
are not adequate as determined by Thornton, Thornton may cause the repairs to be
made as Thornton deems appropriate, and the cost shall be paid by the Contractor
or its Surety or deducted from amounts due or that become due the Contractor.
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46.

47.

48.

49.

50.

RIGHT-OF-ENTRY

Contractor shall provide to Thornton, Thornton’s Representative and representatives
of federal, state, county, district and municipal governments complete and free
access to the Work, whenever access is requested by Thornton.

RIGHT OF THORNTON TO TERMINATE THE CONTRACT

Should it appear at any time that the Work is not being prosecuted to insure
completion of the Work by a Milestone Date or within the Contract Time, and if upon
seven (7) Calendar Days written notice to the Contractor, the Contractor fails to
increase the quality or the quantity of the Work, or both, Thornton shall have the right
to terminate the Contract and complete the Work as it deems appropriate. The
Contractor shall not be entitled to any damages on account of such termination, and
will be held liable for all costs and expenses incurred by Thornton in completing the
Work. All money due the Contractor will be retained until the Work is completed and
all expenses and costs have been deducted, and any money due Thornton shall be
paid by the Contractor or its Surety.

RIGHT-OF-WAY

Thornton will furnish land and ROW as shown in the Contract Documents for the
performance of the Work. Contractor shall confine its operations to the ROW
furnished.

SANITARY CONVENIENCES

The Contractor shall furnish the necessary sanitary conveniences, properly secluded,
for the use of workers during construction, and these conveniences shall be
maintained in a manner that will be inoffensive and in compliance with federal, state,
and local health and sanitation requirements.

SECURITY - CONTRACT

A. The Contractor shall furnish two (2) separate surety bonds (in the form
attached), each in an amount at least equal to one hundred percent (100%) of
the Contract Price as security for the following:

1. The faithful performance of the Contract and the terms, conditions, and
stipulations contained therein; and

2. Payment of all laborers and mechanics for labor performed and
payment for all Materials and Equipment furnished and for all
Construction Equipment used or rented in the performance of the
Contract.

B. The Surety on such bonds shall be satisfactory to Thornton, shall be a duly
authorized surety company licensed to do business in the State of Colorado,
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51.

52.

shall appear in the latest Federal Register Circular 570 as published by the
Department of the Treasury, unless otherwise approved by Thornton, and shall
have no less than a Best's A Rating. The Surety will in no way be financially
associated with the Contractor.

Any and all bonds shall be written as to make the Contract Documents a part
thereof, whether by reference or attachment, in order to give the Surety full
notice of the conditions therein.

The Contractor shall within ten (10) Calendar Days from and including the date
of Notice of Award, furnish Thornton with the required "Performance Bond"
and "Labor and Materials Payment Bond”, each in a sum equal to one hundred
percent (100%) of the Contract Price.

If at any time a Surety shall become insolvent, is declared bankrupt, loses its
right to do business in the state in which the Work is to be performed, or is no
longer listed in Department of the Treasury Circular 570, Contractor shall
within ten (10) Calendar Days after notice from Thornton, substitute
acceptable bonds in such form and sum and signed by such other Sureties
satisfactory to Thornton.

SEPARATE CONTRACTS

A.

Thornton reserves the right to let other contracts in connection with the Project.
The Contractor shall afford other contractors reasonable opportunity for the
introduction and storage of their materials, machinery, equipment, supplies
and the execution of their work, and shall properly connect and coordinate its
Work with theirs.

If any part of the Contractor's Work depends upon the work of any other
contractor for proper execution or results, the Contractor shall inspect and
promptly report in writing to Thornton any lack of progress or defects in the
other contractor's work that render it unsuitable for proper execution or results.
Failure on the part of the Contractor to inspect and report shall constitute
acceptance of the other contractor's work as fit and proper for the reception of
the Contractor's Work. No extensions to the Contract Time will be granted if
the Contractor fails to inspect and report on unsuitable work.

To insure the proper execution of subsequent Work, the Contractor shall
measure existing Work and shall at once report in writing to Thornton any
incompatibility between the existing Work and the subsequent Work
anticipated by the Contract Documents.

SEVERABILITY CLAUSE

The provisions of this Contract shall be deemed to be severable, and if any term,
phrase, or portion of the Contract shall be determined to be unlawful or otherwise
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53.

54.

unenforceable, the remainder of the Contract shall remain in full force and effect, so
long as the clause severed does not affect the intent of the Parties.

SUBCONTRACTING

A.

The Contractor may utilize where appropriate the services of Subcontractors
on parts of the Work.

The Contractor shall not award any Work to a Subcontractor if Thornton
objects.

Thornton encourages all Contractors to utilize minority, disadvantaged, and
women-owned businesses whenever possible.

The Contractor shall be as fully responsible to Thornton for the acts and
omissions of its Subcontractors, and of persons either directly or indirectly
employed by them or under their control, as it is for the acts and omissions of
itself and of persons directly employed by it.

The Contractor shall cause appropriate provisions to be inserted in all
subcontracts binding Subcontractors to the Contractor as Contractor is bound
to Thornton.

Nothing contained in the Contract Documents shall create any contractual
relationship between any Subcontractor and Thornton.

SUBMITTALS, SHOP DRAWINGS, SAMPLES, SERVICE PARTS MANUALS, AND
OPERATOR'S INSTRUCTIONS

A.

Within fourteen (14) Calendar Days from Notice of Award, the Contractor shall
submit an edited Submittal Log (provided in the Technical Specifications)
which for each required Submittal, indicates the Contractor's proposed
submittal date and the time allotted for Thornton’s or its representative’s,
review and approval of each Submittal if sooner than specified. This Submittal
Log shall be consistent with the Contractor's Schedule of Work. The
Contractor shall thoroughly review the Submittal Log to insure that all of the
Project submittal requirements are listed and in the appropriate order of
operations for their proposed construction schedule.

The Contractor shall furnish all Shop Drawings and Samples which are
specified or required by the Contract Documents for the completion of the
Work. All Shop Drawing and Sample Submittals shall be submitted to
Thornton in electronic format whenever possible. When electronic Submittals
are not possible, a minimum of four (4) copies of the Submittal shall be
provided. Shop Drawings of Material and Equipment offered by the Contractor
for approval by Thornton shall be in sufficient detail to adequately show
construction and operation. Shop Drawings and Samples submitted as herein
provided by the Contractor and approved by Thornton for conformance with

Page 118 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

the design concept shall be executed in conformity with the Contract
Documents, unless otherwise required by Thornton.

C. Work performed in connection with the purchase, fabrication, manufacture,
shipment, installation, or erection of Material or Equipment prior to Thornton’s
review and approval, as specified herein, shall be at the Contractor's sole risk,
responsibility, and expense.

D. Shop Drawing and Sample Submittals shall be accompanied by a letter of
transmittal which shall list Submittal numbers and dates of the Submittal and
shall be in the form required by Thornton. Shop Drawings shall be complete
in every respect and bound in sets. Any resubmittals shall show Submittal and
resubmittal numbers as well as the dates for previous Submittals and
resubmittals.

E. The Contractor shall submit all Shop Drawings and Samples sufficiently in
advance of construction to allow ample time for checking, correcting,
resubmitting, rechecking, and approving to avoid any delay in the progress of
the Work.

F. Shop Drawings or Samples submitted shall be marked with the name of the
Project, and Submittal number, and bear the stamp or specific written
indication of approval of the Contractor as evidence that the Shop Drawings
and Samples have been checked by the Contractor. Any Shop Drawings or
Samples submitted without the Contractor's stamp of approval or specific
written indication of approval shall not be considered by Thornton and shall be
returned to the Contractor for approval and resubmission.

G. At the time of each Submittal, the Contractor shall give Thornton notice of each
variation between the Shop Drawing or Sample and the requirements of the
Contract Documents. The Contractor shall place a specific notation on the
Shop Drawing or Sample and call such variation to Thornton's attention in the
Contractor’s letter of transmittal. If the variation as submitted is acceptable,
Thornton will provide written approval of the variation to the Contractor.
Thornton’s review and approval of Shop Drawings or Samples shall not relieve
the Contractor from responsibility for strict compliance with the requirements
of the Contract Documents, unless the Contractor has, in writing, called
Thornton’s attention to each variation at the time of submission, as required
above, and Thornton has given unconditional written approval of each
variation to Contractor. Thornton’s review and approval of any variation shall
not extend to means, methods, techniques, sequences, or procedures of the
construction of the Work or to safety precautions or programs incident thereto.

H. By approving and submitting Shop Drawings and Samples, the Contractor
represents that:
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1. It has determined and verified all field dimensions and measurements,
guantities of Work, field construction criteria and installation
requirements, Materials and Equipment, catalog humbers, and similar
data;

2. It has checked, and coordinated such submittals with the requirements
of the Work and the Contract Documents; and

3. Data shown on the Shop Drawings are complete and accurate.
l. All items of standard equipment shall be the latest model at time of delivery.

J. When Shop Drawings are submitted for the purpose of showing the installation
in greater detail, their approval shall not excuse the Contractor from
requirements shown on the Drawings and Specifications.

K. Shop Drawing and Sample Submittals not conforming to the above
requirements shall be returned to the Contractor, without action by Thornton,
for resubmittal. Any resulting delay shall be the responsibility of the
Contractor.

L. Thornton's review and approval of Shop Drawings and Samples submitted by
the Contractor shall be only for general conformance with the design concept,
as otherwise provided, and shall not be construed as:

1. Permitting any departure from the Contract Documents;

2. Relieving the Contractor of the responsibility for any error in details,
dimensions, or otherwise that may exist in such Submittals;

3. Constituting a blanket approval of dimensions, quantities, or details of
the Material or Equipment shown; or lubrication drawings showing
type and frequency of lubrication. Detailed parts drawings shall show
location, name, and catalog numbers of parts;

4. Approving departures from additional details or instructions previously
furnished by Thornton. Such check or approval shall not relieve the
Contractor of the full responsibility of meeting all of the requirements of
the Contract Documents.

M. Four (4) sets of bound Operator's Instructions and electric copy shall be
furnished by the Contractor for Equipment furnished under the Contract that is
specially listed or that is considered to be of a special or complex nature.
Operator's Instructions shall include detailed manufacturer’s information on all
operations and maintenance recommendations.
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55.

56.

S7.

N. Four (4) sets each of bound Service Parts Manuals and an electric copy shall
be furnished by the Contractor for all items of standard manufacture.

O. All Operator Instructions and Service Parts Manuals shall be bound in
permanent binders satisfactory to Thornton and shall be furnished to Thornton
as a condition precedent to granting Initial Acceptance.

SUSPENSION OF WORK BY THORNTON

Thornton shall have the right to suspend and reinstate execution of the whole or any
part of the Work without invalidating the provisions of the Contract for such period or
periods of time as Thornton may deem necessary due to unsuitable weather or such
other conditions considered unfavorable for the suitable prosecution of the Work,
including failure of the Contractor to supply labor, Materials or Equipment meeting
the requirements of the Contract Documents, or failure to carry out instructions or to
perform such other provisions of the Contract considered unfavorable for the orderly
or suitable prosecution of the Work. During periods of suspension, the Contractor
shall protect the Work from damage. Stop Work Orders for suspension of the Work
and orders to reinstate performance of the Work shall be issued by Thornton to the
Contractor in writing. If the Stop Work Order was issued due to Contractor’s,
Subcontractor’s, and or supplier's non-compliance with the Contract, the Contactor
shall, upon approval by Thornton, perform Work necessary to bring the Work back
into compliance with the Contract. During such a suspension period the Contractor
shall not be entitled to any compensation as a result of the suspension, including
compensation for delay. The Contract Time shall continue to run during such
suspension period and the Contractor shall remain fully responsible for any liquidated
damages that are assessed as a result of late performance.

TAXES

A. Contractor shall pay all sales, consumer, use, or other similar taxes required
to be paid in accordance with the laws and regulations applicable to the Work.
Thornton is exempt from Colorado State and City of Thornton sales and use
taxes on Materials and Equipment to be permanently incorporated into the
Work. Said taxes shall not be included in the Contractor's Bid Proposal or the
Contract Price.

B. Contractor shall apply to the Colorado Department of Revenue for an
exemption certificate and purchase the Materials and Equipment tax free
(Section 39-26-104, C.R.S. as amended). Contractor shall be liable for exempt
taxes paid due to the failure to apply for exemption certificates or failure to use
them.

TERMINATION FOR CONVENIENCE

A. Termination Notice - Thornton may terminate the Contract, in whole or in part,
for convenience if termination is in Thornton's best interest. Contract
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termination will be initiated by a written Contract Termination Notice to the
Contractor which will specify the effective date of the termination.

B. Canceled Commitments - The Contractor, after receiving the Contract
Termination Notice, shall cancel any outstanding commitments for
procurement of Materials and Equipment. In addition, the Contractor shall use
reasonable efforts to cancel or divert any outstanding subcontracted
commitments, unless otherwise requested by Thornton. With respect to such
canceled commitments the Contractor shall:

1. Settle all outstanding liabilities and all claims arising out of the canceled
commitments. Such settlements shall be approved by Thornton and
shall be final; and

2. Assign to Thornton all of the rights, title, and interest of the Contractor
under the terminated orders and subcontracts, as directed by Thornton.
Thornton will then have the right to settle or pay any or all claims arising
out of the termination of these commitments.

C. Termination Claim - The Contractor shall submit its termination claim to
Thornton within ninety (90) Calendar Days after the effective date of the
Contract Termination Notice. During the ninety (90) Calendar Day period, the
Contractor may make a written request to Thornton for a time extension in
preparing the claim. Any time extension must be approved by Thornton. If the
Contractor fails to submit its termination claim within the time allowed, Thornton
may determine the amount due the Contractor, if any, by reason of the
termination, which determination shall be final. Failure of the Contractor to
submit a termination claim within the time allowed shall constitute a waiver of
the claim.

D. Payment - Subject to paragraph C above, the Contractor and Thornton may
agree upon the whole or any part of the amount to be paid the Contractor as
a result of the termination. The amount may include reasonable cancellation
charges incurred by the Contractor. The amount may also include any
reasonable loss upon outstanding commitments for subcontracts which the
Contractor is unable to cancel, provided the Contractor has proven reasonable
effort to divert the commitments to other activities. The amount agreed upon
shall be embodied in a Change Order, and the Contractor shall be paid that
amount. Where applicable, payments claimed pursuant to termination shall
be based on Unit Prices. Payment for partially completed lump sum items may
be made in the proportion that the partially completed Work is to the total lump
sum item. Where Work performed is of a nature that it is impossible to
separate the costs of uncompleted Work from completed Work, the Contractor
shall be paid the actual cost incurred for the necessary preparatory Work and
other Work completed. The Contractor shall not be entitled to profit or
overhead on uncompleted Work.
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58.

59.

E. Disposition of Work and Inventory - The Contractor shall transfer title and
deliver to Thornton, such items which, if the Contract had been completed,
would have been furnished to Thornton including:

1. Completed and partially completed Work; and

2. Materials or Equipment produced, acquired, or in the process of being
produced that is terminated by the notice.

Other than the above, any termination inventory resulting from the termination
may, with written approval of Thornton, be sold or acquired by the Contractor
under the conditions prescribed by and at prices approved by Thornton. The
proceeds of any such disposition shall be applied to reduce any payments
owed to the Contractor, or shall be credited to the cost of Work, or paid in a
manner as directed by Thornton. Until final disposition, the Contractor shall
protect and preserve all Material and Equipment which is in its possession and
in which Thornton has or may have an interest.

F. Cost Records - The Contractor agrees to make cost records available to the
extent they are necessary to determine the validity and amount of each item
in the termination claim.

G. Contractual Responsibilities - Termination of a Contract, or portion thereof, shall
not relieve the Contractor of contractual responsibilities for the Work completed,
nor shall it relieve the Surety of its obligation for and concerning any claim arising
out of Work performed.

THORNTON'S REMEDIES CUMULATIVE; NONWAIVER

No right or remedy conferred upon or reserved to Thornton by the Contract shall be
considered exclusive of any other remedy or contractual right, but the same shall be
distinct, separate, and cumulative, and shall be in addition to every other remedy
existing at law or in equity or by statute; and every remedy given by the Contract to
Thornton may be exercised from time to time as often as the occasion may arise, or as
may be deemed expedient. No delay or omission on the part of Thornton to exercise
any right or remedy arising from any default on the part of the Contractor shall impair
such right or remedy or shall be construed to be a waiver of any such default or an
acquiescence thereto, or otherwise affect the right of Thornton to enforce the same in
the event of any subsequent breach or default by the Contractor.

USE OR OCCUPANCY OF COMPLETED PORTIONS

A. Thornton shall have the right to take possession of, use, or occupy any
completed or partially completed portions of the Work, notwithstanding the time
for completing the entire Work or any portions, may, or may not, have expired.
Such taking possession, use or occupancy shall not be deemed an acceptance
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60.

61.

of any Work until all Work has been completed in accordance with the Contract
Documents.

B. If partial use or occupancy increases the cost, or delays the Work, the
Contractor shall be entitled to an adjustment to the Contract Price, Contract
Time, or both, as Thornton may determine.

C. Consent of the Surety and endorsement from the insurance carrier or carriers
permitting occupancy or use of any completed or partially completed portions of
the Work by Thornton shall be secured by the Contractor.

VARIATION FROM ESTIMATED PAY ITEM QUANTITIES

On Contracts with Unit Prices, the Contractor may reasonably expect variations in the
estimated quantity for any given Pay Item such that the actual quantity installed may
range from seventy-five percent (75%) to one hundred twenty-five percent (125%) of
the estimated quantity, unless a larger variation is stipulated on the Bid Proposal form.
The Contractor shall not be allowed any claims for anticipated profits, for lost profits, or
for any damages because of a difference between the estimated quantity for a Pay
Item and the actual quantity for the Pay Item, or for the elimination or reduction of a
Pay Item quantity as may be required to bring the cost of the Work within the limits of
available funds or to reduce the Scope of the Work for any reason.

WARRANTY AS TO WORKMANSHIP, MATERIALS AND EQUIPMENT

A. In addition to other promises and warranties contained herein, the Contractor
warrants to Thornton that the Materials and Equipment furnished under the
Contract will be of good quality and new, unless otherwise required or permitted
by the Contract Documents, that the Work will be free from defects not inherent
in the quality required or permitted, and that the Work will conform with the
requirements of the Contract Documents. Work not conforming to these
requirements, including substitutions not properly approved and authorized,
may be considered Defective. This warranty excludes remedy for damage or
defect caused by abuse, modifications not executed by the Contractor, improper
or insufficient maintenance, improper operation, or normal wear and tear under
normal usage.

B. Contractor further warrants to Thornton that competent laborers, mechanics,
and tradesmen shall be used on the Work. Experienced manufacturer's
representatives shall be used to supervise the installation of Equipment, as may
be required by Thornton. Any special tools or construction equipment which
may be required shall be provided by the Contractor.

C. Neither the final certificate of payment nor any provision in the Contract
Documents, nor partial or entire occupancy of the premises by Thornton, shall
constitute acceptance of Work not done in accordance with the Contract
Documents or relieve the Contractor of liability in respect to any expressed or
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62.

63.

implied warranties or responsibility for faulty Materials, Equipment or
workmanship. This Warranty will have no time limit except as prescribed by law.

WARRANTY PERIOD

A. The Contractor agrees to keep all Work in Good Repair for a period of one (1) year

from the date of Initial Acceptance, unless a longer period is specified in the
Contract Documents. Upon written notice from Thornton to the Contractor of any
aspect of the Work found by Thornton not to be in Good Repair, the Work shall be
promptly repaired by the Contractor. Such repair, including any consequential
damages resulting from the defect to be repaired, shall be made without further cost
to Thornton.

If the Contractor does not proceed to remedy such defects, deficiencies,
deteriorations, or departures called to its attention within seven (7) Calendar Days
after mailing of the notice and diligently pursue such repairs, Thornton may cause
the repairs to be made as Thornton deems best and the cost shall be paid by the
Contractor or its Surety.

. The obligations of the Contractor provided in this section shall be in addition to and

not in limitation of any obligations imposed upon by it by any special guaranty or
warranty required by the Contract Documents or otherwise prescribed by law.

WEATHER

During weather unsuitable for the proper execution of the Work in a first-class manner,
all Work affected by such condition shall be properly protected from weather-related
damage.
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FHWA Form 1273
Required Contract Provisions, Federal-Aid Construction Contracts
http:/ /www.fthwa.dot.gov/programadmin/contracts/1273/1273.pdf
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NOTICE OF AWARD

Thornton, CO
Date

TO: [contractor name and address]

The City of Thornton, having duly considered the Bid Proposal submitted on [date], for Thornton

Trails Wayfinding Signage — Phase Il, Thornton Project No. 20-59A, CDOT Project No. STU

M 286-047, as detailed in the Contract Documents and it appearing that your Bid Proposal for

performing the Work is fair, equitable and to its best interest, the said Bid Proposal is hereby

accepted in the amount of x0000XXXXX (FXKXXXXXXXX), for the Base Bid and in the amount of
as stipulated in the Bid Proposal.

In accordance with the terms of the Contract Documents, you are required to execute the formal
Contract and furnish the required Performance Bond and Labor and Material Payment Bond within
Ten (10) consecutive Calendar Days from and including the date of this Notice of Award.

In accordance with the terms of the Contract Documents, you are required to furnish the required
Performance Bond and Labor and Material Payment Bond within ten (10) consecutive Calendar
Days from and including the date of this Notice of Award. Once the Bonds have been furnished
to Thornton, you will be required to execute the formal Contract via Thornton approved digital
signature service.

In addition, you are requested to furnish at the same time IRS W-9 Taxpayer ID Forms and the
required Certificates of Insurance and Additional Insured Endorsements evidencing compliance
with the requirements for insurance stated in the Contract Documents.

The Bid Security submitted with your Bid Proposal will be retained until the Contract has been
executed and the required Bonds, Insurance, and W-9 forms have been furnished and approved.

CITY OF THORNTON, COLORADO

By:

Jim Jensen
Contracts Manager

cC: City Clerk
Contract Administration Bulletin Board
Sean Saddler, PE, Contracts and Purchasing Director

e-mail: (Suzann Cox, Project Manager)

file:  Thornton Trails Wayfinding Signage — Phase Il, Thornton Project No. 20-59A, CDOT
Project No. STU M 286-047
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NOTICE TO PROCEED

Thornton, Colorado

.20

TO: [contractor name and address]

RE: NOTICE TO PROCEED - Thornton Trails Wayfinding Signage — Phase Il, Thornton
Project No. 20-59A, CDOT Project No. STU M 286-047

You are hereby authorized to proceed with the Work within ten (10) consecutive Calendar
Days from this date and substantially complete the Work within one hundred eighty (180)
consecutive Calendar Days from this date. The date for Substantial Completion of this Project
is , 20__. Liguidated damages identified in the CDOT Standard Provisions are
applicable for each Calendar Day past the Substantial Completion date for which Work on this
Project is not substantially complete. Other Liquidated Damages for missed milestone or other
interim completion dates will apply if such dates are specified in the Contract Documents.

CITY OF THORNTON, COLORADO

BY:

Keith Griess
Contract Administrator

cC: City Clerk

e-mail: Tracy Vance (tracy.vance@state.co.us), Civil Engineering Project Manager |
Jim Bilyeu, Plans Examining Supervisor

file:  THORNTON TRAILS WAYFINDING SIGNAGE - PHASE I, Thornton Project No. 20-
59A, CDOT Project No. STU M 286-047
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COLORADO
DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISIONS
CITY OF THORNTON TRAIL WAYFINDING SIGNAGE - PHASE I
PROJECT SPECIAL PROVISIONS
(Provided under separate cover)
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APPENDIX
. CDOT Form #606, Anti-Collusion Affidavit
. CDOT Form #1413, Bidders List
. CDOT Form #1414 Anticipated DBE Participation Plan
. CDOT Form #605, Contractor's Performance Capability Statement
. CDOT Form #621, Assignment of Anti-trust Claims
. CDOT Form #1415, Commitment Confirmation
. CDOT Form #1416, Good Faith effort Report

*ALL CDOT FORMS CAN BE FOUND AT THE UNDERLYING LINK
https://www.codot.gov/business/designsupport/bulletins manuals/2006-local-agency-
manual/appendix-a-final.pdf
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CDOT Form #606
ANTI-COLLUSION AFFIDAVIT

COLORADO DEPARTMENT OF TRANSPORTATION
ANTI-COLLUSION AFFIDAVIT Locamon

PROJECT NO.

2A,

2B.

3A,

3B.

| hereby attest that | am the person responsible within my firm for the final decision as to the price(s) and amount of this
bid or, if not, that | have written authorization, enclosed herewith, from that person to make the statements set out below on
his or her behalf and on behalf of my firm.

| further attest that:
1.

The price(s) and amount of this bid have been arrived at independently, without consultation, communication or
agreement for the purpose or with the effect of restricting competition with amy other firm or person who is a bidder
or potential prime bidder.

Meither the price(s) nor the amount of this bid have been disclosed to any other firm or person who is a bidder or
potential prime bidder on this project, and will not be so disclosed prior to bid opening.

Meither the prices nor the amount of the bid of any other firm or person who is a bidder or potential prime bidder on
this project have been disclosed to me or my firm.

Mo attempt has been made to solicit, cause or induce any firm or person who is a bidder or potential prime bidder to
refrain from bidding on this project, or to submit a bid higher than the bid of this firm, or any intentionally high or non-
competitive bid or other form of complementary bid.

No agreement has been promised or solicited for any other firm or person who is a bidder or potential prime bidder
on this project to submit an intentionally high, noncompetitive or other form of complamentary bid on this project.

The bid of my firm is made in good faith and not pursuant to amy consultation, communication, agreement or
discussion with, or inducement or solicitation by or from any firm or person to submit any intentionally high, noncom-
petitive or other form of complementary bid.

My firm has not offered or entered into a subcontract or agreement regarding the purchase or sale of materials or
services from any firm or person, or offered, promised or paid cash or anything of value to any firm or person,
whether in connection with this or any other project, in consideration for an agreement or promise by any firm or
person to refrain from bidding or to submit any intentionally high, noncompetitive or other form of complementary bid
or agreeing or promising to do so on this project.

My firm has not accepted or been promised any subcontract or agreement regarding the sale of materials or
services to any firm or person, and has not been promised or paid cash or anything of value by any firm or person,
whether in connection with this or any other project, in consideration for my firm's submitting any intentionally high,
noncompetitive or other form of complementary bid, or agreeing or promising to do so, on this project.

| have made a diligent inquiry of all members, officers, employees, and agents of my firm with responsibilities
relating to the preparation, approval or submission of my firm's bid on this project and have been advised by each of
them that he or she has not participated in any communication, consultation, discussion, agreement, collusion, or
other conduct inconsistent with any of the statements and representations made in this affidavit.

I understand and my firm understands that any misstatement in this affidavit is and shall be treated as a fraudulent
concealment from the Colorado Department of Transportation, of the true facts relating to submission of bids for this
contract.

| DECLARE UMDER PENALTY OF PERJURY IN THE SECOMD DEGREE, AND ANY OTHER APPLICABLE STATE CR
FEDERAL LAWS, THAT THE STATEMENTS MADE ON THIS DOCUMENT ARE TRUE AND COMPLETE TO THE BEST
OF MY KNOWLEDGE.

Coniractors rm of COMmpany name By Dates
Tide

2red CanraEtors M of COmpary name. (If Joint vanturs.) ] Drats
Titke

Sworn to before me this day of, 20
Motary Pubdic
My commission sxpiras
NOTE: This document must be signed In Ink.

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022

CDOT Form 606

Page 137 of 151

Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

THIS PAGE INTENTIONALLY LEFT BLANK

Page 138 of 151

SS\C-P\2020\20-59A Trail Wayfinding Signage Project - Phase I\2BD - Bidding Doc\Construction\REBID\20-59A Proj Manual 2-16-2022 Rev. 6-2019



DocuSign Envelope ID: 7BEAOF87-807F-4B20-A862-7BFE7E943DAF

CDOT Form #1413
BIDDERS LIST

|cOLORADO DEPARTMENT OF TRANSPORTATION

BIDDERS LIST

Project Name/Description Project Number Project Code/ SubAccount Proposal Date

Contractor Region

Subcontractors/Suppliers/Vendors: The bidder must list all firms seeking to participate on the contract. This information is used by the
Colorado Department of Transportation (CDOT) to determine overall goals for the Disadvantaged Business Enterprise Program. Failure
to submit this form may result in the proposal being rejected.

Work Proposed DBE Selected

Firm Name Email
mai (Select all that apply) (Y/N) (Y/N)

|! certify that the information provided herein is true and correct to the best of my knowledge.

Name Signature/initials Title Date
Work Proposed Categories: 1. Structural Steel and Steel Reinforcement 21. Cleanng, Demolition, Excavation and
1. Matenals and Supplies 2 Ruprap and Anchored Retaining Walls Earthwor
2 Flagging and Trafic Control 13. Landscape and Erosion Control 22 Enguneenng and Surveying Services
3 Trucking and Hauling 14. Bnidge and Bridge Deck Construction 23 Public Relations and Involvement
4. Precast Concrete, Foundations, and 15. Asphalt Paving 24. Piles and Deep Foundations

Footings 16. Road and Parking Lot Marking 25 Waste Management and Recycling
5 Concrete Paving, Flalwork and Repair 17. Chip Seal, Crack Seal, Joint Seal and 26. S an Up
6 Lighting and Elec Crack Fill 27 ical and HVAC
7. Sugns, Signal Installaton. and Guardrail 18 Bndge Painting and Coabng 28 Construction
8 Fencing 19 Stairway and Ornamental Metal 29 Profiling and Gnnding
9. Buldings and Vertical Structures 20 Parking Lots and Commercial Sidewalks 30. Environmental Health and Salely
1

10. Utility, Water and Sewer Lines

[This form must be submitted by the proposal deadline. For CDOT projects, submit to cdot hq_dbefomsgstm.co.us.

CDOT Form #1413 12/16
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CDOT Form #1414
ANTICIPATED DBE PARTICIPATION PLAN

COLORADO DERPARTMEMT OF TRAMSPORTATICORN
Bidder: Project Mame:
Bidder Contact Subaccount #:
Eidder Phone: Eid Submission Datg
Eidder Email: OBE Contract Goal:
Preferred Contact Method: FRegion:
OBE Commitments
OBE Firm Mame ‘wWark to Be Performed Commitment E!'E!'ble_
Bmount P articipation
»
Total Eligible FParticipation F0.00Q
Tatal Bid Amount
Total Eligible Participation Percentage #0010l

Bidder Siguature

B DT IOV S AL | BIDDER 15 NOT BES REEL

iz zeckion musk be signed by an individual with the autharity to bind the
Eidder. By zigning thiz farm, az an authorized representative of the Bidder, pou declars under penalty of perjury in the second degres and
any other applicable stake or Federal 2wz that the ztatements mads in thiz document ars krue and complets b the best your knowledge.
Further, wou attest that wou understand the following:

LIET ANY DEBE COMPMITRENTS ON THIZ FORM.Th

COOT shall not award a contrack [or provide its concurrence ko award a Local Agency Project] until it has been dekermined that
commitments are sufficient to meet the DBE conkract goal ar ¢lse good Faith efforts have been made to mect the goal despite Falling short.
Onece wour bid has been zubmitted, commitments mag not be modified or terminated without the approyval of COOT. IF zelected as the
lawest apparent bidder, pou shall zubmit 2 Farm 1415 Far cach cammitment lisked abave, IF wau have nok mek the contrack gaal, you will alsa)
b« required ko submit documentation of all good Faith offortz to mest the contrack goal. It iz vour rezponsibility to cnzurs thak the selected
DBE= are certified for the work to be performed and that their eligible participation haz been properly counted, Please review your
project’s OBE requirements For additional information and instructions on calculating cligible participation,

Mame Tikle

Signature Date

COOT Form # 1414 10420
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CDOT Form #605
CONTRACTOR’S PERFORMANCE CAPABILITY STATEMENT

COLORADO DEPARTMENT OF TRANSPORTATION Froject#

CONTRACTORS PERFORMANCE CAPABILITY STATEMENT

1. List names of partnerships or joint ventures  [] none

2. List decreases in the contractors fiscal or workmanship qualifications compared to the last prequalification statement
submitted to CDOT. (Attach additional sheets if necessary.)

a. Key personnel changes [] none

b. Key equipment changes [] none

c. Fiscal capability changes (legal actions, etc.) [] none

d. Other changes that may effect the contractors ability to perform work.  [] none

| DECLARE UNDER PENALTY OF PERJURY IN THE SECOMD DEGREE, AND ANY OTHER APFPLICABLE STATE
OR FEDERAL LAWS, THAT THE STATEMENTS MADE ON THIS DOCUMENT ARE TRUE AND CORRECT TO THE
BEST OF MY KNOWLEDGE

Contractors firm or comgany nams By Date
Title

2nd Contractor's firm or company name (if joint venture) By Date
Title

CDOT Form 605 1/92
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CDOT Form #621
ASSIGNMENT OF ANTI-TRUST CLAIMS

COLORADO DEPARTMENT OF TRANSPORTATION
ASSIGNMENT OF ANTITRUST CLAIMS

PROJECT MO

a.

a.

Contractor and Colorado Department of Transportation (CDOT) recognize that in actual economic practice
antitrust violations ultimately impact on CDOT. Therefore, for good cause and as consideration for executing this
contract and for receiving payments hereunder:

1. Contractor hereby irrevocably assigns to CDOT any and all claims it may now have or which may hereafter
accrue to it under federal or state antitrust laws in connection with the particular project, goods ar services
purchased or acquired by CDOT pursuant to this contract.

2. Contractor hereby expressly agrees:

That, upon becoming aware that a third party has commenced a civil action asserting on Contractor's
behalf an antitrust claim which has been assigned to CDOT hereunder, Contractor shall immediataly
advise in writing:
(1) Such third party that the antitrust claim has been assigned to CDOT, and
(2) CDOT that such civil action is pending and of the date on which, in accordance with subparagraph

a. (1) above, Contractor notified such third party that the antitrust claim had been assigned to CDOT,;
To take no action which will in any way diminish the value of the claims or rights assigned or dedicated
to CDOT hereunder; and
Promptly to pay over to CDOT its proper share of any payment under an antitrust claim brought on
Contractor's behalf by any third party and which claim has been assigned to CDOT hereunder.

3. Further, Contractor agrees that in the event it hires one or more subcontractors to perform any of its duties

under the contract, Contractor shall require that each such subcontractor:

Irrevecably assign to CDOT (as a third party beneficiary) any and all claims that such subcentractor may

have or which may thereafter accrue to the subcontractor under federal or state antitrust laws in connec-

tion with any goods or services provided by the subcontractor in carrying out the subcontractor's obliga-

tions to Contractor;

Upon becoming aware that a third party has commenced a civil action on the subcontractor's behalf

asserting an antitrust claim which has been assigned to CDOT hereunder, shall immediately advise in

writing:

(1) Such third party that the antitrust claim has been assigned to CDOT, and

(2) Contractor and CDOT that such civil action is pending and of the date on which, in accordance with
subparagraph b. (1) above, the subcontractor notified such third party that the antitrust claim had
been assigned to CDOT,;

Take no action which will in any way diminish the value of the claims or rights assigned or dedicated to

CDOT hereunder; and

Promptly pay over to CDOT its proper share of any payment under an antitrust claim brought on the

subcontractor's behalf by any third party and which claim has been assigned or dedicated to CDOT

pursuant hereto.

I, acting in my capacity as officer of a bidder (bidders if a joint venture) do agree to the above assignment of
antitrust claims.

Contractors finm or company nams By Diate
Tt
2na confractor's firm of company name. (If joint venture ) By Date

Title
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CDOT Form #1415
COMMITMENT CONFIRMATION

COLORADO DEFARTMREMNT OF TRAMEPORTATION

COMMITMENT CONFIRMATION

SECTIDH 1. Thirrcction murt ke completed by the CGonkrackor.

Frojec<t Hame: Subaccount 3
Eidder: Eidder Fhore
Eidder Conkask: Eidder Emaail:
DEEFirm Ham:: DEE Fhar.::
DEE &ddrerr: DEE Email:
Commitossnt hstailr
Cakcqary Workeobks Ferformed DEE Waork Cadeir) Sammitment Eliqikle
Amounk Faarkizipatian
Cororkrastion

Tru=zking

Supplicr

Seruicer

Takal $0.00 E ULy |

Thirrcctionmurtberigqned by anindividual uith the pouer to conkra<tuallr bind the EidderfCantraceor. You declarc under
penaley of perjurrintherecond deqrec and any other applicaklertats orfederal laur that eherrakcmentr made inehir

Aocum ook ar omelobo tensand 3o cyrgkscsgehe borrgf vourknguledag

EiddrrdCa r T Tillr Sigmalarre Calr

ular Fr

SECTIDH 2. Thirre=tionmurt ke complekcd by ethe DEE. [Atkazh addikional paqer ifF nezerrary ).
Thir JO-UmenELr cOE 3 cOREra<k LIEh Ehe BEiddorronkra<korn; IEr an A<k noulecdqcmenk ofF Ehe oEligakion Ehak Ehe

EidderfContraztaorir makingta COOT. The amountkr lirked abkove may ke lerr than therub zontra=tor or pur=-hare arder

amounkt, but canneverbe more, andrhall not refFlect any mark up bx the EidderdCaontractor. All gusartimnr smurt ks

Are rou cankracking dirc<kly with the EidderdCaontrackaor ar

uithonc ofitrrubk<contraczeors? IF uith arubkconkraceor,

provide the Firmname.

Will rou ke purcharingrupplicr ar materialror lcaring ar
renking equipment Ffrom the EidderdConkraztararikr

lrub=orkrazkarr? IFro, =plain.

Doyouintendtorubkconktractany portion of the uork liresd
abkous? IF yeor, reate ko uhbizh Firmer, uhat uork and ehe
approximate amounk. Include truckingrubcontrackorr and

ouncr-opsrakorr.

Will yau be providing truzkingrervizeranthir projeztf IFro,
lIrtate hou many of your gun kruskr and employeor you uill

hauvc onthir proje<e.

Who uithin your Firm uillberuperuviring and rerponrikl= Far

waurFirm ruork on ehir projeze?

Wil rou ke aztingarabrokeraon thirprojeck? IFro,rkakc
vhat youuillke brokering and your approximate brokerage

Fo .

Will rou ke azting ar arupplicranthir proje <t IFro, plears

Ireace uhat youdillberupplying and uhcther ou will

manuFaskurs Ehe itemer.

Thirrcctionmurt beriqned by anindividual uith the pouer to conkra<tuallr bind the DEE. You de<larc under penaley of
perjury intherecond deqres and any ather applizaklertare arFederallawr thac the rratementr made in thir document are

=amplete trus arnd eathe Bereof your krnouledge. You akkerk thak vou are =liqikle o partizipate ar aOEE on ehir zonkra=zkFor
ab Llimn. d oL L L Y L aL 1 hako i

DEEFErprraralalinr Tille Sigmalarr Dalr

e o oo o I SR e g o i Mo o Sdoliteoe odinr fr e fdpnr oo ool e g oms ol e P e g rl e Ao (Foaner fEpnr o
oo g ol o re o o el T L e e B e A o s K e O P S TR A S o A e i
SECTIDH 3. Thirrc<tionmurtbe complckcd br Ficqion Civil Kightr Spc<ialire or Givil Figher and BEurinerr Forour<e

Centerrkaffmember

Hamr Tille Apprasrd ar Draird Dalr aF Prmimins

Fra—marerd T prwiescer- Thir Formrhould ke uploaded uith ehe Ukilization Flan andrubkmitecd cleckronically o
the Ciuvil Riqhtr & Burincerr Rerourze Centervia BEZGHou.

Frr—marard fimcref sprncyxr prewfecir- SubmitthirFarmtothe lozalagqensy that uill be auarding the proje =k,

W T e D
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CDOT FORM #1416
GOOD FAITH EFFORT REPORT

COLORADO DEFARTMENT OF TRANSPORTATION
GOOD FAITH EFFORT REPORT

Bection 1. Coatractor and Project Information

Eidder: Project:

Address: Praoject Cade:

Contack Rlame: Froposal Amaount:

Contack Phone: Contract Goal Percankage:
Contack Email: Contrack Goal Dallar Yalue:

SZection 2. Efforts to Ackiere DBE Participation. Attach 3 narrative that answers the questions below and complets
Page 2 [Fubcontractar Clucke Summary]. Provides ang supparting documaentation which demanstrakes pour good Faith cffarez,

3. Dezeribe wour averall plan or approach b2 mesting the cantrack goal. Includs how much and whak wark youinkend to zelf-perform;
howe much and what work pou inkend o subcontract; what work arcas weres identificd az subcantracting opportunitics for OEE=; and

the appraximat: number of DEE: per area.
Lo LI MU I L G LI L [l AT IR I LR I B AR IR L RS LR BT P S I S L g L

contract goal). Include direct outreach [state the DOBE salicited, date[s] and methad of phone, email ar fax); indirect outreach such as
events, publicaticnsz, andlor communication with minority and other organizations that you conducted ta reach DBEz [skake dake[=],
location and audicnce]; other cffores you made to assist DBEs in competing for or obtaining conkracks [accepting quotes from OEE=
that may be higher than other subcontractors, modifications o conkrack scopes, unbundling, mentaring, <kc.]; and abstacles pou
encountered in azzisting or contracting with DEEz. Cost alone shall not be 2 reason bo reject 3 DBE and will be considered in the

anmlumbine of Dnan 2
<. If the cligibl: participation submitted on the Form 1414 waz mizcalculated, determined to be invalid, or otherwize did not mect the
contrack goal, provide pour justification For such deficiencies and the remedicz pou have taken ar inkend b bake b avoid the izzus in the
future, IF wau have abtained ang additional commitments since submission of the bid, attach the Farm 1415(5]) and the reasan why such
commitmanks wers nat sbkained prior to the proposal dus date.

Section F. AFFidarit of Good Faithk EFforts. The Bidder must show that it taok all neceszarg and reazonable steps to
achizwe the OBE contract goal which by their scope, inkenzity and appropriatencss to the objective, could reazonably be expected ba
abkain sufficient DBE participation, even if nok fully successful. 43 CFR Part 26, Appendix & seks Forth examples and guidance for
gooed Faith effortz, The contractor iz not limited ko the cxamples provided in 43 CFR Part 26, Appendix & and may provide any
documentation that demonstrates good Faith efforts bo obtain DBE participation on thiz contract.

IF, at any time, COOT has reason bo believe that any person or firm haz willfully and knowingly provided incorrect information or made
falze statementz, COOT may initiate suspension or debarment proceedings against the person or firm under 43 CFR Part 23, take
enfarcement ackion under 43 CFR Part 31, Program Fraud and Civil Remedies, andlor refer the matker bo the Department of Juzstice or
Qffice of the Inspector General For criminal prosecution under 18 LLEC. 1001, which prohibits Falze skatements in Federal prosgram.
Ey signing belaw, the Bidder hercby affirms that it has made good Faith cffortz and has dacumented all such «fforts in thiz form and
the attached supparting documantation.

I, am the of

Fepresentative Mame Titl Company

I have the authority o make this affidavit For and on behalf of my company. All information provided herein and attached as evidence of
my company's good Faith effartz iz brue and accurate ko the best of my belicf.

Zignature Diate
HNotarization: Must be completed by 2 licensed notary.
ICounky ofF wkake of
subscribed and sworn betors me Ehis day ot SEAL

Motary Fignature

Motary Address

L0 TF profeces:  Zubmit thiz Form and all zupparting decumentation ko the COOT Civil Rights and Buzinezz Bezource Cenker via
fax ko [F03)T57-3013. All originals must be sent to: COOT Civil Rights and Business Resource Center, 4201 E. Arkanzas Ave. Room
150, Depyer, SO S0222.

Lorcafl agency profecrs:  Zubmit thiz Form and all supporting documentation bo the local agency. All originals must be sent bo:
COOT Civil Rights and Business Resource Center, 3201 E. Arkanzas Ave. Room 150, Denver, S0 S0222.
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Local agemcy profecfs:  Tubmit thiz form and all supporting documentation ko the local agency.  All ariginals must be sent ko
CDODOT Civil Rights and Buziness Resource Center, 4201 E. Arkanzaz Ave. Foom 150, Denver, S0 S0222.

Subcontractor Bucte Summary [Attach additional pages if necezzary.)

Eubcontractar [Ell"?f&] whork Type[=]

Cluyake Amount

Selected
[r'R]

Feasan
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ADDENDA
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